FEDERAL PROJECT



August 4, 2004
Supersedes January 30, 2004

BEFORE SUBMITTING YOUR BID
1. Use pen and ink to complete the Bid.
2. Have you signed and completed the Contract Agreement, Offer & Award Forms?

3. As a minimum, the Bidder will submit a Bid Package consisting of the Notice to
Contractors, the completed Acknowledgement of Bid Amendments & Submission of
Bid Bond Validation Number form, the completed Schedule of Items, 2 copies of the
completed Agreement, Offer, & Award form, a Bid Bond or Bid Guarantee, and any
other Certifications or Bid Requirements listed in the Bid Book.

4. Have you included prices for all Bid Items? (“Zero is not considered a bid price.”)
5. Have you included a bid guarantee? Acceptable forms are:

A. Bid Bond on the Department’s prescribed form for 5% of the Bid Amount.
(Or forms that do not contain any significant variations from the Department’s
forms as solely determined by the Department.)

B. Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money
Order or Negotiable Certificate of Deposit in the amount stated in the Notice to
Contractors.

6. If the written Bid is to be sent, Federal Express overnight delivery is suggested as the

package is delivered directly to the DOT Headquarters Building in Augusta. Other
means, such as U.S. Postal Services’ Express Mail has proven not to be reliable.

AND FOR FEDERAL AID PROJECTS
7. Have you included your DBE Proposed Utilization Form in the proper amounts, and

furnished the completed form to the Contracts section by 4:30pm on bid opening day?

If you need further information regarding Bid preparation, call the DOT Contracts Section
at (207)624-3410.

For complete specifications regarding bidding requirements, refer to Section 102 of the
Maine Department of Transportation, Standard Specifications, Revision December 2002.



January 30, 2004
Supercedes February 11, 2003

NOTICE

The Maine Department of Transportation is attempting to improve the way Bid
Amendments/Addendums are handled, and allow for an electronic downloading of bid
packages from our website, while continuing to maintain a planholders list.

Prospective bidders, subcontractors or suppliers who wish to download a copy of the
bid package and receive a courtesy notification of project specific bid amendments,
must provide an email address to Diane Barnes at the MDOT Contracts mailbox at:
MDOT.contracts@maine.gov. Each bid package will require a separate request.

Additionally, interested parties will be responsible for reviewing and retrieving the Bid
Amendments from our web site, and acknowledging receipt and incorporating those
Bid Amendments in their bids using the Acknowledgement of Bid Amendment Form.

The downloading of bid packages from the MDOT website is not the same as providing an
electronic bid to the Department. Electronic bids must be submitted via
http://www.BIDX.com. For information on electronic bidding contract Rebecca Pooler at
rebecca.pooler@maine.gov.
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NOTICE

For security and other reasons, all Bid Packages which are
mailed, shall be provided in double (one envelope inside the
other) envelopes. The Inner Envelope shall have the following
information provided on it:

Bid Enclosed - Do Not Open

PIN:

Town:

Date of Bid Opening:

Name of Contractor with mailing address and telephone
number:

In Addition to the usual address information, the Outer Envelope
should have written or typed on it:

Double Envelope: Bid Enclosed

PIN:

Town:

Date of Bid Opening:

Name of Contractor:

This should not be much of a change for those of you who
use Federal Express or similar services.

Hand-carried Bids may be in one envelope as before, and should
be marked with the following infrormation:

Bid Enclosed: Do Not Open
PIN:
Town:

Name of Contractor:
October 16,2001



STATE OF MAINE DEPARTMENT OF TRANSPORTATION
Bid Guaranty-Bid Bond Form

KNOW ALL MEN BY THESE PRESENTS THAT

, of the City/Town of and State of
as Principal, and as Surety, a
Corporation duly organized under the laws of the State of and having a usual place of
Business in and hereby held and firmly bound unto the Treasurer of
the State of Maine in the sum of ,for payment which Principal and Surety bind

themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.

The condition of'this obligation is that the Principal has submitted to the Maine Department of
Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a

part herein, to enter into a written contract for the construction of

and if the Department shall accept said bid

and the Principal shall execute and deliver a contractin the form attached hereto (properly
completed in accordance with said bid) and shall furnish bonds for this faithful performance of
said contract, and forithe payment of all persons performing labor or furnishing material in
connection therewith, and shall in all other respects perform the agreement created by the
acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full
force, and effect.

Signed and sealed this day of 20

WITNESS: PRINCIPAL:

By

By:

By:

WITNESS SURETY:
By

By:

Name of Local Agency:




NOTICE

Bidders:

Please use the attached “Request for Information” form when
faxing questions and comments concerning specific Contracts
that have been Advertised for Bid. Include additional numbered
pages as required.



State of Maine
Department of Transportation

REQUEST FOR INFORMATION

Date Time
Information Requested: PIN: Town(s):
Request by: Phone: ( )
Bid Date: Fax: ( )

Complete top portion of form and transmit to the number listed in the Notice to Contractors

RFI NO: RFI received:

Response:

Response By: Date:




INSTRUCTIONS FOR PREPARING THE
CONTRACTOR’S DISADVANTAGED BUSINESS
ENTERPRISE UTILIZATION PLAN

The Contractor Shall:

1. Submit a completed Contractor’s Disadvantaged Business
Enterprise Utilization Plan to the Contract’s Engineer by 4:30
P.M. on the Bid day.

2. Extend equal opportunity to MDOT certified DBE firms (as
listed in MDOT’s DBE Directory of Certified Businesses) in the
selection and utilization of Subcontractors and Suppliers.

SPECIFIC INSTRUCTIONS FOR COMPLETING THE FORM:

Insert Contractor name, the name of the person(s) preparing the form, and
that person(s) telephone and fax number.

Provide total Bid price, Federal Project Identification Number, and
location of the Project work.

In the columns, name each DBE firm to be used, provide the Unit or Item
cost of the Work/Product to be provided by the DBE firm, give a brief
description of the Work, and the dollar value of the Work.

If no DBE firm is to be utilized, the Contractor must document the
reason(s) why no DBE firms are being used. Specific supporting evidence
of good faith efforts taken by Contractors to solicit DBE Bidders must be
attached. This evidence, as a minimum, includes phone logs, e-mail
and/or mail DBE solicitation records, and the documented results of these
solicitations.



NOTICE

Disadvantaged Business Enterprise Proposed Utilization

The Apparent Low Bidder must submit the Disadvantaged
Business Enterprise Proposed Utilization form by close of
Business (4:30 P.M.) on Bid day.

The Contractor’s Disadvantaged Business Enterprise Proposed

Utilization Plan form contains additional information that is
required by USDOT.

The Contractor’s Disadvantaged Business Enterprise Proposed
Utilization Plan form must be used.

A copy of the new Contractor’s Disadvantaged Business
Enterprise Proposed Utilization Plan and instructions for
completing it are attached.

Note: Questions about DBE firms, or to obtain a printed copy of
the DBE Directory, contact Equal Opportunity at (207) 624-3066.

MDOTs DBE Directory of Certified firms can also be obtained at
http://www.state.me.us/mdot/humnres/o_equalo/cdwbed _h.htm




NOTICE

Maine Department of Transportation
Disadvantaged Business Enterprise Program

Notice is hereby given that in accordance with US DOT regulation 49 CEFR Part
26, the Maine Department of Transportation has established a DBE Program for
disadvantaged business participation in the federal-aid construction program;
MaineDOT contracts covered by the program include consulting, construction,
supplies, manufacturing, and service contracts.

For FFY 2005 (October 1, 2004 through September 30, 2005), MaineDOT has
established a DBE participation goal of 10.73% to be achieved through
race/gender neutral means.

Interested parties may view MDOT’s DBE goal setting methodology for the next
30 days during normal business hours (8-4, M-F) at the Maine Department of
Transportation, Office of Human Resources, 16 State House Station, Augusta
ME 04333-0016. Appointments may be scheduled by telephone at (207) 624-
3066. The goal setting methodology is also available for viewing on the
MaineDOT website: http://www.maine.gov/mdot/disadvantaged-business-
enterprises/dbe-home.php.

Comments on the goal will be accepted for 45 days from the date of this notice.
Written comments should be addressed to Christy Cross, Equal Employment
Opportunity Coordinator, Maine Department of Transportation, Office of
Human Resources, 16 State House Station, Augusta, Maine 04333-0016 or by
e-mail at: christy.cross@maine.gov .




Original Submission Page _ of _

Revision #

MaineDOT CONTRACTOR’S DISADVANTAGED BUSINESS ENTERPRISE

PROPOSED UTILIZATION FORM

Low Bidder must furnish this form to Contracts Section Bid Opening day.

Contractor: Telephone:

Prepared by: Fax:

BID PRICE: § BID DATE: / /

FEDERAL PIN # PROJECT LOCATION:

TOTAL DBE % PARTICIPATION FORTHIS PROJECT
W | D Firm Name Unit/Item Cost Unit # Description of | Actual $ Value
B B Work & Item
Ee | Ee Number
Total >

Attach supporting evidence to the maximum participation of DBEs on this project. This is a requirement. This evidence

must include name of firm(s) contacted, date contacted, and outcome of solicitation.

Equal Opportunity Use:

Form received: /__/____ Verified by:

Accepted Rejected

cc: [ Contracts [ Other

e WBEs are non-minority women owned firms certified by MaineDOT
e DBEs are male and minority owned firms certified by MaineDOT
For a complete list of certified firms go to http://www.maine.gov/mdot

Rev. 11/03




State of Maine

VENDOR FORM
For New Vendors & for Updates on Current Vendors

Special Instructions: Return this form to:
PLEASE PRINT CLEARLY
* = MUST BE COMPLETED TO PROCESS ONLY ONE NAME/VENDOR PER FORM
Address Contact
New Vendor Change Multi Address Name Change Update ID # Change
Social Security Number* 0 R Federal Taxpayer ID Number*
Individual or Sole Proprietor Corporation
S Please fill in ONE. [(E
Business name in "DBA" field below. Business name in "Name" field below.
This form will affect all transactions with ALL state agencies.
NEW:* OLD:
Remit to Address: Individual or Business Name. Old number:
Name* Name
DBA or C/O DBA or C/O
Address* Address
Tel #* Tel #
Is this the same name on your Social Security card? Acct #
If not, have you told Social Security about your name change? Provider #
Signature* Contact Name
Print Name or Title Accounts Receivable Contact Name
Date* (within 3 months) Phone # if Different or for Contact Info

Vendor Indicators: Enter Y (Yes) For All Categories Listed Below That Apply To This Vendor

Dealer: Manufacturer: Factory Rep:
Jobber: Retailer: Commodity:
Individual: Partnership: Incorporated:
Minority: Small Business: In-State:

Information on State Agency Submitting Vendor Form

State Agency* & SHS # Contact Person Name & Title* Telephone #*

Send to: Maine Department of Transportation/ Contracts 16 SHS, Augusta, ME 04333-0014 Attn: Pat Brown
May-04



b=

INSTRUCTIONS FOR COMPLETING VENDOR FORM

Print Clearly
All sections marked with an * must be completed for processing

Send completed form to requesting State agency OR remit to address at bottom of form.
Do NOT send by Fax. Only originals will be accepted.

FIELDS (INFORMATION NEEDED FOR FIELD
Instructi
ons Instructions to Vendor from Agency requesting information.

The location of agency where the form is to be mailed back to. If none use address at
Return to |bottom of form.
Boxes |Please check mark all that apply to the vendor. If other, please specify.
above If it's a new vendor only one will apply: "New Vendor"
Social Individuals, individuals "doing business as", and individuals without a Federal
Security |Taxpayer ID #. Use if not using EIN
Federal | Businesses or professionals providing services.
Taxpayer |(ID # needs to be use for REMITTANCE purposes.) Use if not using SSN
New Current Information
Old Old information (If another ID# had been used please put it next to "OLD")
Name Individual's Name or Business Name. ONLY ONE name per a form.
DBA or (J "Doing business as" or "In Care Of"
Address [REMITTANCE ADDRESS - Street Address OR PO Box (one or the other)
Tel # Phone Number of individual or business

Individual or authorized representative of individual or authorized representative of
Signature |the business
Date Current Date (no more than 3 months old)
Contact N|Contact person at business




Accounts
Receivab
le
Contact
Name Contact person at business for accounts receivables.

Phone # |Phone for Act Rec Contact

Vendor
Indicator
s Indicate all that apply for the vendor, as needed

Agency IfFor Agency personnel submitting the form. Contact info incase of questions.




HAIRE
NEFART MEKT
OF TRANSPORTATION

Office of Human Resources

Equal Opportunity

MAINE DEPARTMENT OF
TRANSPORTATION

Certified Disadvantaged and Women Business Enterprise

DBE DIRECTORY - MINORITY OWNED

WBE DIRECTORY - WOMEN OWNED

WEBSITE FOR DIRECTORY CAN BE FOUND AT:
http://www.state.me.us/mdot/humnres/o_equalo/cdwbed h.htm

It is the responsibility of the Contractor to access the
DBE Directory at this site in order to have the most
current listings.



STATE OF MAINE DEPARTMENT OF TRANSPORTATION
NOTICE TO CONTRACTORS

Sealed Bids addressed to the Maine Department of Transportation, Augusta, Maine 04333 and endorsed on the
wrapper “Bids for Moose River Bridge in the town of Jackman™ will be received from contractors at the Reception
Desk, Maine DOT Building, Child Street, Augusta, Maine, until 11:00 o’clock A.M. (prevailing time) on December
15,2004 , and at that time and place publicly opened and read. Bids will be accepted from contractors prequalified
by the Department of Transportation for Bridge Projects. All other Bids may be rejected. We now accept electronic
bids for those bid packages posted on the bidx.com website. Electronic bids do not have to be accompanied by
paper bids. Please note: the Department will accept a facsimile of the bid bond: however, the original bid bond
must then be received at the MDOT Contract Section within 72 hours of the bid opening. Until further notice,,
dual bids (one paper, one electronic) will be accepted, with the paper copy taking precedence.

Description: Maine Federal Aid Project No. NH-1010(600)E , PIN 10106.00

Location: In Somerset County, project is located on route 201 at the Moose River Bridge over Moose River 1.70 miles
northerly of the intersection of route 201 and routes 6 and 15.

Outline of Work: 8400M3 earth and approach work, 2000 MG, 970 M H-piles, 55M pipe piles, 495 M3 structural
concrete, 83700 KG structural steel (welded), 2010 shear connectors and other incidental work.

For general information regarding Bidding and Contracting procedures, contact Scott Bickford at (207)624-3410. Our
webpage at http://www state.me.us/mdot/project/design/homepg.htm contains a copy of the schedule of items, Plan
Holders List, written portions of bid amendments (not drawings), and bid results. For Project-specific information fax
all questions to Project Manager Wayne Frankhauser at (207)624-3431. Questions received after 12:00 noon of
Monday prior to bid date will not be answered. Bidders shall not contact any other Departmental staff for clarification
of Contract provisions, and the Department will not be responsible for any interpretations so obtained. Hearing
impaired persons may call the Telecommunication Device for the Deaf at (207)624-3007.

Plans, specifications and bid forms may be seen at the Maine DOT Building in Augusta, Maine and at the Department
of Transportation’s Division Office in Region 3 Western Region. They may be purchased from the Department
between the hours of 8:00 a.m. to 4:30 p.m. by cash, credit card (Visa/Mastercard) or check payable to Treasurer, State
of Maine sent to Maine Department of Transportation, Attn.: Mailroom, 16 State House Station, Augusta, Maine
04333-0016. They also may be purchased by telephone at (207) 624-3536 between the hours of 8:00 a.m. to 4:30 p.m.
Full size plans $53.00 ($57.50 by mail). Half size plans $26.50 ($29.50 by mail), Bid Book $10 ($13 by mail), Single
Sheets $2, payment in advance, all non-refundable.

Each Bid must be made upon blank forms provided by the Department and must be accompanied by a bid bond at 5%
of the bid amount or an official bank check, cashier’s check, certified check, certificate of deposit, or United States
postal money order in the amount of $80,000.00 payable to Treasurer, State of Maine as a Bid guarantee. A Contract
Performance Surety Bond and a Contract Payment Surety Bond, each in the amount of 100 percent of the Contract
price, will be required of the successful Bidder.

This Contract is subject to all applicable Federal Laws. This contract is subject to compliance with the Disadvantaged
Business Enterprise program requirements as set forth by the Maine Department of Transportation.

All work shall be governed by “State of Maine, Department of Transportation, Standard Specifications, Revision of
December 2002", price $10 [$13 by mail], and Standard Details, Revision of December 2002, price $20 [$25 by mail].
Standard Detail updates can be found at http://www.state.me.us/mdot/project/design/homepg.htm

The right is hereby reserved to the MDOT to reject any or all bids.

Augusta, Maine
November 24, 2004
JOHN E. DORITY
CHIEF ENGINEER




JACKMAN

10106.00

August 3, 2004

Supercedes March 17, 2004

SPECIAL PROVISION 102.7.3
ACKNOWLEDGMENT OF BID AMENDMENTS

With this form, the Bidder acknowledges its responsibility to check for all
Amendments to the Bid Package. For each Project under Advertisement, Amendments are
located at http://www.maine.gov/mdot/comprehensive-list-projects/project-information.php

It is the responsibility of the Bidder to determine if there are Amendments to the Project, to
download them, to incorporate them into their Bid Package, and to reference the Amendment
number and the date on the form below. The Maine DOT will not post Bid Amendments any
later than noon the day before Bid opening without individually notifying all the planholders.

Amendment Number

Date

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has
received all of the above referenced Amendments to the Bid Package.

CONTRACTOR

Date Signature of authorized representative

Page 1 of 1
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MAINE DEPARTMENT OF TRANSPORTATION

BID

DATE OF OPENING : CALL ORDER
CONTRACT ID : 010106.00
PROJECTS

NH-1010(600)E
10516.50

COUNTY : SOMERSET



MAINE DEPARTMENT OF TRANSPORTATION PAGE : 1
DATE : 041119
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010106.00 PROJECT (S) : NH-1010 (600)E
10516.50
CONTRACTOR :
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY | m=mmmmmm e | m==mm e
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|201.23 REMOVING SINGLE |

0010 | TREE TOP ONLY |

|201.24 REMOVING STUMP |

0020 |

0030|NO.: 1

|202.08 REMOVING BUILDING |

0040|NO.: 2

|202.08 REMOVING BUILDING |

0050 | BRIDGE

1202.19 REMOVING EXISTING |

|1203.20 COMMON EXCAVATION |

0060 | |

0070 | SAFETY PLAN

|203.2312 HEALTH AND |

|203.2333 DISPOSAL OF |

0080 | SPECIAL EXCAVATION |

|203.24 COMMON BORROW |

0090 |

|203.25 GRANULAR BORROW |

0100]| I



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 2

DATE : 041119
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010106.00 PROJECT (S) : NH-1010 (600)E
10516.50
CONTRACTOR :
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY | m=mmmmmm e | m==mm e
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|1206.082 STRUCTURAL EARTH | | | | I
0110 |EXCAVATION - MAJOR | 730.000] | | |
| STRUCTURES IM3 | | | I
|304.10 AGGREGATE SUBBASE | | | | I
0120 |COURSE - GRAVEL | 4800.000] | | |

|403.207 HOT MIX ASPHALT | | | | |
0130|19.0 MM NOMINAL MAX SIZE | 670.000 | | | |

|403.208 HOT MIX ASPHALT | | | | I
0140|12.5 MM, SURFACE | 1200.000]| | | |

|403.209 HOT MIX ASPHALT | | | | |
0150|9.5 MM(SIDEWALKS,DRIVES, | 120.000| | | |
| INCIDENTAL ) MG | | | |
|403.210 HOT MIX ASPHALT | | | | |
0160|9.5 MM NOMINAL MAX SIZE | 120.000| | | |

|409.15 BITUMINOUS TACK | | | | I
0170 |COAT APPLIED | 1200.000]| | | |

|501.231 DYNAMIC LOADING | | | | I
0180 | TEST | 3.000] | | |

|501.50 STEEL H-BEAM | | | | |
0190 |PILES 132 KG/M, | 470.000]| | | |
| DELIVERED M | | I |
|501.501 STEEL H-BEAM | | | | |
0200 |PILES 132 KG/M, IN PLACE | 420.000]| | | [

|501.70 STEEL PIPE PILES, | | | | I
0210 |DELIVERED | 55.000] | | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 3

DATE : 041119
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010106.00 PROJECT (S) : NH-1010 (600)E
10516.50
CONTRACTOR
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY | m=mmmmmm e | m==mm e
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|501.701 STEEL PIPE PILES, | | | | I
0220 |IN PLACE | 55.000] | | |

|501.90 PILE TIPS | | | | I
0230] | 24.000] | | |

|501.91 PILE SPLICES | I | | |
0240 | 34.000] | | |

|501.92 PILE DRIVING | | | | I
0250 | EQUIPMENT MOBILIZATION  |LUMP | LUMP | | |

|502.219 STRUCTURAL | | | | I
0260 | CONCRETE, ABUTMENTS AND |LUMP | LUMP | | |
| RETAINING WALLS | | | I I
|502.239 STRUCTURAL | | | | I
0270 | CONCRETE PIERS | LUMP | LUMP | | |

|502.26 STRUCTURAL | |

I I I

0280 | CONCRETE ROADWAY AND | LUMP | LUMP | | |
| SIDEWALK SLABS ON STEEL | | | | I

| BRIDGES | | I I |

|502.31 STRUCTURAL | | | | |
0290 | CONCRETE APPROACH SLABS |LUMP | LUMP | | |

|502.49 STRUCTURAL | I | | |
0300 | CONCRETE CURBS AND | LUMP | LUMP | | |
| SIDEWALKS | | I I |
|503.12 REINFORCING STEEL, | | | | I
0310 | FABRICATED AND DELIVERED | 16000.000| | | [



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 4

DATE : 041119
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010106.00 PROJECT (S) : NH-1010 (600)E
10516.50
CONTRACTOR
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY | m=mmmmmm e | m==mm e
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|503.13 REINFORCING STEEL, | | | | I
0320 | PLACING | 16000.000]| | | |

|504.702 STRUCTURAL STEEL | | | | I
0330 | FABRICATED AND DELIVERED, | LUMP | LUMP | | [
| WELDED | | I I |
|504.71 STRUCTURAL STEEL | | | | I
0340 | ERECTION | LUMP | LUMP | | |

|505.08 SHEAR CONNECTORS | | | | I
0350 | LUMP | LUMP | | |

|508.14 HIGH PERFORMANCE | | | | I
0360 | WATERPROOFING MEMBRANE | LUMP | LUMP | | |

|510.12 SPECIAL | | | | |
0370 |DETOUR _ (M) ROADWAY | LUMP | LUMP | | |
|WIDTH, VEHICULAR AND | | | | |
| PEDESTRIAN SEPERATED | | | | |
|511.07 COFFERDAM: | | | | |
0380 | ABUTMENT NO. 1 | LUMP | LUMP | | |

|511.07 COFFERDAM: | I | | |
0390 | ABUTMENT NO. 2 | LUMP | LUMP | | |

|514.06 CURING BOX FOR | | | | I
0400 | CONCRETE CYLINDERS | 1.000] | | |

|515.20 PROTECTIVE | | | | |
0410 | COATING FOR CONCRETE | 660.000| | | |
| SURFACES |M2 | | | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 5

DATE : 041119
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010106.00 PROJECT (S) : NH-1010 (600)E
10516.50
CONTRACTOR :
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY | m=mmmmmm e | m==mm e
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|523.52 BEARING | | | | |
0420 | INSTALLATION | 5.000]| | | |

|523.5401 LAMINATED | | | | I
0430 | ELASTOMERIC BEARINGS, I 5.000]| | | |
| FIXED |EA | | I |
|526.323 TEXAS CLASSIC | | | | I
0440 |RAIL | LUMP | LUMP | | |

|1603.175 450 MM RCP CLASS | | | | I
0450 |I1I | 12.000] | | |

|1603.179 450 MM CULVERT | | | | I
0460 | PIPE OPTION III | 52.000] | | |

|604.072 CATCH BASIN TYPE | | | | I
0470|Aa1-C | 13.250] | | |

|1605.11 300 MM UNDERDRAIN | | | | I
0480 |TYPE C | 550.000] | | |

|606.15 GUARDRAIL TYPE 3A | | | | I
0490 |- SINGLE RAIL | 55.000] | | |

|606.1721 BRIDGE | I | | |
0500 | TRANSITION - TYPE 1 | 4.000] | | |

|606.20 GUARDRAIL TYPE 3A | | | | I
0510|- OVER 4.5 M RADIUS | 8.000]| | | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 6

DATE : 041119
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010106.00 PROJECT (S) : NH-1010 (600)E
10516.50
CONTRACTOR :
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY | m=mmmmmm e | m==mm e
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|606.265 TERMINAL END - | | | | I
0520 |SINGLE RAIL - GALVANIZED | 1.000] | | [
| STEEL |EA | | I |
|606.35 GUARDRAIL | I | | I
0530 | DELINEATOR POST I 4.000] | | |

|606.79 GUARDRAIL 350 | I | | I
0540 | FLARED TERMINAL | 2.000] | | I

|607.22 CEDAR RAIL FENCE | | | | I
0550 | 50.000] | | |

| 608.26 CURB RAMP | | | |
0560 | DETECTABLE WARNING FIELD | 16.000] | | |

|609.11 VERTICAL CURB | I | | |
0570 |TYPE 1 | 390.000] | | I

|609.12 VERTICAL CURB | I | | |
0580 |TYPE 1 - CIRCULAR | 80.000] | | |

|609.13 VERTICAL BRIDGE | | | | I
0590 |CURB TYPE 1 | 122.000] | | |

|609.234 TERMINAL CURB | I | | I
0600 |TYPE 1 - 1.2 METER | 7.000] | | |

|609.237 TERMINAL CURB | I | | I
0610 |TYPE 1 - 2.1 METER | 21.000] | | |

|609.31 CURB TYPE 3 | I | | |
0620 | | 10.000] | | I



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 7

DATE : 041119
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010106.00 PROJECT (S) : NH-1010 (600)E
10516.50
CONTRACTOR :
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY | m=mmmmmm e | m==mm e
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|609.50 CONCRETE BASE FOR | | | | I
0630 | CURBING | 420.000] | | |

|1610.08 PLAIN RIPRAP | I | | |
0640 | | 650.000]| | | |

|613.319 EROSION CONTROL | | | | I
0650 | BLANKET | 100.000] | | |

| 615.07 LOAM | | | I |
0660 | | 45.000| | | I

|618.1301 SEEDING METHOD | | | | |
0670 |[NUMBER 1 - PLAN QUANTITY | 9.000] | | |

|1619.1201 MULCH - PLAN | I | | I
0680 | QUANTITY | 9.000] | | |

|1619.1401 EROSION CONTROL | | | | I
0690 |MIX | 85.000] | | |

| 621.032 EVERGREEN TREES | | | | |
0700 (1200 MM - 1500 MM) | 9.000] | | |
| GROUP B |EA | | | |
|621.12 SMALL DECIDUOUS | | | | |
0710 | TREES (1500 MM - 1800 | 5.000]| | | |
|MM) GROUP A |EA | | | |
|621.249 LARGE DECIDUOUS | | | | |
0720 | TREES (1800 MM - 2400 | 13.000] | | |
|MM) GROUP A |EA | | | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 8

DATE : 041119
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010106.00 PROJECT (S) : NH-1010 (600)E
10516.50
CONTRACTOR :
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY | m=mmmmmm e | m==mm e
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|621.54 DECIDUOUS SHRUBS | | | | I
0730] (450 MM - 600 MM) GROUP | 24.000| | | [
|a |EA I I I I

| 621.80 ESTABLISHMENT | I | | I

0740 | PERIOD | LUMP | LUMP | | |

|626.22 NON-METALLIC | I | | |
0750 | CONDUIT | 6.000] | | |

|627.711 WHITE OR YELLOW | | | | |
0760 | PAINTED PAVEMENT MARKING | 1020.000 | | | |
|LINE (PLAN QUANTITY ) M | | | |
| 627.76 TEMPORARY | | | | |
0770 | PAVEMENT MARKING LINE, | LUMP | LUMP | | |
|WHITE OR YELLOW | | | | |
| 627.77 REMOVING PAVEMENT | | | | |
0780 | MARKINGS | 10.000] | | |

|629.05 HAND LABOR, | I | | |
0790 | STRAIGHT TIME | 80.000] | | |

|631.12 ALL PURPOSE | | | | |
0800 | EXCAVATOR (INCLUDING | 40.000] | | |
| OPERATOR) | HR | | | |
|631.15 ROLLER, EARTH AND | | | | |
0810 |BASE COURSE (INCLUDING | 40.000] | | |
| OPERATOR) | HR | | | |
|631.172 TRUCK - LARGE | | | | |
0820 | (INCLUDING OPERATOR) | 40.000] | | |

|634.16 HIGHWAY LIGHTING | | | | I
0830 | LUMP | LUMP | | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 9

DATE : 041119
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010106.00 PROJECT (S) : NH-1010 (600)E
10516.50
CONTRACTOR :
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY | m=mmmmmm e | m==mm e
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

| 635.14 PREFABRICATED | | | | I
0840 | CONCRETE MODULAR GRAVITY | 100.000]| | | [
| WALL | M2 | I I |
| 638.01 EMBEDDED WORK IN | | | | I
0850 | STRUCTURES | LUMP | LUMP | | |

|1639.18 FIELD OFFICE TYPE | | | | I
0860 |A | 1.000] | | I

|652.31 TYPE I BARRICADE | | | | I
0870 | | 6.000] | | |

|652.312 TYPE III | | I I I
0880 | BARRICADE | 6.000] | | |

| 652 .33 DRUM | | I I |
0890 | 20.000| | | I

| 652.34 CONE | | I I |
0900 | 40.000]| | | I

| 652.35 CONSTRUCTION | I | | |
0910 | SIGNS | 50.000] | | |

| 652.361 MAINTENANCE OF | | | | |
0920 | TRAFFIC CONTROL DEVICES |LUMP | LUMP | | |

| 652 .38 FLAGGER | | I I I
0930 | 250.000] | | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 10

DATE : 041119
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010106.00 PROJECT (S) : NH-1010 (600)E
10516.50
CONTRACTOR :
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY | m=mmmmmm e | m==mm e
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

| 656.75 TEMPORARY SOIL | | | | I
0940 |EROSION AND WATER | LUMP | LUMP | | |
| POLLUTION CONTROL | I | | I
|659.101 MOBILIZATION | | | | I
0950 | LUMP | LUMP | | |

|660.21 ON-THE-JOB | I | | |
0960 | TRAINING (BID) | 1000.000] | | |

|1822.3256 200 MM TS&V BOX | | | | I
0970 | 2.000]| | | |

|1822.34 200 MM CLASS 52 | I | | |
0980 |DI PIPE | 40.000] | | I

|1823.3254 200 MM | I | | |
0990 | INSERTION VALVE | 2.000]| | | I

[825.311 19 MM | | I I I
1000 | CORPORATION I 1.000] | | |

|825.312 19 MM CURB STOP | I | | I
1010]| | 1.000] | | |

|1825.41 19 MM COPPER | I | | |
1020 | SERVICE | 10.000] | | |

|827.3211 RESTRAINING I | | | I
1030 |EXISTING 200 MM PUSH -ON | 6.000| | | [
| JOINTS |EA | | I |
|827.33 TRENCH INSULATION | | | | I
1040 I 50.000| | | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 11

DATE : 041119
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 010106.00 PROJECT (S) : NH-1010 (600)E
10516.50
CONTRACTOR
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY | m=mmmmmm e | m==mm e
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|830.20 250 MM HDPE BY | | | | I
1050 |[HORIZ. DIRECTIONAL | 83.000] | | |
| DRILLING M | | I |

|835.15 BOAT RAMP | | | |
1060 | | LUMP | LUMP | | |



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street, Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

a corporation or other legal entity organized under the laws of the State of Maine, with its

principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A.

The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, PIN No. 10106.00

, for the BRIDGE REPLACEMENT in the town of JACKMAN, County of
SOMERSET, Maine. The Work includes construction, maintenance during
construction, warranty as provided in the Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

Time.

The Contractor agrees to complete all Work, except warranty work, on or before
August 4 2006. Further, the Department may deduct from moneys otherwise due the
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections
107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002.

Price.



F.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

$ Performance Bond and Payment Bond each being
100% of the amount of this Contract.

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
Revision of December 2002, Standard Details Revision of December 2002 as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds. It is agreed and understood that this Contract will be
governed by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in Appendix A to
Division 100 of the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this

Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.

Offer.



The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications Revision of December 2002, Standard Details Revision of December
2002 as updated through advertisement, Supplemental Specifications, Special
Provisions, Contract Agreement; and Contract Bonds contained herein for construction
of:

PIN 10106.00 JACKMAN, BRIDGE REPLACEMENT,

State of Maine, on which bids will be received until the time specified in the “Notice to
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the
materials, tools, equipment and labor to construct the whole of the Work in strict
accordance with the terms and conditions of this Contract at the unit prices in the
attached “Schedule of Items”.

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached “Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items”, which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
Revision of December 2002, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work on the date specified in the Engineer’s “Notice to
Commence Work™ as stated in Section 107.2 of the Standard Specifications Revision
of December 2002 and complete the Work within the time limits given in the Special
Provisions of this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan
by 4:30pm on the day of bid opening to the Contracts Engineer.

Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.



Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOQF, the Contractor, for itself, its successors and assigns, hereby
execute two duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in the Contract Documents.

Date

Witness

G. Award.

Your offer is hereby accepted.

documents referenced herein.

Date

Witness

CONTRACTOR

(Signature of Legally Authorized Representative
of the Contractor)

(Name and Title Printed)

This award consummates the Contract, and the

MAINE DEPARTMENT OF TRANSPORTATION

By: David A. Cole, Commissioner



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street, Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

a corporation or other legal entity organized under the laws of the State of Maine, with its

principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A.

The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, PIN No. 10106.00

, for the BRIDGE REPLACEMENT in the town of JACKMAN, County of
SOMERSET, Maine. The Work includes construction, maintenance during
construction, warranty as provided in the Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

Time.

The Contractor agrees to complete all Work, except warranty work, on or before
August 4 2006. Further, the Department may deduct from moneys otherwise due the
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections
107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002.

Price.



F.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

$ Performance Bond and Payment Bond each being
100% of the amount of this Contract.

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
Revision of December 2002, Standard Details Revision of December 2002 as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds. It is agreed and understood that this Contract will be
governed by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in Appendix A to
Division 100 of the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this

Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.

Offer.



The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications Revision of December 2002, Standard Details Revision of December
2002 as updated through advertisement, Supplemental Specifications, Special
Provisions, Contract Agreement; and Contract Bonds contained herein for construction
of:

PIN 10106.00 JACKMAN, BRIDGE REPLACEMENT,

State of Maine, on which bids will be received until the time specified in the “Notice to
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the
materials, tools, equipment and labor to construct the whole of the Work in strict
accordance with the terms and conditions of this Contract at the unit prices in the
attached “Schedule of Items”.

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached “Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items”, which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
Revision of December 2002, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work on the date specified in the Engineer’s “Notice to
Commence Work™ as stated in Section 107.2 of the Standard Specifications Revision
of December 2002 and complete the Work within the time limits given in the Special
Provisions of this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan
by 4:30pm on the day of bid opening to the Contracts Engineer.

Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.



Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOQF, the Contractor, for itself, its successors and assigns, hereby
execute two duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in the Contract Documents.

Date

Witness

G. Award.

Your offer is hereby accepted.

documents referenced herein.

Date

Witness

CONTRACTOR

(Signature of Legally Authorized Representative
of the Contractor)

(Name and Title Printed)

This award consummates the Contract, and the

MAINE DEPARTMENT OF TRANSPORTATION

By: David A. Cole, Commissioner



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,

acting through and by its Department of Transportation (Department), an agency of state

government with its principal administrative offices located at Child Street Augusta, Maine,

with a mailing address at 16 State House Station, AMine 04333-0016, and
(Name of the firm bidding e joly)

a corporation or other legal entity organized under the lawy of thg

principal place of business located at

State of Maine, with its

ted in the Contract
1224.00

, for
in the
, County of

The Contractor sHall_b€ responsible for furnishing all supervision, labor, equipment,
tools suppligs, pgrmanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

B. Time.

The Contractor agrees to complete all Work, except warranty work, on or before

November 15, 2003. Further, the Department may deduct from moneys otherwise
due the Contractor, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002.




F.

Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount

of this offer is Place bid here in alphabetical form such as One Hundred and
Two dollars and 10 cents)
$ (repeat bid here in numerical terms, such as $102.’l/0) \ Performance

Bond and Payment Bond each being 100% of the amount\of this C

tract.

Contract.

Division 10 the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

o=

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this

Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.

Offer.



The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications, Revision of December 2002, Standard Details Revision of December
2002, Supplemental Specifications, Special Provisions, Contract Agreement; and
Contract Bonds contained herein for construction of:

PIN 1234.00 West Eastport, Hot Mix Asphalt Overlay y

State of Maine, on which bids will be received until the time speCified in the “Notice to
Contractors” do(es) hereby bid and offer to enter into thi { to supply all the
materials, tools, equipment and labor to construct the Work in strict
accordance with the terms and conditions of A e unit prices in the
attached “Schedule of Items”.

The Offeror agrees to perform bove and in
accordance with the bid of Items” in strict
accordance with the te igteynsurance
and bonds if thig

First) &\ attqched “Séhedule of Items”, which
may and tq \acoepy asy full compensation the amount
determined upon '\ bagsis s\ pryvided in the Standard Specifications,

Second: That i 3 of the bid amount or the official bank check, cashier’s
check, certificate of d¢ppsifor U S. Postal Money Order in the amount given in the
“Notice to Caqntractgfs”, payable to the Treasurer of the State of Maine and
accompanying this=Bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work on the date specified in the Engineer’s “Notice to
Commence Work™ as stated in Section 107.2 of the Standard Specifications Revision of
2002 and complete the Work within the time limits given in the Special Provisions of
this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan by
4:30pm on the day ofbid opening to the Contracts Engineer.

Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.



Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the De

IN WITNESS WHEREOF, the Contractor, for itself, \its ‘success nd assigns, hereby
execute two duplicate originals of this Agreement and thereby binds\itself to”all covenants,
terms, and obligations contained in the Contragt Documexts

ANRNAN

Sien Here)
Date ‘\ enytive of Legally\ Autherizdd\Representative
Kontractor)
(Witness Print Namg

Wine and Title Prlnted)

G. Award.

Your offer is hereb¥ accepted. = This award consummates the Contract, and the
documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

Date By: David A. Cole, Commissioner

(Witness)



BOND #

CONTRACT PERFORMANCE BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

and the State of , as principal,
AN et e et e aea ey
a corporation duly organized under the laws of the State of ....................... and having a
USUAL Place OF DUSINESS ....eovuiieiiiiiiit ettt ettt st ease s ,

as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum
of and 00/100 Dollars ($ ),
to be paid said Treasurer of the State of Maine or his successors in office, for which

payment well and truly to be made, Principal and Surety bind themselves, their heirs,
executors and administrators, successors and assigns, jointly and severally by these
presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct Project Number in the Municipality of

promptly and faithfully performs the Contract, then this
obligation shall be null and void; otherwise it shall remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the State
of Maine.

Signed and sealed this .................cocceeenn. day of oo, ,20......
WITNESSES: SIGNATURES:
CONTRACTOR:
STGNALUTE. ...t eereeiies eerte et e st e e et esate e bt e e abeebeeeatn e e eeenaeeseesnseeseennns
Print Name Legibly ......c.cccoceeiiiiinnnnn. Print Name Legibly ..........ccccooiiiiniiiniins
SURETY:
SIZNATUIE ..veeeviieiiiieeie et erteeri teerie et e e eerteeeaseeessseeessseeesseeensseessseenseeennseeans
Print Name Legibly ......cccccovvevvniininenee. Print Name Legibly ......ccccoceviinvniininnennne.
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ..o,
TELEPHONE. ...t et et ettt et ettt ettt s sae e

vil



BOND #

CONTRACT PAYMENT BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

and the State of , as principal,
AN, ¢ ettt ettt h bt et h e bttt b e bt et s aee b et
a corporation duly organized under the laws of the State of .......................... and having a
usual place Of DUSINESS TN .oc.veeiiiiiieiiiet e ettt e aeaae sy

as Surety, are held and firmly bound unto the Treasurer of the State of Maine for the use
and Dbenefit of claimants as herein below defined, in the sum of
and 00/100 Dollars ($ )
for the payment whereof Principal and Surety bind themselves, their heirs, executors and
administrators, successors and assigns, jointly and severally by these presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct Project Number in the Municipality of
promptly satisfies all claims and demands incurred for all

labor and material, used or required by him in connection with the work contemplated by
said Contract, and fully reimburses the obligee for all outlay and expense which the
obligee may incur in making good any default of said Principal, then this obligation shall
be null and void; otherwise it shall remain in full force and effect.

A claimant is defined as one having a direct contract with the Principal or with a
Subcontractor of the Principal for labor, material or both, used or reasonably required for
use in the performance of the contract.

Signed and sealed this ............ccceuvrennenee. day of e, ,20 ...
WITNESS: SIGNATURES:
CONTRACTOR:
STGNALUTE. ... .o eries eeete e e ee et et e et e e bt esateebeesabe e bt e sabeeseesnbeeseeennas
Print Name Legibly ......c.cccocoeenveniicin. Print Name Legibly ........ccoccoiiiiiiiniinnnn
SURETY:
STGNATUTE....eeiiiie et ercteesies eere s etteeateeeebeeessseeessseeesseeensaeesnseeesnseeeanseesnnne
Print Name Legibly ......cccccovveviniinnnnnee. Print Name Legibly .....c.cccoovniniiniinininnne
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ...
TELEPHONE .......cccooiiiiiiiiiieeee,



Page 1 of 3

General Decision Number: ME030009 07/30/2004 ME9
Superseded General Decision Number: ME020009
State: Maine

Construction Types: Highway

Counties: Aroostook, Franklin, Hancock, Kennebec, Knox,
Lincoln, Oxford, Piscataquis, Sagadahoc, Somerset, Waldo and
York Counties in Maine.

HIGHWAY CONSTRUCTION PROJECTS excluding major bridging (for
example: bascule, suspension and spandrel arch bridges; those
bridging waters presently navigating or to be navigatable; and
those involving marine construction in any degree); tunnels,
building structures in rest area projects and railroad

construction.

Modification Number Publication Date
0 06/13/2003
1 07/30/2004

* ENGIO004-015 04/01/2004

Rates Fringes

Power equipment operators:

POV S . ittt et eee e et $ 16.51 6.70

ROLIEIrS . ittt i eeeeieennnn. $ 16.51 6.70
SUME2000-008 10/24/2000

Rates Fringes

Carpenter. v et et eneennenns $ 11.60 1.51
Ironworkers:

Structural......eeeienenen.. $ 12.03 1.58
Laborers:

DrillersS. .ttt eeeeennnn $ 10.00 2.50

FlaggerS . v e e eeeeeeeeeeeeens $ 6.00

Guardrail Installers........ S 7.92

LandSCapPe. v v v e e e eeeeeeeeenns $ 7.87 .16

Line Stripper....eceeeee.... $ 8.69 .23

PipelayerS. .. ee e eeenneenn. $ 9.21 2.31

RAKETrS . ittt i ittt et i ie e eennn $ 9.00 1.51

Sign Erectors........coueunn.. $ 10.00

Unskilled....ueiinieennnnn S 8.66 1.38

Wheelman. « o vt eennenns $ 8.50 .43
Power equipment operators:

Backhoes. . ov ittt iiiieeennnn $ 11.87 2.05

BUlldOZEerS . v vttt ieeeennnnn $ 12.33 2.88

CraANE S e v v et ettt e eeeennnnn S 14.06 1.75

EXCAVALOrS e it vttt e eeeeeennn $ 12.38 2.48

GraderS . v e e e e e eeeeeeennnn. $ 13.06 3.73

| EY Y= K 1= ar I $ 11.41 2.87

MeChanNicCS . v it ie et eeeeeennn $ 13.18 2.57
Truck drivers:

DUIMD e « e e v e e oot eeeneeeennenns $ 9.35 3.10

Tri AaXl€ .o e e e et eeeeennns $ 8.70 1.18

http://davisbacon.ntis.gov/search/current/me9.dvb 11/2/2004
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WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

In the listing above, the "SU" designation means that rates
listed under the identifier do not reflect collectively

bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request

review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

http://davisbacon.ntis.gov/search/current/me9.dvb 11/2/2004
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Wage and Hour Administrator

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

http://davisbacon.ntis.gov/search/current/me9.dvb 11/2/2004



Project No. NH-1010(600)E
SPECIAL PROVISION
CONSTRUCTION AREA

A Construction Area located in the Town of JACKMAN has been established by the Maine Department of
Transportation in accordance with provisions of Title 29, Section 1703, Maine Revised Statutes Annotated.

(a) The section of highway under construction beginning Sta.3+033.482 Sta.3+360.000 of the
construction centerline plus approaches.

(b) Route 201 from Sta. 3+033.482 to Sta. 3+360.000 of the construction centerline plus
approaches.

The State Department of Transportation or the State’s Engineer may issue permits for stated periods of time for
moving construction equipment without loads, low-bed trailers with overloads, over-height, over-width or over-
length equipment or materials over all State maintained sections described in the “Construction Area” above
and in addition may issue permits for stated periods of time for moving overweight vehicles and loads over the
section described in (a) above. The right to revoke such a permit at any time is reserved by the State
Department of Transportation and the issuance of such permits shall be subject to any Special Provisions or
Supplemental Specifications written for this project.

A Temporary Permit for each move may be issued by the State Department of Transportation or the State’s
Engineer for moving Contractor’s construction equipment used on the project which exceeds the legal limits
(shovels, bulldozers, etc.) to sources of construction material over highways maintained by the State reasonably
within the area of the project.

The Municipal Officers for the Town of JACKMAN agreed that a permit will be issued to the Contractor for
the purpose of hauling loads in excess of the limits as specified in Title 29, Maine Revised Statues Annotated,
on the town ways as described in the “Construction Area” and that single move permits will be issued for
moving Contractor’s construction equipment used on the project which exceeds the legal limits (shovels,
bulldozers, etc.) to sources of construction material over town ways reasonably within the area of the project.

In the event it is necessary to transport gravel, borrow, or other construction material in legally registered
vehicles carrying legal loads over town ways, a Contractor’s Bond of not more than Nine Thousand ($9,000.00)
per kilometer of traveled length may be required by the town, the exact amount of said bond to be determined
prior to use of any town way.

The maximum speed limits for trucks on any town way will be forty (40) km per hour [25 mph], unless a higher
legal limit is specifically agreed upon in writing by the Municipal Officers concerned.
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February 7, 1996
Supersedes
May 8, 1995

SPECIAL PROVISION
CONSTRUCTION AREA

Title 29A, M.R.S.A., Subsection 2383. Overlimit movement permits

1.

Overlimit movement permits issued by State. The Secretary of State, acting under guidelines
and advice of the Commissioner of Transportation, may gant permits to move non-divisible
objects having a length, width, height or weight greater than specified in this Title over a way
or bridge maintained by the Department of Transportation.

Permit Fee. The Secretary of State, with the advice of the Commissioner of Transportation,
may set the fee for these permits, at not less than $3, nor more than $15, based on weight,
height, length and width.

County and municipal permits. A permit may be granted, for a reasonable fee, by county
commissioners or municipal officers for travel over a way or bridge maintained by that county
or municipality.

Permits for weight. A vehicle granted a permit for excess weight must first be registered for
the maximum gross vehicle weight allowed for that vehicle.

Special mobile equipment. The Secretary of State may grant a permit, for no more than one
year, to move pneumatic-tire equipment under its own power, including Class A and Class B
special mobile equipment, over ways and bridges maintained by the Department of
Transportation. The fee for that permit is $15 for each 30-day period.

Scope of permit. A permit is limited to the particular vehicle or object to be moved and
particular ways and bridges.

Construction permits. A permit for a stated period of time may be issued for loads and
equipment employed on public way construction projects, United States Government projects
or construction of private ways, when within construction areas established by the Department
of Transportation. The Permit:

A.  Must be procured from the municipal officers for a construction area within that
municipality;
B. May require the Contractor to be responsible for damage to ways used in the
construction areas and ma provide for:
(1) Withholding by the agency contraction the work of final payment under contract;
or
(2) The furnishing of a bond by the Contractor to guarantee suitable repair or payment
damages.
C.  May be granted by the Department of Transportation or by the state engineer in charge
of the construction contract; and
D. For construction areas, carries no fee and does not come within the scope of this
section.

Gross vehicle weight permits. The following may grant permits to operate a vehicle having a
gross vehicle weight exceeding the prescribed limit:

1 of 2



10.

February 7, 1996
Supersedes
May 8, 1995

A. The Secretary of State, with the consent of the Department of Transportation, for state
and state aid highways and bridges within city or compact village limits;

B. Municipal officers, for all other ways and bridges within that city and compact village
limits; and

C. The county commissioners, for county roads and bridges located in unorganized territory.

Pilot vehicles and state police escorts. Pilot vehicles required by a permit must be equipped
with warning lights and signs as required by the Secretary of State with the advice of the
Department of Transportation.

Warning lights may only be operated and lettering on the signs may only be visible on a pilot
vehicle while it is escorting on a public way a vehicle with a permit.

The Secretary of State shall require a State Police escort for a single vehicle or a combination
of vehicles of 125 feet or more in length or 16 feet or more in width. The Secretary of State,
with the advice of the Commissioner of Transportation, may require vehicles of lesser
dimensions to be escorted by the State Police.

The Bureau of State Police shall establish a fee for State Police escorts.
All fees collected must be used to defray the cost of services provided.

With the advice of the Commissioner of Transportation and the Chief of the State Police, the
Secretary of State shall establish rules for the operation for the operation of pilot vehicles.

Taxes paid. A permit for a mobile home may not be granted unless the applicant provides
reasonable assurance that all property taxes, sewage disposal charges and drain and sewer
assessments applicable to the mobile home, including those for the current tax year, have been
paid or that the mobile home is exempt from those taxes.

1993, c. 683, § S-2, eff. January 1, 1995.

Historical and Statutory Notes

Derivation:
Laws 1977,¢.73,§ 5.
Laws 1981, c. 413.
R.S. 1954, ¢.22 § 98 Laws 1985, c. 225,§ 1
Laws 1955, c. 389 Laws 1987. c. 52.
Laws 1967, c. 3. Laws 1987, 781, § 3.
Laws 1971, ¢. 593, § 22. Laws 1989, c. 866, § B-13.
Laws 1973, c. 213. Laws 1991, c. 388, § 8.
Laws 1975, c. 130, § Laws 1993, c. 683, § A-1.
Laws 1975,¢.319,§ 2 . Former 29 M.R.S.A. § 2382.

Cross Reference
Collection by Secretary of State, See 29-A
M.R.S.A. § 154.
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July 26, 2004
Supersedes May 19, 2004

SPECIAL PROVISION

(Consolidated Special Provisions)

SPECIAL PROVISION SECTION 101
CONTRACT INTERPRETATION

101.2 Definitions - Closeout Documentation

Replace the sentence “A letter stating the amount..... DBE goals.” with “DBE Goal Attainment
Verification Form”

SPECIAL PROVISION SECTION 102
DELIVERY OF BIDS

(Location and Time)

102.7.1 Location and Time Add the following sentence “As a minimum, the Bidder will submit
a Bid Package consisting of the Notice to Contractors, the completed Acknowledgement of
Bid Amendments & Submission of Bid Bond Validation Number form, the completed
Schedule of Items, 2 copies of the completed Agreement, Offer, & Award form, a Bid Bond
or Bid Guarantee, and any other Certifications or Bid Requirements listed in the Bid Book.”

SPECIAL PROVISION SECTION 103
AWARD AND CONTRACTING

103.3.1 Notice and Information Gathering Change the first paragraph to read as follows:
“After Bid Opening and as a condition for Award of a Contract, the Department may require
an Apparent Successful Bidder to demonstrate to the Department’s satisfaction that the Bidder
is responsible and qualified to perform the Work.”

SPECIAL PROVISION SECTION 104
GENERAL RIGHTS AND RESPONSIBILITIES

Delete the entire Section 104.5.9 and replace with the following;

104.5.9 Landscape Subcontractors = The Contractor shall retain only Landscape
Subcontractors that are certified by the Department’s Environmental Office Landscape Unit.

Page 1 of 18
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Supersedes May 19, 2004

SPECIAL PROVISION SECTION 105
GENERAL SCOPE OF WORK

Delete the entire Section 105.6 and replace with the following:

105.6.1 Department Provided Services The Department will provide the Contractor with the
description and coordinates of vertical and horizontal control points, set by the Department,
within the Project Limits, for full construction Projects and other Projects where survey control
is necessary. For Projects of 1,500 feet in length, or less: The Department will provide three
points. For Projects between 1,500 and 5,000 feet in length: The Department will provide
one set of two points at each end of the Project. For Projects in excess of 5,000 feet in length,
the Department will provide one set of two points at each end of the Project, plus one
additional set of two points for each mile of Project length. For non-full construction Projects
and other Projects where survey control is not necessary, the Department will not set any
control points and, therefore, will not provide description and coordinates of any control
points. Upon request of the Contractor, the Department will provide the Department’s survey
data management software and Survey Manual to the Contractor, or its survey Subcontractor,
for the exclusive use on the Department’s Projects.

105.6.2 Contractor Provided Services Utilizing the survey information and points provided by
the Department, described in Subsection 105.6.1, Department Provided Services, the
Contractor shall provide all additional survey layout necessary to complete the Work. This
may include, but not be limited to, reestablishing all points provided by the Department,
establishing additional control points, running axis lines, providing layout and maintenance of all
other lines, grades, or points, and survey quality control to ensure conformance with the
Contract. The Contractor is also responsible for providing construction centerline, or close
reference points, for all Utility Facilities relocations and adjustments as necessary to complete
the Work. When the Work is to connect with existing Structures, the Contractor shall verify all
dimensions before proceeding with the Work. The Contractor shall employ or retain
competent engineering and/or surveying personnel to fulfill these responsibilities.

The Contractor must notify the Department of any errors or inconsistencies regarding the data
and layout provided by the Department as provided by Section 104.3.3 - Duty to Notify
Department If Ambiguities Discovered.

105.6.2.1 Survey Quality Control The Contractor is responsible for all construction survey
quality control. Construction survey quality control is generally defined as, first, performing
initial field survey layout of the Work and, second, performing an independent check of the
initial layout using independent survey data to assure the accuracy of the initial layout; additional
iterations of checks may be required if significant discrepancies are discovered in this process.
Construction survey layout quality control also requires written documentation of the layout
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process such that the process can be followed and repeated, if necessary, by an independent
survey crew.

105.6.3 Survey Quality Assurance It is the Department’s prerogative to perform construction
survey quality assurance. Construction survey quality assurance may, or may not, be
performed by the Department. Construction survey quality assurance is generally defined as an
independent check of the construction survey quality control. The construction survey quality
assurance process may involve physically checking the Contractor’s construction survey layout
using ndependent survey data, or may simply involve reviewing the construction survey quality
control written documentation. If the Department elects to physically check the Contractor’s
survey layout, the Contractor’s designated surveyor may be required to be present. The
Department will provide a minimum notice of 48 hours to the Contractor, whenever possible, if
the Contractor’s designated surveyor’s presence is required. Any errors discovered through
the quality assurance process shall be corrected by the Contractor, at no additional cost to the
Department.

105.6.4 Boundary Markers The Contractor shall preserve and protect from damage all
monuments or other points that mark the boundaries of the Right-of-Way or abutting parcels
that are outside the area hat must be disturbed to perform the Work. The Contractor
indemnifies and holds harmless the Department from all claims to reestablish the former location
of all such monuments or points including claims arising from 14 MRSA § 7554-A. For a
related provision, see Section 104.3.11 - Responsibility for Property of Others.

SPECIAL PROVISION SECTION 106
QUALITY

106.6 Acceptance Add the following to paragraph 1 of A: “This includes Sections 401 - Hot
Mix Asphalt, 402 - Pavement Smoothness, and 502 - Structural Concrete - Method A - Air
Content.”

Add the following to the beginning of paragraph 3 of A: “For pay factors based on Quality
Level Analysis, and”

SPECIAL PROVISION SECTION 107
TIME

107.3.1 General Add the following: “If a Holiday occurs on a Sunday, the following Monday
shall be considered a Holiday. Sunday or Holiday work must be approved by the Department,
except that the Contractor may work on Martin Luther King Day, President’s Day, Patriot’s
Day, the Friday after Thanksgiving, and Columbus Day without the Department’s approval.”
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107.7.2 Schedule of Liquidated Damages Replace the table of Liquidated Damages with the

following;

From Up to and Amount of Liquidated
More Than Including Damages per Calendar Day
$0 $100,000 $100
$100,000 $300,000 $200
$300,000 $500,000 $400
$500,000 $1,000,000 $575
$1,000,000 $2,000,000 $750
$2,000,000 $4,000,000 $900
$4,000,000 and more $1,875

SPECIAL PROVISION SECTION 108
PAYMENT

108.4 Payment for Materials Obtained and Stored First paragraph, second sentence, delete
the words “...Delivered on or near the Work site at acceptable storage places.”

SPECIAL PROVISION SECTION 109
CHANGES

109.1.1 Changes Permitted Add the following to the end of the paragraph: “There will be no
adjustment to Contract Time due to an increase or decrease in quantities, compared to those
estimated, except as addressed through Contract Modification(s).”

109.1.2 Substantial Changes to Major Items Add the following to the end of the paragraph:
“Contract Time adjustments may be made for substantial changes to Major Items when the
change affects the Critical Path, as determined by the Department”

109.4.4 Investigation / Adjustment In the third sentence, delete the words “subsections (A) -
(E)”

109.5.1 Definitions - Types of Delays

B. Compensable Delay Replace (1) with the following; “a weather related
Uncontrollable Event of such an unusually severe nature that a Federal Emergency Disaster is
declared. The Contractor will only be entitled to an Equitable Adjustment if the Project falls
within the geographic boundaries prescribed under the disaster declaration.”

109.7.2 Basis of Payment Replace with the following: “Equitable Adjustments will be
established by mutual Agreement for compensable items listed in Section 109.7.3-
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Compensable Items, based upon Unit or Lump Sum Prices. If Agreement cannot be reached,
the Contractor shall accept payment on a Force Account basis as provided in Section 109.7.5
- Force Account Work, as full and complete compensation for all Work relating to the
Equitable Adjustment.”

109.7.3 Compensable Items Replace with the following: “The Contractor is entitled to

compensation for the following items, with respect to agreed upon Unit or Lump Sum Prices:

1. Labor expenses for non-salaried Workers and salaried foremen.

2. Costs for Materials.

3. A markup on the totals of Items 1 and 2 of this subsection 109.7.3 for home office
overhead and profit of the Contractor, its Subcontractors and suppliers, and any lower
tier Subcontractors or suppliers, with no mark-ups on mark-ups.

4. Cost for Equipment, based on Blue Book Rates or leased rates, as set forth in Section
109.7.5(C), or the Contractor’s Actual Costs.

5. Costs for extended job-site overhead.

6. Time.

7. Subcontractor quoted Work, as set forth below in Section 109.7.5 (F).”

109.7.5 Force Account Work
C. Equipment

Paragraph 2, delete sentence 1 which starts; “Equipment leased....”

Paragraph 6, change sentence 2 from “The Contractor may furnish...” to read “If
requested by the Department, the Contractor will produce cost data to assist the
Department in the establishment of such rental rate, including all records that are
relevant to the Actual Costs including rental Receipts, acquisition costs, financing
documents, lease Agreements, and maintenance and operational cost records.”

Add the following paragraph; “Equipment leased by the Contractor for Force Account
Work and actually used on the Project will be paid for at the actual invoice amount
plus 10% markup for administrative costs.”

Add the following section;
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“F. Subcontractor Quoted Work When accomplishing Force Account Work that
utilizes Subcontractor quoted Work, the Contractor will be allowed a maximum
markup of 5% for profit and overhead.”

SPECIAL PROVISION SECTION 110
INDEMNIFICATION, BONDING, AND INSURANCE

Delete the entire Section 110.2.3 and replace with the following:

110.2.3 Bonding for Landscape Establishment Period The Contractor shall provide a signed,
valid, and enforceable Performance, Warranty, or Maintenance Bond complying with the
Contract, to the Department at Final Acceptance.

The bond shall be in the full amount for all Pay Items for work pursuant to Sec 621,
Landscape, payable to the “Treasurer - State of Maine,” and on the Department’s forms, on
exact copies thereof, or on forms that do not contain any significant variations from the
Department’s forms as solely determined by the Department.

The Contractor shall pay all premiums and take all ather actions necessary to keep said
bond in effect for the duration of the Landscape Establishment Period described in Special
Provision 621.0036 - Establishment Period. If the Surety becomes financially insolvent, ceases
to be licensed or approved to do business in the State of Maine, or stops operating in the
United States, the Contractor shall file new bonds complying with this Section within 10 Days
of the date the Contractor is notified or becomes aware of such change.

All Bonds shall be procured from a company organized and operating in the United States,
licensed or approved to do business in the State of Maine by the State of Maine Department of
Business Regulation, Bureau of Insurance, and listed on the latest Federal Department of the
Treasury Isting for “Companies Holding Certificates of Authority as Acceptable Sureties on
Federal Bonds and as Acceptable Reinsuring Companies.”

By issuing a bond, the Surety agrees to be bound by all terms of the Contract, including
those related to payment, time for performance, quality, warranties, and the Department’s self-
help remedy provided in Section 112.1 - Default to the same extent as if all terms of the
Contract are contained in the bond(s).

Regarding claims related to any obligations covered by the bond, the Surety shall provide,
within 60 Days of Receipt of written notice thereof, full payment of the entire claim or written
notice of all bases upon which it is denying or contesting payment. Failure of the Surety to
provide such notice within the 60-day period constitutes the Surety’s waiver of any right to
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deny or contest payment and the Surety’s acknowledgment that the claim is valid and
undisputed.

SPECIAL PROVISION SECTION 401
HOT MIX ASPHALT PAVEMENT

401.18 Quality Control Method A & B Make the following change to paragraph a. QCP
Administrator; in the final sentence, change “...certified as a Plant Technician or Paving
Inspector...” to “...certified as a Quality Assurance Technologist...”

401.201 Method A Under a. Lot Size, add the following; “Each lot will be divided into a
minimum of four sublots for mix properties and five sublots for percent TMD.”

SPECIAL PROVISION SECTION 402
PAVEMENT SMOOTHNESS

Add the following: “Projects to have their pavement smoothness analyzed in accordance with
this Specification will be so noted in Special Provision 403 - Bituminous Box.”

“402.02 Lot Size Lot size for smoothness will be 1000 lane-meters [3000 lane-feet]. A
sublot will consist of 20 lane-meters [50 lane-feet]. Partial lots will be included in the previous
lot if less than one-half the size of a normal lot. If greater than one-half the normal lot size, it will
be tested as a separate lot.”

SPECIAL PROVISION SECTION 502
STRUCTURAL CONCRETE

502.05 Composition and Proportioning; TABLE #1; NOTE #2; third sentence; Change
¢...alcohol based saline sealer...” to “alcohol based silane sealer...”

502.0502 Quality Assurance Method A - Rejection by Resident Change the first sentence to
read: ‘“For an individual sublot with test results failing to meet the criteria in Table #1, or if the
calculated pay factor for Air Content is less than 0.80...... ”

502.0503 Quality Assurance Method B - Rejection by Resident Change the first sentence to
read: “For material represented by a verification test with test results failing to meet the criteria

in Table #1, the Department will...... ”?

502.0505 Resolution of Disputed Acceptance Test Results Combine the second and third
sentence to read: “Circumstances may arise, however, where the Department may ...... ”
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502.10 Forms and False work

D. Removal of Forms and False work 1., First paragraph; first, second, and third
sentence; replace “forms” with “forms and false work”

502.11 Placing Concrete

G. Concrete Wearing Surface and Structural Slabs on Precast Superstructures Last
paragraph; third sentence; replace “The temperature of the concrete shall not exceed 24° C
[75° F} at the time of placement.” with “The temperature of the concrete shall not exceed 24°
C [75° F} at the time the concrete is placed in its final position.”

502.15 Curing Concrete First paragraph; replace the first sentence with the following; “All
concrete surfaces shall be kept wet with clean, fresh water for a curing period of at least 7 days
after concrete placing, with the exception of vertical surfaces as provided for in Section 501.10
(D) - Removal of Forms and False work.”

Second paragraph; delete the first two sentences.
Third paragraph; delete the entire paragraph which starts “When the ambient temperature....”

Fourth paragraph; delete “approved” to now read “...continuously wet for the entire curing
period...”

13

Fifth paragraph; second sentence; change “...as soon as it is possible to do so without
damaging the concrete surface.” to ““...as soon as possible.”

Seventh paragraph; first sentence; change .. .until the end of the curing period.” to “.. .until the
end of the curing period, except as provided for in Section 502.10(D) - Removal of Forms and
False work.”

SPECIAL PROVISION SECTION 503
REINFORCING STEEL

503.06 Placing and Fastening Change the second paragraph, first sentence from: “All tack
welding shall be done in accordance with Section 504, Structural Steel.” to “All tack welding
shall be done in accordance with AWS D1.4 Structural Welding Code - Reinforcing Steel.”
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SPECIAL PROVISION SECTION 504
STRUCTURAL STEEL

504.18 Plates for Fabricated Members Change the second paragraph, first sentence from:
“...ASTM A 898/A 898 M...” to “...ASTM A 898/A 898 M or ASTM A 435/A 435 M as
applicable and...”

SPECIAL PROVISION SECTION 535
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE

535.02 Materials Change “Steel Strand for Concrete Reinforcement” to “Steel Strand.” Add
the following to the beginning of the third paragraph; “Concrete shall be Class P conforming to
the requirements in this section. 28 day compressive strength shall be as stated on the plans.
Coarse aggregate....”

535.26 Lateral Post-Tensioning Replace the first paragraph; “A final tension...” with
“Overstressing strands for setting losses cannot be accomplished for chuck to chuck lengths of
7.6 m [25 ft] and less. In such instances, refer to the Plans for all materials and methods.
Otherwise, post-tensioning shall be in accordance with PCI standards and shall provide the
anchorage force noted in the Plans. The applied jacking force shall be no less than 100% of
the design jacking force.”

SPECIAL PROVISION SECTION 603
PIPE CULVERTS AND STORM DRAINS

603.0311 Corrugated Polyethylene Pipe for Option III Replace the Minimum Mandrel
Diameter Table with the following:

Nominal Size Minimum  Mandrel | Nominal Size | Minimum Mandrel
US Customary (in) | Diameter (in) Metric (mm) | Diameter (mm)

12 11.23 300 280.73

15 14.04 375 350.91

18 16.84 450 421.09

24 22.46 600 561.45

30 28.07 750 701.81

36 33.69 900 842.18

42 39.30 1050 982.54

48 44.92 1200 1122.90
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SPECIAL PROVISION SECTION 604
MANHOLES, INLETS, AND CATCH BASINS

604.02 Materials Add the following:

“Tops and Traps 712.07
Corrugated Metal Units 712.08
Catch Basin and Manhole Steps 712.09”

SPECIAL PROVISION SECTION 605
UNDERDRAINS

605.05 Underdrain Outlets Make the following change:

In the first paragraph, second sentence, delete the words “metal pipe”.

SPECIAL PROVISION SECTION 606
GUARDRAIL

606.02 Materials Delete the entire paragraph which reads “The sole patented supplier of
multiple mailbox....” and replace with “Acceptable multiple mailbox assemblies shall be listed
on the Department’s Approved Products List and shall be NCHRP 350 tested and approved.”

Delete the entire paragraph which reads “Retroreflective beam guardrail delineators....” and
replace with “Reflectorized sheeting for Guardrail Delineators shall meet the requirements of
Section 719.01 - Reflective Sheeting. Delineators shall be fabricated from high-impact,
ultraviolet and weather resistant thermoplastic.

606.09 Basis of Payment First paragraph; delete the second and third sentence in their entirety
and replace with “Butterfly-type guardrail reflectorized delineators shall be mounted on all W-
beam guardrail at an interval of every 10 posts [62.5 ft] on tangents sections and every 5 posts
[31.25 ft] on curved sections as directed by the Resident. On divided highways, the delineators
shall be yellow on the left hand side and silver/white on the right hand side. On two-way
roadways, the delineators shall be silver/white on the right hand side. All delineators shall have
retroreflective sheeting applied to only the traffic facing side. Reflectorized guardrail delineators
will not be paid for directly, but will be considered incidental to the guardrail items.”

SPECIAL PROVISION SECTION 615
LOAM

615.02 Materials Make the following change:
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Organic Content Percent by Volume

Humus “5% - 10%?”, as determined by Ignition Test

SPECIAL PROVISION SECTION 618
SEEDING

618.01 Description Change the first sentence to read as follows: “This work shall consist of
furnishing and applying seed .....” Also remove “,and cellulose fiber mulch” from 618.01(a).

618.03 Rates of Application In 618.03(a), remove the last sentence and replace with the
following: “These rates shall apply to Seeding Method 2, 3, and Crown Vetch.”

In 618.03(c) “1.8 kg [4 IbJ/unit.” to “1.95 kg [4 Ib]/unit.”

618.09 Construction Method In 618.09(a) 1, sentence two, replace “100 mm [4 in]” with “25
mm [1 in] (Method 1 areas) and 50 mm [2 in] (Method 2 areas)”

618.15 Temporary Seeding Change the Pay Unit from Unit to Kg [Ib].

SPECIAL PROVISION SECTION 620
GEOTEXTILES

620.03 Placement Section (c)
Title: Replace “Non-woven” in title with “Erosion Control”.
First Paragraph: Replace first word “Non-woven” with “Woven monofilament”.
Second Paragraph: Replace second word “Non-woven” with “Erosion Control”.

620.07 Shipment, Storage, Protection and Repair of Fabric Section (a)
Replace the third sentence with the following: “Damaged geotextiles, as identified by
the Resident, shall be repaired immediately.”

620.09 Basis of Payment
Pay Item 620.58: Replace “Non-woven” with “Erosion Control”
Pay Item 620.59: Replace “Non-woven” with “Erosion Control”

SPECIAL PROVISION SECTION 621
LANDSCAPING

621.0036 Establishment Period In paragraph 4 and 5, change “time of Final Acceptance” to
“end of the period of establishment”. In Paragraph 7, change “Final Acceptance date” to ““end
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of the period of establishment” and change “date of Final Acceptance” to “end of the period of
establishment”.

SPECIAL PROVISION SECTION 626
HIGHWAY SIGNING

626.034 Concrete Foundations Add to the following to the end of the second paragraph:
“Pre-cast and cast-in-place foundations shall be warranteed against leaning and corrosion for
two years after the project is completed. If the lean is greater than 2 degrees from normal or
the foundation is spalling within the first two years, the Contractor shall replace the foundation
at no extra cost.”

SPECIAL PROVISION SECTION 637
DUST CONTROL

637.06 Basis of Payment Add the following after the second sentence of the third paragraph:
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 637
and/or the Contractor’s own Soil Erosion and Pollution Control Plan concerning Dust Control
and/or the Contractor’s own Traffic Control Plan concerning Dust Control and/or visible
evidence of excessive dust problems, as determined by the Resident, will result in a reduction in
payment, computed by reducing the Lump Sum Total by 5% per occurrence per day. The
Department’s Resident or any other representative of the Department reserves the right to
suspend the work at any time and request a meeting to discuss violations and remedies. The
Department shall not be held responsible for any delay in the work due to any suspension
under this item. Additional penalties may also be assessed in accordance with Special
Provision 652 - Work Zone Traffic Control and Standard Specification 656 - Temporary Soil
Erosion and Water Pollution Control.”

SPECIAL PROVISION SECTION 639
ENGINEERING FACILITIES

639.04 Field Offices Change the forth to last paragraph from: “The Contractor shall provide a
fully functional desktop copier...” to *....desktop copier/scanner...”

SPECIAL PROVISION SECTION 652
MAINTENANCE OF TRAFFIC

652.3.5 Installation of Traffic Control Devices In the first paragraph, first sentence; change
“Signs shall be erected...” to “Portable signs shall be erected...” In the third sentence; change
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“Signs must be erected so that the sign face...” to “Post-mounted signs must also be erected
so that the sign face...”

652.8.2 Other Items Replace the last paragraph with the following: “There will be no payment
made under any 652 pay items after the expiration of the adjusted total contract time.”

SPECIAL PROVISION SECTION 653
POLYSTYRENE PLASTIC INSULATION

653.05 Placing Backfill In the second sentence; change “...shall be not less than 150 mm [6
in] loose measure.” to “...shall be not less than 250 mm [10 in] loose measure.” In the third
sentence; change “...crawler type bulldozer of not more than 390 kg/m’ [80 Ib/ft’] ground
contact pressure...” to “...crawler type bulldozer of not more than 4875 kg/m’ [2000 Ib/ft*]
ground contact pressure...”

653.06 Compaction In the last sentence; change “...crawler type bulldozer of not more than
390 kg/m® [80 Ib/ft*] ground contact pressure...” to “...crawler type bulldozer of not more
than 4875 kg/m’ [2000 Ib/ft*] ground contact pressure. ..”it].”

SPECIAL PROVISION SECTION 656
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL

656.5.1 If Pay Item 656.75 Provided Replace the second paragraph with the following:
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 656
and/or the Contractor’s own Soil Erosion and Pollution Control Plan will result in a reduction in
payment, computed by reducing the Lump Sum Total by 5% per occurrence per day. The
Department’s Resident or any other representative of the Department reserves the right to
suspend the work at any time and request a meeting to discuss violations and remedies. The
Department shall not be held responsible for any delay in the work due to any suspension
under this item.”

SPECIAL PROVISION SECTION 703
AGGREGATES

703.06 Aggregate for Base and Subbase Delete the first paragraph: “The material shall
have...” and replace with “The material shall have a minimum degradation value of 15 as
determined by Washington State DOT Test Method T113, Method of Test for Determination
of Degradation Value (March 2002 version), except that the reported degradation value will be
the result of testing a single specimen from that portion of a sample that passes the 12.5 mm [}2
in] sieve and is retained on the 2.00 mm [No. 10] sieve, minus any reclaimed asphalt pavement
used."
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703.07 Aggregates for HMA Pavements Delete the forth paragraph: “The composite blend
shall have...” and replace with “The composite blend, minus any reclaimed asphalt pavement
used, shall have a Micro-Deval value of 18.0 or less as determined by AASHTO TP 58. In the
event the material exceeds the Micro Deval limit, a Washington Degradation test shall be
performed. The material shall be acceptable if it has a value of 30 or more as determined by
Washington State DOT Test Method T 113, Method of Test for Determination of Degradation
Value (March 2002 version) except that the reported degradation value will be the result of
testing a single composite specimen from that portion of the sample that passes the 12.5mm
[1/2 inch] sieve and is retained on the 2.00mm [No 10] sieve, minus any reclaimed asphalt
pavement used."

703.22 Underdrain Backfill Material Change the first paragraph from “...for Underdrain Type
B...” to “...for Underdrain Type B and C...”

SPECIAL PROVISION SECTION 706
NON-METALLIC PIPE
706.06 Corrugated Polyethylene Pipe for Underdrain, Option I and Option III Culvert Pipe
Change the first sentence from “...300 mm diameters to 900 mm” to *...300 mm diameters to
1200 mm” Delete, in it’s entirety, the last sentence which begins “This pipe and resins...” and
replace with the following; “The manufacturing plants of polyethylene pipe shall be certified by
the Eastern States Consortium. Polyethylene pipe shall be accepted based on third party
certification by the AASHTO’s National Transportation Product Evaluation Program.”

SPECIAL PROVISION SECTION 709
REINFORCING STEEL AND WELDED STEEL WIRE FABIC

709.03 Steel Strand Change the second paragraph from “...shall be 12mm [ inch]
AASHTO M203M/M203 (ASTM A416/A416M)...” to “...shall be 15.24 mm [0.600 inch]
diameter AASHTO M203 (ASTM A416)...”

SPECIAL PROVISION SECTION 712
MISCELLANEOUS HIGHWAY MATERIALS

Add the following:

“712.07 Tops, and Traps These metal units shall conform to the plan dimensions and to the
following specification requirements for the designated materials.

Gray iron castings shall conform to the requirements of AASHTO M105, Class 30, unless
otherwise designated.
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Carbon steel castings shall conform to the requirements of AASHTO M103/M103M. Grade
shall be 450-240 [65-35] unless otherwise designated.

Structural steel shall conform to the requirements of AASHTO M183/M183M or ASTM
A283/A283M, Grade B or better. Galvanizing, where specified for these units, shall conform
to the requirements of AASHTO M111.

712.08 Corrugated Metal Units The units shall conform to plan dimensions and the metal to
AASHTO M36/M36M. Bituminous coating, when specified, shall conform to AASHTO
M190 Type A.

712.09 Catch Basin and Manhole Steps Steps for catch basins and for manholes shall
conform to ASTM C478M [ASTM C478], Section 13 for either of the following material:

(a) Aluminum steps-ASTM B221M, [ASTM B211] Alloy 6061-T6 or 6005-T5.

(b) Reinforced plastic steps Steel reinforcing bar with injection molded plastic coating
copolymer polypropylene. Polypropylene shall conform to ASTM D 4101.

712.23 Flashing Lights Flashing Lights shall be power operated or battery operated as
specified.

(a) Power operated flashing lights shall consist of housing, adapters, lamps, sockets,
reflectors, lens, hoods and other necessary equipment designed to give clearly visible
signal indications within an angle of at least 45 degrees and from 3 to 90 m [10 to 300 ft]
under all light and atmospheric conditions.

Two circuit flasher controllers with a two-circuit filter capable of providing alternate
flashing operations at the rate of not less than 50 nor more than 60 flashes per minute
shall be provided.

The lamps shall be 650 lumens, 120 volt traffic signal lamps with sockets constructed to
properly focus and hold the lamp firmly in position.

The housing shall have a rotatable sun visor not less than 175 mm [7 in] in length
designed to shield the lens.

Reflectors shall be of such design that light from a properly focused lamp will reflect the
light rays parallel. Reflectors shall have a maximum diameter at the point of contact with

the lens of approximately 200 mm [8 in].

The lens shall consist of a round one-piece convex amber material which, when mounted,
shall have a visible diameter of approximately 200 mm [8 in]. They shall distribute light
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and not diffuse it. The distribution of the light shall be asymmetrical in a downward
direction. The light distribution of the lens shall not be uniform, but shall consist of a small
high intensity portion with narrow distribution for long distance throw and a larger low
intensity portion with wide distribution for short distance throw. Lenses shall be marked
to indicate the top and bottom of the lens.

(b) Battery operated flashing lights shall be self- illuminated by an electric lamp behind the
lens. These lights shall also be externally illuminated by reflex-reflective elements built
into the lens to enable it to be seen by reflex-reflection of the light from the headlights of
oncoming traffic. The batteries must be entirely enclosed in a case. A locking device
must secure the case. The light shall have a flash rate of not less than 50 nor more than
60 flashes per minute from minus 30 °C [minus 20 °F] to plus 65 °C [plus 150 °F]. The
light shall have an on time of not less than 10 percent of the flash cycle. The light beam
projected upon a surface perpendicular to the axis of the light beam shall produce a
lighted rectangular projection whose minimum horizontal dimension shall be 5 degrees
each side of the horizontal axis. The effective intensity shall not have an initial value
greater than 15.0 candelas or drop below 4.0 candelas during the first 336 hours of
continuous flashing. The illuminated lens shall appear to be uniformly bright over its entire
illuminated surface when viewed from any point within an angle of 9 degrees each side of
the vertical axis and 5 degrees each side of the horizontal axis. The lens shall not be less
than 175 mm [7 in] in diameter including a reflex-reflector ring of 13 mm [} in] minimum
width around the periphery. The lens shall be yellow in color and have a minimum relative
luminous transmittance of 0.440 with a luminance of 2854° Kelvin. The lens shall be
one-piece construction. The lens material shall be plastic and meet the luminous
transmission requirements of this specification. The case containing the batteries and
circuitry shall be constructed of a material capable of withstanding abuse equal to or
greater than 1.21 mm thick steel [No. 18 U.S. Standard Gage Steel]. The housing and
the lens frame, if of metal shall be properly cleaned, degreased and pretreated to
promote adhesion. It shall be given one or more coats of enamel which, when dry shall
completely obscure the metal. The enamel coating shall be of such quality that when the
coated case is struck a light blow with a sharp tool, the paint will not chip or crack and if
scratched with a knife will not powder. The case shall be so constructed and closed as
to exclude moisture that would affect the proper operation of light. The case shall have a
weep hole to allow the escape of moisture from condensation. Photoelectric controls, if
provided, shall keep the light operating whenever the ambient light falls below 215 1x [20
foot candles]. Each light shall be plainly marked as to the manufacturer's name and
model number.

If required by the Resident, certification as to conformance to these specifications shall be

furnished based on results of tests made by an independent testing laboratory. All lights
are subject to random inspection and testing. All necessary random samples shall be
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provided to the Resident upon request without cost to the Department. All such samples
shall be returned to the Contractor upon completion of the tests.

712.32 Copper Tubing Copper tubing and fittings shall conform to the requirements of ASTM
B88M Type A [ASTM B88, Type K] or better.

712.33 Non-metallic Pipe, Flexible Non-metallic pipe and pipe fittings shall be acceptable
flexible pipe manufactured from virgin polyethylene polymer suitable for transmitting liquids
intended for human or animal consumption.

712.34 Non-metallic Pipe, Rigid Non-metallic pipe shall be Schedule 40 polyvinylchloride
(PVC) that meets the requirement of ASTM D1785. Fittings shall be of the same material.

712.341 Metallic Pipe Metallic pipe shall be ANSI, Standard B36.10, Schedule 40 steel pipe
conforming to the requirements of ASTM AS53 Types E or S, Grade B. End plates shall be
steel conforming to ASTM A36/A36M.

Both the sleeve and end plates shall be hot dip galvanized. Pipe sleeve splices shall be welded
splices with full penetration weld before galvanizing.

712.35 Epoxy Resin Epoxy resin for grouting or sealing shall consist of a mineral filled
thixotropic, flexible epoxy resin having a pot life of approximately one hour at 10°C
[50°F]. The grout shall be an approved product suitable for cementing steel dowels into the
preformed holes of curb inlets and adjacent curbing. The sealant shall be an approved
product, light gray in color and suitable for coating the surface.

712.36 Bituminous Curb The asphalt cement for bituminous curb shall be of the grade
required for the wearing course, or shall be Viscosity Grade AC-20 meeting the current
requirements of Subsection 702.01 Asphalt Cement. The aggregate shall conform to the
requirements of Subsection 703.07. The coarse aggregate portion retained on the 2.36 mm
[No. 8] sieve may be either crushed rock or crushed gravel.

The mineral constituents of the bituminous mixture shall be sized and graded and combined in a
composite blend that will produce a stable durable curbing with an acceptable texture.
Bituminous material for curb shall meet the requirements of Section 403 - Hot Bituminous
Pavement.

712.37 Precast Concrete Slab Portland cement concrete for precast slabs shall meet the
requirements of Section 502 - Structural Concrete, Class A.

The slabs shall be precast to the dimension shown on the plans and cross section and in
accordance with the Standard Detail plans for Concrete Sidewalk Slab. The surface shall be
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finished with a float finish in accordance with Subsection 502.14(c). Lift devices of sufficient
strength to hold the slab while suspended from cables shall be cast into the top or back of the
slab.

712.38 Stone Slab Stone slabs shall be of granite from an acceptable source, hard, durable,
predominantly gray in color, free from seams which impair the structural integrity and be of
smooth splitting character. Natural color variations characteristic of the deposit will be
permitted. Exposed surfaces shall be free from drill holes or indications of drill holes. The
granite slabs in any one section of backslope must be all the same finish.

The granite slabs shall be scabble dressed or sawed to an approximately true plane having no
projections or depressions over 13 mm [%2 in] under a 600 mm [2 fi] straightedge or over 25
mm [1 in] under a 1200 mm [4 ft] straightedge. The arris at the intersection of the top surface
and exposed front face shall be pitched so that the arris line is uniform throughout the length of
the installed slabs. The sides shall be square to the exposed face unless the slabs are to be set
on a radius or other special condition which requires that the joints be cut to fit, but in any case
shall be so finished that when the stones are placed side by side no space more than 20 mm
[3/4 in] shall show in the joint for the full exposed height.

Liftpin holes in all sides will be allowed except on the exposed face.

SPECIAL PROVISION SECTION 717
ROADSIDE IMPROVEMENT MATERIAL

717.05 Mulch Binder. Change the third sentence to read as follows:

“Paper fiber mulch may be used as a binder at the rate of 2.3 kg/unit [5 1b/unit].”
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SPECIAL PROVISION
SECTION 102.3
EXAMINATION OF GEOTECHNICAL INFORMATION

Add the following paragraphs to this subsection:

Geotechnical Information pertaining to this project has been collected and assembled.
Bidders and Contractors are obligated to examine and, if necessary, obtain geotechnical
information. Geotechnical Information is available at the Maine Department of
Transportation office on Child Street, Augusta, Maine. Geotechnical Information will be
provided to interested parties who request this information. Requests for this information
should be directed to the Project Manager as outlined in the “Notice to Contractors”.

The Department shall not be responsible for Bidders’ and Contractors’ interpretations of,
or estimates or conclusions drawn from, the Geotechnical Information. Data provided

may not be representative of the subsurface conditions between the boring locations.

This section does not diminish the duties imposed upon parties in Section 102 or in any
other sections.

102.31 March 11 04.doc



Town: Jackman

Project: NH-1010(600)E
PIN: 10106.00

Date: September 29, 2004

SPECIAL PROVISIONS
SECTION 104
Utilities

MEETING
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard
Specifications is thereby called for.

GENERAL INFORMATION

These Special Provisions outline the arrangements that have been made by the
Department for coordination of the work and for utility and/or railroad adjustments as
defined in Subsection 104.4.6 and 104.4.8 of the Standard Specifications. The following
list identifies all known utilities or railroads having facilities presently located within the
limits of this project or intending to install facilities during project construction, unless
otherwise provided.

Overview
Utility/Railroad Aerial | Underground | Railroad
Central Maine Power Company X None None
Verizon X None None
Moosehead Enterprises X None None
Jackman Utility District None X None

Temporary utility adjustments are not contemplated unless herein provided for.

The approximate locations of major items of existing and proposed (permanent and
temporary) utility plant are shown on the highway construction plans.

All utility crossings over highways will provide not less than 20 feet vertical clearance
over existing ground in cut or over finished grade in fill, during construction of this
project.

Manbholes, valve boxes, service connections, and similar incidental utility plant are to be
adjusted in cooperation with work being done by the Contractor.

Unless otherwise provided, utilities will not be required to make underground
installations in frozen ground.
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Town: Jackman

Project: NH-1010(600)E
PIN: 10106.00

Date: September 29, 2004

Any times and dates mentioned are estimates only and are dependent upon favorable
weather, working conditions, and freedom from emergencies. The Contractors shall
have no claim against the Department if they are exceeded.

Utility working days are Monday through Friday, conditions permitting. Times are
estimated on the basis of a single crew for each utility.

In all cases, the utilities shall be advised well in advance (generally three weeks) before
work, dependent upon other work to be done by the Contractor, in any particular area, is
to be commenced by them.

Unless otherwise specified, any underground utility facilities shown on the project plans
represent approximate locations gathered from available information. The Department
cannot certify the level of accuracy of this data. Underground facilities indicated on the
topographic sheets (plan views) have been collected from historical records and/or on-site
designations provided by the respective utility companies. Underground facilities
indicated on the cross-sections have been carried over from the plan view data and may
also include further approximations of the elevations (depths) based upon straight-line
interpolation from the nearest manholes, gate valves, or test pits.

All clearing and tree removal which is a part of this contract in areas where utilities are
involved must be completed by the Contractor before the utilities can relocate their
facilities.

AERIAL
Central Maine Power Company plans to set 10 new poles, run new conductors, remove
old poles-estimated time 15 working days.

Moosehead Enterprises plan to transfer their existing cable to the new poles- estimated
time 7 working days.

Verizon plan to transfer their existing cables to the new poles- estimated time 25 working
days.
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PIN: 10106.00
Date: September 29, 2004
SEQUENCE OF AERIAL WORK
Central Maine Power Company- Install new poles and run new conductors.
Moosehead Enterprises- transfer existing cable to new poles.
Verizon- Transfer existing cables to the new poles.
Central Maine Power Company- Remove old poles.

PHASES OF AERIAL WORK

Phase 1: Station 3 + 020 to Station 3 + 250 can be completed first. All of the aenal
utilities plan to attach their cables to a temporary pole at Station 3 + 251.1, 1.5 meters
Left. This shall be allowed by the utilities to bypass the house on the right, temporarily.

Phase 2: Station 3 + 250 to Station 3 + 380 cannot be completed until the house on the
right has been removed.

UNDERGROUND
Jackman Utility District is to include as part of the Department’s contract their
proposed new water main installment. It shall be the responsibility of the contractor to

schedule this work.

CONTRACTOR
Installation of the new water main is included in the Department’s contract. This shall be

discussed in greater detail at the pre-construction utility meeting.

The installation of the new water main cannot be accomplished until the District has their
new easement.

The Contractor is required to provide access for the installation of the new poles. This
shall be discussed in greater detail at the pre-construction utility meeting.

The installation of the new water main cannot start until the District has obtained all their
new right of way or easement, to be discussed at the pre-construction utility meeting.

Pole List

Station Offset Remarks

1. (Revision on this section to follow.)

10.
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Project: NH-1010(600)E
PIN: 10106.00

Date: September 29, 2004

UTILITY SPECIFIC ISSUES:

Any tree removal or tree trimming required within ten feet of the electrical conductors
must be done by a qualified contractor. A list of tree removal contractors qualified to
remove trees or limbs within ten feet of the electrical conductors may be obtained from
the power company.

DIG SAFE

The Contractor shall be responsible for determining the presence of underground utility
facilities prior to commencing any excavating work and shall notify utilities of proposed
excavation in accordance with M.R.S.A. Title 23 §3360-A, Maine “Dig Safe” System.

SAFE PRACTICES AROUND UTILITY FACILITIES

The Contractor shall be responsible for complying with M.R.S.A. Title 35-A, Chapter 7-
A - Sections 751 - 761 Overhead High-Voltage Line Safety Act. Prior to commencing
any work that may come within ten (10) feet of any aerial electrical line, the Contractor
shall notify the aerial utilities as per Section 757 of the above act.

BLASTING

In addition to any other notice which may be required, the Contractor shall notify an
authorized representative of each utility having plant close to the site not later than 3:00
P.M. on the working day (Monday through Friday) before he intends to blast. Notice
shall state the approximate time of the blast.

THE CONTRACTOR SHALL PLAN AND CONDUCT HIS WORK
ACCORDINGLY.

iq

CC: Wayne Frankhauser, Jr., Project Manager



Jackman

10106.00
11-3-04
SPECIAL PROVISION
SECTION 105
(Reserved Limit)

The Contractor will not be allowed access to the work within the Limits of Sta.. 3+224.6
Rt. to Sta. 2+287.7 Rt (reserved limit) Land and Buildting until after June 1, 2005.
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Town: Jackman
PIN #: 10106.00
Date: 4/9/04

SPECIAL PROVISION
SECTION 105
General Scope of Work
(Environmental Requirements)

Instream Work shall not be allowed between the dates of 9/15 and 11/15.
(Instream work is allowed from 11/16 to 9/14.)

Stream Name(s) with Station #s:Moose River - Sta. 3+110 - 3+160
Special Conditions: Instream work shall be conducted during low flows. See additional
Conditions for Department of the Army Programmatic General Permit.

Instream work consists of any activity conducted below the normal high water mark.
During the instream work window restriction, all activities are prohibited (including placement
and removal of cofferdams) below the normal high water mark and during high flow conditions,

except for the following:

* Work within a sealed and dewatered cofferdam. Maintenance pumping within a
sealed cofferdam is also allowed.

No construction activity, whether temporary or permanent, is allowed that completely blocks a
river, stream, or brook without providing downstream flow.

The contractor shall abide by all permits and conditions.



Jackman
NH-1010(600)E
October 1, 2004

SPECIAL PROVISION
SECTION 106
QUALITY
(Quality Level Analysis- Structural Concrete)

The first formula under Item H under Subsection 106.7.1, Standard Deviation Method, of
the 2002 Revision of the Standard Specifications is deleted and replaced with the
following. This formula shall apply to structural concrete, only:

Method A:  PF = [32.5 + (Quality Level * 0.75)] * 0.01



Jackman
NH-1010(600) E
September 24, 2004
SPECIAL PROVISION
SECTION 107

TIME
(Supplemental Liquidated Damages for Fabrication Time)

107.8.1 Fabrication Time.

The Department has budgeted for the following amounts of continuous fabrication/shop
inspection for certain Work components:

Element Time Supplemental LD
1) Structural Steel 42 calendar days $500 per calendar day
2) Precast Deck Panels 14 calendar days $500 per calendar day

The Contractor is responsible for requiring their fabricators and suppliers to produce
these products for the Work continuously until finished, including any needed actions to
correct unacceptable workmanship or materials. If the Department determines that shop
inspection beyond these times is required, then the corresponding Supplemental
Liquidated Damages will be deducted as they occur from amounts otherwise due the
Contractor. The Contractor will be notified by the Department when these times begin
and when the allotted time will expire.

If a fabricator or supplier works multiple shifts per day (two shifts, up to twelve hours
each per day), the allotted time will be half of the calendar days noted and the LD rate
will be the noted amount per shift per calendar day in lieu of per calendar day.
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Jackman
NH-1010(600) E
September 24, 2004
SPECIAL PROVISION
SECTION 107

TIME
(Limitation of Operations & Supplemental liquidated damages)

The Contractor shall plan and conduct his operations in such a manner that Route
201 has two paved lanes open to traffic at all times except as outlined in section 652.

Should any lane remain closed to traffic beyond the twenty-one days as outlined
in section 652 the Contractor shall be assessed supplemental liquidated damages at the
rate of Three Thousand Dollars ($3000.00) per day for each day or portion of the day,
computed in accordance with section 652, that the lane remains closed to traffic. This
assessment of supplemental liquidated damages will be in addition to the liquidated
damages specified in Section 107 of the Standard Specifications.

The Contractor shall plan and conduct his operations in such a manner that two
way traffic is shifted from the temporary bridge and onto the new structure no later than
November 4™, 2005. The Contractor shall be assessed supplemental liquidated damages
at the rate of Three Thousand Dollars ($3000.00) per calendar day for each day or portion
of the day beyond November 4", 2005 the traffic remains on the temporary structure.
This assessment of supplemental liquidated damages will be in addition to the liquidated
damages specified in Section 107 of the Standard Specifications.
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Jackman
NH-1010(600) E
September 24, 2004
SPECIAL PROVISION
SECTION 107
Prosecution and Progress
(Contract Time)

The specified completion date is August 4™, 2006

1of1l



May 23, 2000
Supersedes October 19, 1994

SPECIAL PROVISION
SECTION 202
REMOVAL OF STRUCTURES AND OBSTRUCTIONS

Under Section 202.02 of the Standard Specifications, ownership of buildings and all
equipment, fixtures, and materials therein shall be interpreted as meaning all equipment,
fixtures, and materials that are recognized as real property. Any items that are recognized
as personal property are excepted and are reserved to the owner. If the bidder is in doubt
as to whether any item not listed is real or personal property, they shall request a
determination of the matter prior to date on which bids are to be received.

The following list of items is to be reserved to the property owners and/or occupants of
Violet Holden property ( land and building) available Junel, 2005.

Inman property available immediately.

Reservations

Buildings to be removed under Section 202 - Removing Structures and Obstructions of
the contract will be made available to the Contractor as follows:

The Violet Holden Property shall not be available to the contractor until June 1%, 2005.
The Inman Property is available to the contractor immediately. Failure by the Maine
State Department of Transportation to meet dates of availability may entitle the
Contractor to time extension if requested by the Contractor, in writing, such request
indicating delays in construction, if any, caused by changes in availability dates.

With the "Notice to Proceed", or when a building becomes available to the Contractor,
the Department will designate whether rodent control measures are required or not.

The Contractor shall not remove a building until the Department has certified it to be free
of rodents. Should rodent control measures be required, the Contractor shall procure the
extermination services as soon as possible. The Department will re-inspect the building
within seven days after the extermination services are performed. The cost of
extermination services until the building is found to be rodent free will be paid for as a
specialty Pay Item under Section 109.3 - Extra Work.

This building may or may not contain asbestos. Prior to any demolition of building(s)
please contact the Property Management Section of Program Services for information
regarding any asbestos abatement pertinent to the building(s). The Department will bear
all expenses incurred in the abatement of any asbestos containing material.

Each building shall be removed promptly after notification that it is free of rodents. All

subsequent inspection costs and extermination services necessary to assure that the
building is rodent free at time of removal will be at the expense of the Contractor.
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Moose River Bridge - Jackman, Maine
Project No. NH-1010(600) E

& 10516.50
August 5, 2004

SPECIAL PROVISION
SECTION 203
EXCAVATION AND EMBANKMENT
(CONTAMINATED SOIL AND GROUNDWATER MANAGEMENT)

General. The work under this specification shall be performed in conformance
with all the procedures and requirements described herein for the following activities:
contaminated soil handling, reuse, temporary stockpiling, transportation, storage and
disposal and contaminated water handling, storage, treatment, and disposal. This
specification also addresses contaminated soil location, identification and classification.
The intent of this specification is to ensure that contaminated soil and/or water
encountered during construction will be managed in a manner that protects worker health
and safety, public welfare and the environment.

Environmental Site Conditions. The Maine Department of Transportation’s
Environmental Office (MDOT’s-ENV.) has conducted a series of assessments related to
the Moose River Bridge Project in Jackman. An initial Phase I Environmental
Assessment for the project area was completed to obtain a general understanding of the
environmental conditions along the project corridor. Data garnered from this assessment
was used to design a Modified, Phase II Contamination Assessment for the project. The
primary focus of the assessments was to evaluate the type and extent of subsurface
contamination along the project corridor. The Phase I Assessment included a review of
relevant Maine Department of Environmental Protection’s (MDEP’s) and Environmental
Protection Agency’s (EPA’s) databases and field reconnaissance of the project area.
Underground utility representatives and other knowledgeable individuals were also
queried for further information regarding environmental conditions within the project
area. During Phase II, test borings were advanced at select location for investigative
purposes. A photo-ionization detector (PID) was used to test soil boring samples from
the explorations for volatile organic compound (VOC) concentrations indicative of
petroleum products. (See Identified Areas of Contamination below). Select samples for
laboratory testing were also taken to further aid in evaluating subsurface conditions. The
results of these investigations indicate that the subsurface area along a portion of this
project is adversely impacted. Data associated with this determination are available for
review from the Hydrogeologist at MDOT’s Environmental Office in Augusta (207-624-
3100).




Identified Area of Contamination. The efforts put forth in the Phase I and Phase
II portions of the contamination assessment identified two areas of soil contamination.
These areas are designated as Area A and Area B.

Area A is defined as along Route 201, in front the residential property at Box
#587, in the area of Station 3+070 to 3+110, right of centerline. Historical data indicates
that this site was once a gasoline retail facility. Within Area A, poly-bag field samples
screened with a photo-ionization detector (PID) calibrated to the appropriate MDEP
specified set point, ranged from 0 ppm gsoline cquivalenss t0 122 ppm gasotine cquivatenss.  Contamination
detected in this area is most likely related to the past use and storage of petroleum
products at the historical gasoline facility. A soil sample was collected from an
exploration within Area A to further define the contamination. The sample was collected
from an exploration located at approximately Survey Station 3+085, right of centerline, at
approximately 1.8 m below ground surface (bgs). The sample was submitted for
laboratory analysis for Gasoline Range Organics (GRO) and total lead. GRO and total
lead were reported at <2.5 mg/kg and 8.3 mg/kg, respectively. GRO and lead at the
levels detected in the soil fall below State remedial guidelines. However, the potential
exists that some soils within AREA A may exceed the special waste guidance thresholds
for petroleum contamination.

The location of Area B is defined as, along Route 201, on the opposite side of the
existing highway from Jackman Hardware between approximately Survey Station 3+160
and 3+220. Within Area B, poly-bag field samples screened with a photo-ionization
detector (PID) ranged from O ppm fuel oil equivalents t0 52 ppm fuel oil equivalents. T his soil
contamination may be the remnant of a tractor trailer accident that reportedly resulted in
the release of 55 gallons of diesel fuel. A soil sample was collected from an exploration
within Area B from a depth of approximately 0.43 m bgs to further define the
contamination. The sample was submitted for laboratory analysis for diesel range
organics (DRO) and semi-volatile organics compounds (SVOCs). Laboratory results
failed to find any SVOCs above the established laboratory analytical detection limits.
However, DRO was noted at 210 mg/kg. Diesel range organics at this concentration
defines the soil as special waste per State remedial guide lines and thus, if encountered,
they will require special handling and/or disposal/treatment during construction.

Identifying and Screening Contaminated Soil and Groundwater. ~ Within the
contaminated sections designated Area A and Area B, excavated soils will be classified
by the Engineer (or an MDOT-ENYV representative) based on their visual and olfactory
evidence of contamination and by photo-ionization detector (PID) field screening. Field
screening with a PID shall be performed according to the MDEP “Jar/Poly Bag
Headspace Technique” contained in Appendix Q of Regulations for Registration,
Installation, Operation and Closure of Underground Qil Storage Facilities, Chapter 691
(MDEP 12/24/96) and using MDEP’s May 1995 calibration set-points.

The excavated soils shall be classified as Group 1, Group 2 or Group 3.



Group 1 soils shall have photo-ionization detector (PID) field
screening measurements will indicating relative concentrations of
VOC:s less than or equal 20 parts per million (ppm) as measured in the
soil headspace.

Group 2 soils shall have PID field screening measurements indicating
VOC concentrations greater than 20 ppm and less than or equal to
1000 ppm and contain no “petroleum saturated” soils or free-phase
petroleum product.

Group 3 soils shall have PID field screening measurements greater
than 1000 ppm or be “petroleum saturated.” Analysis to determine
“petroleum saturation” shall be performed according to MDEP
guidance in Procedural Guidelines for Establishing Standards for
Remediation of Oil Contaminated Soil and Ground Water in Maine
(MDEP, 1/11/95).

Handling and Disposition of Soil Materials. = Within Area A and Area B, soil
material excavated during construction shall be handled as follows:

Group 1 soils are not considered contaminated. Thus, special
handling and disposal are not required for Group 1 soils.

Group 2 soils shall be placed back into the excavation section of
origin. The Contractor shall make every attempt to side cast any
Group 2 soils next to their excavation site. Upon completion of the
given constructional feature, the Group 2 soils shall be placed back
into the excavation. Group 2 materials not handled in this manner
shall be considered Surplus Group 2 soils. Surplus Group 2 soils
must be disposed of or treated at a facility licensed by the MDEP to
accept petroleum contaminated special waste. The Contractor is
solely responsible for obtaining the associated permits and approvals
for the disposal or treatment of the Surplus Group 2 soils from all
relevant Municipal, State, and Federal agencies at no additional cost
to the State. Notification shall be given to the Engineer once approval
is granted for the acceptance of this material at the off site facility.
No removal of Surplus Group 2 soils from the project shall occur
without prior approval by the Engineer. If any Surplus Group 2 soils
cannot be transported to the pre-approved, properly licensed facility
within 8 hours of their excavation, they must be placed in a
Temporary Secure Stockpile Area somewhere within the project
limits (See Temporary Secured Stockpile Area below).

Group 3 soils shall not be excavated without prior approval by the
Engineer. The Contractor shall arrange and undertake disposal of all



Group 3 soils at a landfill or treatment facility licensed to accept
petroleum contaminated special waste. The Contractor is responsible
for all additional testing required by the disposal facility. Group 3
soils that cannot be disposed of within 8 hours of excavation shall be
stored in a secured stockpile area. If the Contractor proposes other
disposal or treatment options, the Contractor is solely responsible for
obtaining the associated permits and approvals from all relevant
Municipal, State, and Federal agencies at no additional cost to the
State.

The Engineer is responsible for signing any manifests or bills of lading required
to transport and dispose of contaminated soil. The Engineer will send all manifests to
MDOT, Motor Transport Services, Station 26, Augusta, Maine 04333.

Trench and Underdrain/Stormdrain Design in Contaminated Sections. Between
the catch basin proposed at 3+056, right of centerline (just to the south of AREA A), to
the catch basin proposed at 3+090, right of centerline, solid, Option III, non-perforated
pipe shall be used instead of perforated underdrain pipe to help prevent the infiltration
and transportation of potentially contaminated groundwater within the
underdrain/stormdrain system. The Contractor shall backfill around the pipe and trenches
in this section with uncontaminated material. Backfilling of the trench shall be in
accordance with Section 206.03. All stones larger than 75 mm (3 inches), frozen lumps,
dry chunks of clay or any other objectionable matter shall be removed before backfilling.

Seepage control dikes (SCD) shall be installed roughly every 20 m along the
stormwater pipe trench. Given this distribution, the SCD centers should fall at
approximately Stations 3+056 (at catch basin outlet, north ), 3+076, and 3+090 (at catch
basin inlet, south ), plus on both sides of any utility trenches that intersect the drainage
trench between Stations 3+055 and 3+110.

The SCDs shall consist of a mineral clay material with a liquid limit of equal to or
greater than 24 and a natural moisture content of at least 20 percent. The clay should be
placed in dry excavations in 150 mm (6 inch) maximum, thick lifts and compacted to
90% of the maximum dry unit weight as determined by AASHTO T99 (Standard
Proctor). The SCDs shall be 1.5 meters (5 feet) long, be in intimate contact with the
trench floor, trench walls and circumference of the pipe and extend up to the bottom of
the road base. The excavated existing road base or similar material may be placed on top
of the SCDs. The Contractor shall take care to ensure that no voids or uncompacted soil
is left beside or beneath the Option III culvert pipe.

Given the low levels of contamination and the location of the affected soils, it is
anticipated that the drainage features as proposed within Area B will not be adversely
affected. Correspondingly, no contingencies associated with the installation of these
features are required.



Secured Stockpile Area. Direct transport of Surplus Group 2 or Group 3 soils to
a pre-approved management facility is recommended. However, should the Contractor
temporarily store any Surplus Group 2 or Group 3 soils at the site for more than 8 hours
following excavation, they must be placed into a properly constructed Temporary
Secured Stockpile Area. The Temporary Secured Stockpile Area must be constructed as
defined herein and must be approved by the Engineer prior to its use.

Should the Contractor utilize a Secured Stockpile Area, they shall install a
continuous one-foot (0.30 m) high compacted soil berm around the Secured Stockpile.
The Secured Stockpile shall be placed on a liner of 20-mil polyethylene and securely
covered with 20-mil polyethylene. The polyethylene liner and cover shall be placed over
the soil berm and be installed to ensure that precipitation water drains directly to the
outside of the berm perimeter while leachate from the contaminated soil is retained
within the stockpile. The Secured Stockpile and soil berm shall be enclosed within a
perimeter of concrete Jersey barriers or wooden barricades. The area within the Jersey
barriers (or wooden barricades) shall be identified as a "restricted area" to prevent
unauthorized access to the contaminated soils.

Secured Stockpile Area - Materials.

A. Polyethylene. Polyethylene used for liner in the Secured Stockpile Area shall
have a minimum of 20-mil thickness and shall meet the requirements of ASTM
D3020.

B. Common Borrow. Fill used in the construction of the Temporary Secured
Stockpile Area soil berm shall consist of Common Borrow and meet the
requirements of Section 703.18

C. Concrete Barriers or Wooden Barricades. Concrete barriers or Wooden
Barricades to form the sides of the Temporary Secured Stockpile Area shall meet
the requirements of Section 526 or 652.05.

Health and Safety/Right-to-Know. Contractors and Subcontractors are required
to notify their workers of the history of the site and contamination that may be present
and to be alert for evidence of contaminated soil and groundwater. The Contractor shall
notify the Engineer at least three business days prior to commencing any excavation in
Area A or Area B.

The Contractor shall prepare a site specific Health and Safety Plan (HASP) for its
workers and subcontractors who may work in the contaminated area of the site. A
Qualified Health and Safety Professional shall complete the HASP. The Qualified Health
and Safety Professional will be an expert in field implementation of the following federal
regulations:



29 CFR 1910.120 or Hazardous Waste Operations and
29 CFR 1926.65 Emergency Response

29 CFR 1910.134 Respiratory Protection

29 CFR 1926.650 Subpart D - Excavations

29 CFR 1926.651 General Requirements

29 CFR 1926.652 Requirements for Protective Systems

MDOT is voluntarily ameliorating the contamination in Area A and Area B.
The remedial efforts defined herein have been reviewed and approved by MDEP. Given
that this is a voluntary clean up effort approved by a regulatory agency, the OSHA
requirements as defined in 29 CFR 1910.120 apply. These requirements mandate that
workers and any subcontractors working in the contaminated area shall comply with all
the OSHA regulations for Hazardous Waste Operations and Emergency Response
including a 40 hour initial hazardous waste operations certification [OSHA 1910.120(e)],
annual 8 hour refresher course within the last 12 months, and medical surveillance
[OSHA 1910.120 (f)] within the last 12 months.

The contractor shall designate a person to provide direct on-site supervision of the work
in the contaminated area. This person shall have the training and medical surveillance
under OSHA 1910.120 (e) and (f) respectively, as detailed above and in addition be
qualified as a construction Competent Person [OSHA 1926.32 (f) and (1)]. It is the
responsibility of this designated person to make those inspections necessary to identify
situations that could result in hazardous conditions (e.g., possible cave-ins, indications of
failure of protective systems, hazardous atmospheres, or other hazardous conditions), and
then to insure that corrective measures are taken.

Work inside contaminated trench sections may be subject to OSHA's permit-
required confined space regulations under 29 CFR 1910.146.

Submittals. The Contractor shall submit a site specific Health and Safety Plan
(HASP) to the Engineer at least two weeks in advance of any excavation work on the
project.

Health and Safety Monitoring. Within the contaminated area of the project, the
Contractor’s designated person shall monitor the worker breathing zone for those
constituents specified in the Contractor’s HASP. The Contractor shall provide all
required health and safety monitoring equipment.




Dewatering. Within Area A and Area B groundwater is not anticipated during
excavation for roadway basing and drainage enhancement. However, should its removal
become necessary to complete work it will be treated as “contaminated” water. The
Contractor shall inform the Engineer before any dewatering commences. The
“contaminated” water shall be pumped into a temporary holding tank(s). The Contractor
will be responsible for the procurement of any holding tank(s). Any testing, treatment
and/or disposal of the stored, motor fuel contaminated, water shall be undertaken by the
Contractor in accordance with applicable Federal, State and local regulatory
requirements.

On-Site Water Storage Tanks - Materials. If dewatering within the identified
contaminated area becomes necessary the holding tanks used for temporary storage of
contaminated water pumped from excavations shall be contamination-free and have a
minimum capacity of 7,500 liters (2,000 gallons).

Dust Control. The Contractor shall employ dust control measures to minimize
the creation of airborne dust during construction process in potentially contaminated
areas. As a minimum, standard dust control techniques shall be employed where heavy
equipment and the public will be traveling. These may include techniques such as
watering-down the site or spreading hygroscopic salts.

Unanticipated Contamination. If the Contractor encounters previously
undiscovered contamination or potentially hazardous conditions related to contamination,
the Contractor shall suspend work and secure the area. The contractor will then notify
the Engineer immediately. These potentially hazardous conditions include, but are not
limited to, buried containers, drums, tanks, “oil saturated soils”, strong odors or the
presence of petroleum sufficient to cause a sheen on the groundwater. The area of
potential hazard shall be secured to minimize health risks to workers and the public and
to prevent a release of contaminants into the environment. The source of the suspected
contamination will be evaluated by the Engineer (or MDOT’’s-ENV representative). As
appropriate, the Engineer will notify the Maine Department of Environmental
Protection’s Response Services Unit in Bangor and MDOT’s Environmental Office. The
Jackman Fire Department must also be notified prior to removal of buried storage tanks
and associated piping. The Contractor will evaluate the impact of the hazard on
construction, amend the HASP if necessary, and with the Engineer’s approval
recommence work in accordance with the procedures of this Special Provision.

Method of Measurement. There will be no measurement for identification and
environmental screening of contaminated soil material (this will be done by the Engineer
or MDOT-ENV representative).

Measurement for the development of a Health and Safety Plan (HASP) and
providing health and safety equipment and personnel shall be by lump sum.



Measurement of the off site treatment or disposal of Surplus Group 2 and all
Group 3 soils will be by the Mega Gram of Special Excavation.

There will be no measurement for construction of a Temporary Secured Stockpile
Area. Construction of a Temporary Secured Stockpile Area, if necessary, is considered
incidental to project construction. There will be no measurement for hauling Surplus
Group 2 material or Group 3 soils to the Temporary Secure Stockpile area or placement
and removal of Surplus Group 2 or Group 3 soils in or out of the Temporary Secure
Stockpile area. All hauling and any subsequent management/placement of contaminated
soils are considered incidental to project construction.

There will be no measurement for additional laboratory testing of contaminated
soil that is required by the landfill or treatment facility. Testing is incidental to the
disposal of Special Excavation.

Measurement for the following items shall be according to Subsection 109:04
(“Change Order”/Force Account): any necessary contaminated water holding tank(s);
and treatment or disposal of any contaminated ground water.

Basis of Payment. There will be no payment for the identification and
environmental screening of contaminated soil material (this will be done by the Engineer
or MDOT-ENV representative).

Payment for the development of a Health and Safety Plan (HASP) and providing
health and safety equipment and personnel shall be by the lump sum

Payment for off site disposal or treatment of contaminated Surplus Group 2 and
all Group 3 soils at a MDEP licensed facility shall be by the Mega Gram of Special
Excavation.

There will be no payment for the construction of the Temporary Secured
Stockpile Area or hauling/management/placement of contaminated soils to the
Temporary Secured Stockpile Area. The Temporary Secured Stockpile Area shall be
considered incidental to project construction.

Payment for the following items shall be according to Subsection 109:04
(“Change Order”/Force Account): any necessary contaminated water holding tank(s);
and treatment or disposal of any contaminated ground water.

Pay Item Pay Unit

203.2312 Health and Safety Plan (HASP) L.S.



JACKMAN
NH-1010(600)E
MOOSE RIVER BRIDGE
1 OCTOBER 2004
SPECIAL PROVISION
SECTION 203
EXCAVATION AND EMBANKMENT
(Dredge Materials)

Description: Dredge Material (See MDOT Standard Specifications § 101.2) is
regulated as a Special Waste.

This reach of the Moose River is a Class A high-quality surface water feature; therefore,
the Beneficial Use of Dredge Material from the Moose River is exempt from Beneficial
Use Permits

CONSTRUCTION REQUIREMENTS

Management and Disposal: The contractor shall ensure that all Dredge Material
excavated from the Moose River is Beneficially Used in the area(s) specified by MDOT.

Method of Measurement: Dredge Material will not be measured for payment.

Basis of Payment: Dredge Material Beneficially Used will not be paid for directly, but
shall be considered incidental to related excavation items. Payment for these items
shall be considered to be full compensation for excavation, dewatering, managing,
transporting, and placement.
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Jackman
NH-1010(600) E &
10516.50
September 24, 2004

SPECIAL PROVISION
SECTION 403
HOT MIX ASPHALT OVERLAY
Desc. of Grad. Item Bit Cont. Total No. Of Comp.
Course Design Number % of Mix Thick Layers Notes
Approach Travel Way
Wearing 12.5 mm 403.208 N/A 40 mm 1 4,8,12
Base 12.5 mm 403.213 N/A 40 mm 1 4.8
Base 19 mm 403.207 N/A 100 mm 2 4.8
Approach Shoulders & Parking Areas
Wearing 12.5 mm 403.208 N/A 40 mm 1 4,8,12
Base 12.5 mm 403.213 N/A 40 mm 1 4.8
Bridge Deck
Wearing 9.5 mm 403.210 N/A 40 mm 1 2,48
Base 9.5 mm 403.210 N/A 40 mm 1 2.4.8
Drives and sidewalks
Wearing 9.5 mm 403.209 N/A 50 mm 1 2.3.9.10
COMPLEMENTARY NOTES
2. The density requirements are waived.
3. The design traffic load for this mix shall be less than 0.3 million ESALs.
4. The design traffic level for mix placed shall be 0.3 to <3 million ESALSs.
8. Section 106.6 Acceptance, (2) Method B

9. Section 106.6 Acceptance, (2) Method C

10. A “FINE” 9.5 mm mix with a gradation above or through the restricted zone shall be used for
this item.

12. A mixture meeting the requirements of 9.5 mm hot top asphalt may be used at the option of
the contractor.

Tack Coat
A tack coat of emulsified asphalt, RS-1 or HFMS-1, Item #409.15 shall be applied to any
existing pavement at a rate of approximately 0.08 L/m? and on milled pavement approximately
0.2 L/m?, prior to placing a new course. A fog coat of emulsified asphalt shall be applied
between shim / intermediate course and the surface course, at a rate not to exceed 0.08 L/m?.

Tack used between layers of pavement will be paid for at the contract unit price for Item 409.15
Bituminous Tack Coat.
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Jackman
NH-1010(600)E
September 29, 2004

SPECIAL PROVISION
SECTION 502
STRUCTURAL CONCRETE
(Quality Level Analysis)

The second sentence of 502.01, Description, of the 2002 Revision of the Standard
Specifications is deleted and replaced by the following:

For METHOD A Statistical Acceptance, or METHOD B Statistical Acceptance, the work
shall conform to the Contractor’s approved Quality Control (QC) Plan and Quality
Assurance (QA) provisions, in accordance with these Specifications and the requirements
of Section 106 - Quality.

TABLE 1, under Subsection 502.05, Composition and Proportioning, of the 2002
Revision of the Standard Specifications is deleted and replaced by the following:

TABLE 1- Methods A and B

Concrete| Compressive | Permeability |Entrained| Notes
CLASS Strength (COULOMBS) Air

(PSI) (%)
LSL | USL | LSL | USL |LSL|USL

S 2,900 N/A N/A | N/A [6.0|85]L,5

A 4,350 ----- | ----- 2,400 | 6.0 | 8.5 [1,2,5,6
P 4 1 6 ]1,2,34,5
LP  |5075] - | ----—- 2,000 | 6.0 | 8.5 ]1,2,5,6

Fill {2,900 N/A N/A | N/A |[N/A|N/A|6




Subsection 502.0503, Quality Assurance METHOD B, of the 2002 Revision of the
Standard Specifications is deleted and replaced by the following:

502.0503 Quality Assurance METHOD B The Department will determine the
acceptability of the concrete through a quality assurance program.

The Department will take Quality Assurance samples a minimum of once per sublot
on a statistically random basis. Quality Assurance tests will include compressive
strength, air content and permeability.

Concrete sampling for quality assurance tests will be taken at the discharge point,
with pumped concrete sampling taken at the discharge end of the pump line.

Lot Size A lot size shall consist of the total quantity represented by each class of
concrete in the Contract, except in the case when the same class of concrete is paid for
under both lump sum items and unit price items in the Contract; in this case, the lump
sum item quantities shall comprise 1 lot and the unit price item quantities shall comprise a
separate lot. A lot shall consist of a minimum of 3 and a maximum of 10 sublots. If a lot
is comprised of more than 10 sublots, sized in accordance with Table #3, then this
quantity shall be divided equally into 2, or more, lots such that there is a minimum of 3
and a maximum of 10 sublots per lot. If there is insufficient quantity in a lot to meet the
recommended minimum sublot size, then the lot shall be divided into 3 equal sublots.

Sublot Size. General The size of each sublot shall be determined in accordance
with Table #3. The Resident may vary sublot sizes based on placement sizes and
sequence.

Sublot Size, Unit Price Items Sublot sizes will initially be determined from
estimated quantities. When the actual final quantity of concrete is determined: If there is
less than one-half the estimated sublot quantity in the remaining quantity, then this
quantity shall be combined with the previous sublot, and no further Acceptance testing
will be performed; if there is more than one-half the estimated sublot quantity in the
remaining quantity, then this quantity shall constitute the last sublot and shall be
represented by Acceptance test results. If it becomes apparent part way through a lot that,
due to an underrun in quantity, there will be an insufficient quantity of concrete to
comprise three sublots, then the Resident may adjust the sizes of the remaining sublots
and select new sample locations based on the revised estimated quantity of concrete
remaining in the lot.

Sublot Size, Lump Sum Items Each lot shall be divided into sublots of equal size,
based on the estimated quantity of concrete.




TABLE 3
Quantity m’ [cy] Recommended Sublot Size m® [cy]

0-400 [0-500] 40 [50]

401-800 [501-1000] 60 [75]
801-1600 [1001-2000] 80 [100]
1601 [2001 Jor greater 200 [250]

Determination of the concrete cover over reinforcing steel for structural concrete shall
be made prior to concrete being placed in the forms. Bar supports, chairs, slab bolsters,
and side form spacers shall meet the requirements of Concrete Reinforcing Steel Institute
(CRSI) Manual of Standard Practice, Chapter 3 Section 2.5 Class 1, Section 2.6 Class
1A, or Section 4. All supports shall meet the requirements for type and spacing as stated
in the CRSI Manual of Standard Practice, Chapter 3. Concrete will not be placed until
the placing of the reinforcing steel and supports have been approved by the Resident. If
the Contractor fails to secure Department approval prior to placement, the Contractor’s
failure shall be cause for removal and replacement at the Contractor’s expense. The
Contractor shall notify the Resident, at least 48 hours prior to the placement, when the
reinforcing steel will be ready for checking. Sufficient time must be allowed for the
checking process and any needed repairs.

Evaluation of materials will be made using the specification limits in Table 1.

Compressive strength tests will be completed by the Department in accordance with
AASHTO-T22 at > 28 days, except that no slump will be taken. The average of two
concrete cylinders per sublot will constitute a test result and this average will be used to
determine the compressive strength for pay adjustment computations.

Testing for Entrained Air in concrete, at the rate of one test per sublot, shall be in
accordance with AASHTO T152.

Rapid Chloride Permeability test specimens will be completed by the Resident in
accordance with AASHTO T-277 at an age > 56 days. Two 100 mm x 200 mm [4 in x 8
in] cylinders will be taken per sublot placed.

Surface Tolerance, Alignment and Trueness, Plumb and Batter, and Finish will be
measured as described in Section 502.0502.

Rejection by Resident For an individual sublot with a calculated pay factor of
less than 0.80, the Department will, at its sole discretion:

A. Require the Contractor to remove and replace the entire affected
placement with concrete meeting the Contract requirements at no additional
expense to the Department, or

B. Accept the material, at a reduced payment as determined by the
Department. (See also Section 502.191)



For a lot in progress, the Contractor shall discontinue operations whenever one or
more of the following occurs:

A. The pay factor for any property drops below 1.00 and the Contractor is taking
no corrective action

B. The pay factor for any property is less than 0.90

C. The Contractor fails to follow the QC Plan

Paragraph E, under Subsection 502.18, Method of Measurement, of the 2002
Revision of the Standard Specifications is deleted and replaced by the following:

E. For the purposes of making pay adjustments under Method A, quantities of
lots and sublots shall be determined as outlined under Section 502.0502 - Quality
Assurance Method A, Section 502.0503- Quality Assurance Method B, and under
Section 502.19 - Basis of Payment.

The first sentence in the seventh paragraph of Subsection 502.19, Basis of Payment,
of the 2002 Revision of the Standard Specifications is deleted and replaced by the
following:

Pay adjustments will be made only for cast-in-place concrete accepted under Method
A and Method B.

Subsection 502.191, Pay Adjustment for Compressive Strength, of the 2002 Revision
of the Standard Specifications is deleted and replaced by the following:

502.191 Pay Adjustment for Compressive Strength Compressive strength tests will be
completed by the Department in accordance with AASHTO-T22 at 28 days.

Pay factors (PF) for pay adjustments for compressive strength will be determined
using the Quality Level Analysis as specified in Section 106.

If three consecutive tests fail to meet the below listed strength requirements, the
Contractor shall submit remedial actions acceptable to the Department, at no additional
cost. These remedial actions shall be taken until the source of the problem can be
identified and corrected or new trial batches can be performed. When the average of
three consecutive tests falls to less than 1.0 MPa [150 psi] above the specified strength or
any single test more than 1.4 MPa [200 psi] below the specified strength, the Resident
will notify the Contractor to make corrective changes in the materials, mix proportions,
or in the concrete manufacturing procedures before placing additional concrete of the
same class. Such changes shall be subject to the approval of the Resident.




Subsection 502.192, Pay Adjustment for Chloride Permeability, of the 2002 Revision
of the Standard Specifications is deleted and replaced by the following:

502.192 Pay Adjustment for Chloride Permeability Pay factors (PF) for pay
adjustments for Chloride Permeability will be determined using the Quality Level
Analysis as specified in Section 106.

Values greater than 4000 coulombs shall be subject to rejection and replacement at no
additional cost to the Department.

Subsection 502.193, Pay Adjustment for Air Content, of the 2002 Revision of
the Standard Specifications is deleted and replaced by the following:

502.193 Pay Adjustment for Air Content Pay factors (PF) for pay adjustments for air
content will be determined using the Quality Level Analysis as specified in Section 106.

The following subsection is added to the 2002 Revision of the Standard
Specifications:

502.195 Pay Adjustments for Compressive Strength, Chloride Permeability and
Air Content The Composite Pay Factor (CPF) for each lot of concrete shall be
computed as follows:

CPF = [(Compressive Strength PF-1)(0.20)] + [(Air Content PF-1)(0.40)]
+ [(Chloride Permeability PF-1)(0.40)]

The pay adjustment for each lot of concrete shall be computed as follows:
Lot Pay Adjustment = P x CPF x Lot Size

There will be no positive pay adjustments for Method B Concrete.
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SPECIAL PROVISION
SECTION 502
STRUCTURAL CONCRETE
(QC/QA Acceptance Methods)
CLASS OF ITEM DESCRIPTION P METHOD
CONCRETE | NUMBER
S 501.701 Pipe pile Concrete B
A 502.219 Structural Concrete Abutments and $680 A
Retaining Walls
A 502.26 Structural Concrete Roadway and Sidewalk | $680 A
Slabs on Steel Bridges
A 502.239 Str. Concrete Piers $680 A
A 502.261 | Structural Concrete Roadway and Sidewalk | $660 A
A 502.31 Structural Concrete Approach Slabs B
A 835.15 Boat Ramp B
LP 502.49 Structural Concrete Curbs and Sidewalks $780 A
LP 526.323 Texas Railing $780 A
Fill 609.50 Concrete Base for Curbing B

P wvalues listed above reflect the price per cubic meter for all pay adjustment purposes.
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SPECIAL PROVISION
SECTION 506
PROTECTIVE COATING - STEEL

506.01 Description. This work shall consist of preparation of steel surfaces and applying
protective coating to steel substrate in accordance with the Plans and this Specification.

506.02 Materials. Materials shall comply with the requirements in the respective Subsections of
Section 506.

506.03 Submittals. At least thirty days prior to the start of work, the Contractor shall submit for
review by the Department, materials list, containment details, and other such details as described
within the plans and the respective subsections of this specification. Work shall not commence
until review of submittals is satisfactory.

The Contractor shall provide at least fourteen days notice prior to the start of work.

506.04 General Requirements. Requirements for the containment system or the type of protective
coating to be furnished are as follows:

Galvanizing Subsections 506.10 through 506.19
Zinc Rich Coating System Subsections 506.20 through 506.29

506.05 Inspection. Quality Control (Q.C.) is the responsibility of the Contractor. The Quality
Control Inspector (Q.C.I.) shall inspect all aspects of the work and shall supervise required
testing. The Q.C.IL. shall record measurements and test results in a Job Control Record (JCR). The
Q.C.I. shall reject materials and workmanship that do not meet contract requirements. The
Contractor may perform testing in addition to the minimum required. The results of all testing
shall be documented and made available to the Quality Assurance Inspector (Q.A.L).

The JCR shall include the following, as applicable:
Type of application equipment
Surface preparation - cleanliness and anchor profile
Environmental conditions - dew point, relative humidity, temperature
Coating lot number, date of manufacture and shelf life
Manufacturer’s certification of conformance
Name(s) of applicator(s)
Dry Film Thickness (DFT)
Cure data

Quality Assurance (Q.A.) is the prerogative of the Engineer. The Q.A.L will ensure that the Q.C.
Department is performing properly, verify documentation, periodically inspect workmanship and
witness testing. Q.A. testing deemed necessary by the Engineer in addition to the minimum
testing requirements will be scheduled to minimize interference with the production schedule.

The Contractor shall have the most recent edition of the following references available at the job
site when work is being done:

1. Steel Structures Painting Council’s Steel Structures Painting Manual, Volumes 1 and 2
(Good Painting Practice and Systems and Specifications).

2. SSPC Vis 1, Visual Standard for Abrasive Blast Cleaned Steel
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Test methods - Unless otherwise provided in this section, the following test methods shall be
used:

Surface profile measured in accordance with ASTM Standard D4417 Method C (replica
tape) and ASTM Standard D4417A (angularity profile)

Surface Cleanliness, SSPC Vis 1

Dry film thickness, SSPC PA-2

506.05.1 Inspector's Qualifications Personnel who perform QC shall have sufficient training and
experience to ensure compliance with requirements. Minimum qualifications shall be in
accordance with industry standards or as stated in the specifications.

506.06 Inspector's Authority. The Q.A.l. will have the authority to reject material or
workmanship that does not meet the contract requirements. The acceptance of material or
workmanship by the Q.A.I. will not prevent subsequent rejection, if found unacceptable.

506.07 Rejections. Rejected material and workmanship shall be corrected or replaced by the
Contractor in accordance with Subsection 106.8.2.

506.08 Facilities for Inspection. The Contractor shall provide a private office at the coating site
for the Q.A.I. The office shall have an area not less than 9.3 m? (100 ft*) and shall be in close
proximity to the work. The office shall be climate controlled to maintain the temperature between
18° C (65° F) and 30° C (85° F), lighted and have the exit(s) closed by a door(s) equipped with a
lock and 2 keys which shall be furnished to the Q.A.I. The office shall be equipped with a desk or
table having a minimum size of 1200 by 760 mm (48 in. By 30 in.), 2 chairs, a two-line
telephone, telephone answering machine, line data port, plan rack and 2-drawer letter size file
cabinet with a lock and 2 keys which shall be furnished to the Inspector(s).

The facilities and all furnishings shall remain the property of the Contractor upon completion of
the work. Payment for the facilities, heating, lighting, telephone installation, basic monthly
telephone charges and all furnishings shall be incidental to the contract.

506.09 Qualification. Shop-applied zinc-rich coating systems shall be applied in facilities
holding a current AISC Sophisticated Paint Endorsement (P) or has been qualified in accordance
with SSPC QP3-Standard Procedure for Evaluating Qualifications of Shop Painting Applicators.

Thermal Spray Coating (TSC), including sealers and top coating, fusion bonded coatings and hot-
dip galvanizing shall be applied in facilities with an minimum of five years documented
experience of satisfactory performance.

HOT-DIP GALVANIZING

506.10 Description. Hot-dip galvanizing shall meet the requirements of AASHTO M 111
(ASTM A 123). The minimum average coating thickness grade shall conform to Table 1. The
frequency of testing shall be in accordance with Section 6. The choice of the test method is the
prerogative of the Contractor.
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Certification and written test results shall be provided in accordance with Section 10 of AASHTO
M 111 (ASTM A 123).

506.11 Surface Preparation. Steel substrate shall be abrasive blast cleaned to a minimum of
SSPC SP 6/NACE 3 prior to galvanizing.

506.12 Repairs. Repairs to galvanizing shall be in accordance with Annex Al or A3 of ASTM A
780. Zinc-rich paints for repair may only be used with prior approval of the Engineer.

506.13 Topcoat Galvanized Surfaces The areas of galvanized surfaces to receive a topcoat will be
described on the plans or in the specifications.

Chromate quenching or other types of quenching after galvanizing will not be allowed.

Hot Dip Galvanized surfaces to be painted shall be smooth and have a uniform zinc thickness,
free of runs or heavy buildup.

Surfaces shall be cleaned to SSPC-SP 1 using either the solvent or steam cleaning alternatives; an
alkali alternative may be used provided that the PH is 11 or less. All surfaces shall be prepared in
accordance with SSPC-SP 7/NACE No. 4 Brush-Off Blast Cleaning. The surface shall have an
anchor profile within the paint manufacturer’s recommendations. The blast media shall be a
mineral slag or organic product. Steel grit will not be allowed.

Topcoat material shall be any topcoat product from a listed NEPCOAT QPL system.
The finish topcoat color shall be dark green and shall closely match in color to the
“holophane green” or factory green of the decorative light poles.

Surfaces shall be prepared and paint applied in an enclosed facility protected from inclement
weather. Paint shall be stored, handled mixed and applied in accordance with manufacturer’s
published recommendations and in accordance with SSPC PA 1. Primer, if required, shall be as
recommended by the topcoat manufacturer.

Touch up shall be in accordance with the coating manufacturer’s recommendations. If repairs
larger than 22,500 mm?’ (6 in.?) are made on the top coat of any one piece; the entire piece shall
be re-coated after repairs are completed.

506.14 thru 506.19 Vacant.

ZINC-RICH COATING SYSTEMS

506.20 Description. Work shall consist of application of a three-coat, zinc-rich coating system in
accordance with the Plans and this Specification.

506.21 Materials. Coatings systems shall be from the Northeast Protective Coating Committee
(NEPCOAT) Qualified Products List (QPL). The list may be found through the Department’s
Web page (http://www.state.me.us/mdot).
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The Contractor shall provide the paint batch description, lot number, date of manufacture, shelf

life and the manufacturer’s published storage requirements to the Engineer. In addition, the

Contractor shall provide the manufacturer’s published instructions for application of each coat of

the coating system including equipment, surface preparation, anchor profile, mixing, thinning,

application, cure time for the entire range of allowable environmental conditions, dry film
thickness (DFT) and recoat time.

The finish topcoat color shall be dark green and shall closely match in color to the
“holophane green” or factory green of the decorative light poles.

The Contractor shall sample each batch of coating to be applied; sampling shall be witnessed by
the QAL Samples shall be sent to and tested by the lab that originally performed the NEPCOAT
QPL qualification tests. Samples shall be tested for unit weight and infrared refractory (IR)
results; the lab shall evaluate the sample(s) and render an opinion of relative comparison with the
original NEPCOAT QPL test. Report(s) of the test results shall be furnished to the Resident.
Material that does not compare favorably with the original tests is not acceptable for use.
Sampling and testing costs will be borne by the Contractor.

506.22 Limits of work. Locations to be painted shall be as specified herein and on the plans

506.23 Surface Preparation.  Prior to abrasive blast cleaning, all corners exposed in the
assembled product shall be rounded to approximately a 3 mm radius. A series of tangents to the
approximate radius will be considered as rounded. The Contractor shall prepare a plate
approximately 50 mm x 300 mm with the appropriate rounded corner. The QCI and QAI shall
agree upon the acceptability of the corner preparation and the plate shall become the Job
Standard. The plate shall remain the property of the Contractor.

Surfaces to be coated shall be abrasive blast cleaned to meet the coating manufacturer’s published
requirements. SSPC VIS 1 shall be used to determine acceptable cleanliness. The QCI and QAI
shall evaluate the first piece using VIS 1 as a comparator. No further blast cleaning shall be done
until the QCI and QALI agree upon the acceptable Job Standard for cleanliness. If more than one
method of abrasive blast cleaning is used (e.g. centrifugal blast and compressed air), the
acceptable Job Standard shall be established for each method. At the Contractor’s option, a
sample piece may be abrasive blast cleaned and sealed with a clear coating to preserve the surface
preparation and the sample piece may be used as a comparator to establish the agreed upon Job
Standard.

After abrasive blast cleaning, the surface shall be visually inspected for fins, tears, delaminations
and other discontinuities. Fins, tears and other discontinuities shall be removed with a grinder or
other suitable power tool and the area shall be blended at a slope of approximately 1:20. The
affected area(s) shall be abrasive blast cleaned to develop an acceptable anchor profile.

The anchor profile shall meet the requirements of the coating manufacturer’s published
recommendations. The blast media shall contain enough grit to provide an angular anchor profile.
The anchor profile shall be measured in accordance with ASTM D 4417 Method C. If the anchor
profile fails to meet the minimum requirements, the Contractor shall re-blast the substrate until
the minimum required anchor profile is achieved. If the anchor profile exceeds the maximum
allowed in the manufacturer’s published recommendations, the substrate may only be coated after
it has been brought within manufacturer’s recommendations.
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The QCI shall measure the anchor profile of the substrate on each plane of the first piece and each
additional piece with a significant change in size or geometry. The QAI will witness the testing.
After it has been established to the satisfaction of the Engineer that the abrasive blast equipment

is capable of providing uniform, acceptable surface preparation, a diminished degree of testing
shall be agreed upon by the QCI and QAL

If there is a significant change in surface cleanliness or anchor profile due to blast media
degradation or other reason, the Contractor shall cease the blast operation until corrective action
is taken.

If compressed air is used for abrasive blast cleaning, a blotter test shall be performed in
accordance with ASTM D 4285 at the beginning of each shift and at any other time the QAI
directs it. The QCI shall be present to witness the blotter test.

The allowable time between abrasive blast cleaning and primer application shall not exceed the
manufacturer’s published recommendations or eight hours, whichever is less.

506.24 Application. Thinning and mixing of coatings shall be in conformance with the
manufacturer’s published instructions. Thinner shall be measured using a graduated cup or other
container that clearly indicates the amount of thinner being added. Mixing shall be done using
the method, equipment and for the amount of time recommended by the coating manufacturer.

Coating equipment including mixers, hoses, tip size and guns shall meet the manufacturer’s
published requirements. Application technique shall be in accordance with the manufacturer’s
published instructions.

Primer, intermediate coat and topcoat shall be applied in accordance with the manufacturer’s
published recommendations and SSPC PA 1. The environmental conditions in the immediate
vicinity of the steel to be coated shall be within the ranges in the manufacturer’s published
requirements during the coating operation and during the curing period. Coating shall be applied
in a neat and workmanlike manner; surfaces shall be free of sags, runs, drips or other film defects.

Seal all gaps that are 3 mm (1/8 inch) or larger, between abutting surfaces, prior to coating, with a
paintable caulk as recommended by the coating manufacturer.

Environmental conditions shall be measured by the QCI in the immediate vicinity of the steel to
be coated. The QAI may perform environmental testing in addition to the testing performed by
the QCI. If there are significant differences between the test results, the differences shall be
resolved or explained to the satisfaction of the Engineer prior to coating application. The results
of the environmental testing shall be recorded in the JCR.

Corners, fasteners, welds and inaccessible locations shall be striped in accordance with SSPC PA
1. The striping shall extend a minimum of 25 mm (1 inch) from each edge. Striping will not be
required on intermediate and topcoat; however, the Contractor shall meet the minimum DFT
requirements on all surfaces.

Recoat time shall be in accordance with the manufacturer’s published requirements for the

environmental conditions at the time of application and cure. If the coating is contaminated with
dust, debris, over spray or other deleterious material, the surface shall be solvent cleaned in
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accordance with SSPC SP 1 immediately prior to recoating. Other methods of cleaning may be
used if approved by the Engineer.

The Contractor shall take adequate measures during coating and curing operations to prevent
contamination of surfaces with overspray, dust, or other contaminates.

The QAI shall be given ample notice in order to inspect the product prior to coating, recoating or
removal of paint from the area. Ample notice shall be as agreed upon between the Q.A.I. and the
Q.C.I. Substrates that are primed or surfaces that are recoated without notification of the QAI
shall be rejected and no further coating shall be done on the piece. Coating applied without
notification of the QAI will be investigated by destructive and non-destructive testing as directed
by the Engineer and by a review of the JCR. The Engineer may reject, conditionally accept or
accept the coating based on documentation and test results. Rejected coating shall be removed
and re-applied. Conditionally accepted coatings shall be made acceptable as directed by the
Engineer. The cost of additional testing and repairs shall be borne by the Contractor.

506.25 Dry Film Thickness. Dry film thickness shall be measured in accordance with SSPC PA
2. The results shall be documented in the JCR. The JCR documentation shall include the actual
measurements, spot average and the location(s). Each piece or area presented for acceptance,
regardless of size shall be considered a separate structure for purposes of determining the number
of readings to be taken except that large quantities of small parts and/or secondary framing
members coated at the same time may be measured at a lesser frequency when directed by the
Engineer. When random DFT testing of a large quantity of small parts and/or secondary framing
members results in unacceptable DFTs, the Contractor shall have the option of measuring and
documenting the DFT of each piece or removing the coating and/or recoating all pieces
represented in the production lot.

Coating thickness that does not comply with the manufacturer’s recommendations shall be
corrected prior to successive coating or acceptance.

506.26 Repairs. Damaged or unacceptable coatings shall be repaired. Damaged areas shall be
prepared in accordance with the manufacturer’s published instructions or as directed by the
Engineer. Damaged or unacceptable coatings shall be repaired using the same coating removed
and prepared for repair. Environmental conditions, cure times and DFTs shall be in accordance
with manufacturer’s published directions for the coating being applied. Repairs to topcoat shall
result in a uniform gloss and color match. The Engineer shall have final authority concerning
acceptable appearance.

If repairs larger than 22,500 mm?® (6 in.”) are made on the topcoat of fascia beam; the entire beam
shall be re-coated after repairs are completed. Coat thickness shall not exceed the manufacturer’s
published recommendations.

506.27 Handling and Storage. The coating shall be adequately cured before handling but under
no circumstances shall the product be handled before the coating has achieved the manufacturer’s
published minimum cure time. Coated steel members shall be handled in a manner to avoid
damage to the coating. Members shall be lifted and moved using non-metallic slings, padded
chains and beam clamps, softeners or other non-injurious methods. Material shall be stored, both
at the coating facility and in the field, in a manner that prevents damage to the coating.
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Damage to the coating that is discovered after the product is loaded for shipment to the job site

shall be documented by the QCI. Repairs shall not be made unless the damaged area is repaired in

accordance with Subsection 506.26. Repairs that cannot be acceptably done on the truck shall be
done in the shop or in the field at the Contractor’s option.

MEASUREMENT and PAYMENT

506.90 Basis of Payment. The entire cost of protective coating shall be considered
incidental to the bridge component to which it is applied.
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SPECIAL PROVISION
SECTION 510
SPECIAL DETOURS

Section 510, Special Detours of the Standard Specifications is amended as follows:

510.03 Vehicular and Pedestrian Traffic Not Separated: Paragraph 5, subsection e. the
eighth paragraph is revised to read as follows:

e. Approach Road Surface The approach road surface shall be paved with a minimum of
75 mm hot mix asphalt pavement, and shall be maintained in a smooth condition.
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SPECIAL PROVISION
SECTION 535
Precast, Prestressed Concrete Superstructure

Section 535, Precast, Prestressed Concrete Superstructure of the Standard Specifications is
amended as follows:

535.07 Erection of Precast Deck Panels: Paragraph 2, is revised to read as follows:

After precast deck panels have been erected, adjusted and sealed, the void between the
top of the girder and the bottom of the panels shall be filled with a non-shrink, flowable
cementitious grout or concrete with a design compressive strength of not less than that required
for the deck concrete above. This is the material that is referred to in Standard details 502(09)
and 502(10) as “non-shrink mortar” and shall not be placed any higher than 12 mm above the
bottom of the precast deck panels. The course aggregate shall be the maximum size practical for
those areas where the gap between the top flange and the bottom of the deck panel exceeds 20
mm. For those areas where the gap between top flange and the bottom of the deck panel is less
than 20 mm then the grout shall consist of one of those products on the Maine Department of
Transportation’s list of pre-qualified grout materials for keyways, and the grout shall be mixed
placed and cured in accordance with the manufacturer’s published recommendations. Vent holes
shall be provided at 1 meter intervals to prevent air lock. Once the grout has cured to sufficient
strength any screw type leveling jacks within the deck panels shall be turned back to distribute
the dead load of the panel to the grout.

lof 1



Jackman
NH-1010(600)E
10516.50
September 23, 2004

SPECIAL PROVISION
SECTION 608

DETECTABLE WARNINGS
(Vitrified Polymer Composite)

Description: This Special Provision describes furnishing and installing cast-in-place tactile
modules with truncated domes on concrete curb ramps at the locations shown in the plans and in
accordance with the plans or as established by Project Personnel.

Construction Requirements: All base courses and joints shall conform to the applicable
subsections of Division 700 of the Standard Specifications. All curb ramp reconstruction shall
conform to section 608 Reconstruct Existing Pedestrian Ramp.

Materials: The Contractor shall provide new, Vitrified Polymer Composite (VPC) cast-in-place
tiles. They shall be of an epoxy polymer composition with an ultraviolet stabilized coating
employing aluminum oxide particles in the truncated domes. The tile shall incorporate an in-line
dome pattern of truncated domes 5 mm in height, 23 mm diameter at the base, and 10 mm
diameter at top of dome spaced 60 mm nominal as measured on a diagonal and 43 mm nominal
as measured side by side. For wheelchair safety the field area shall consist of a non-slip surface
with a minimum of 40 - 90° raised points 1 mm high, per 645 mm® (1 square inch); “Armor-Tile”
as manufactured by Engineered Plastics Inc., Tel: 800-682-2525, or approved equal. The color
shall be Red as manufactured by “Armor-Tile”.

(1) Dimensions: Tile Assemblies shall be held within the following dimensions and tolerances:

Length and Width: : 610 mm x 1220 mm nominal
Depth : 35 mm * 5% max.
Face Thickness : 4.75 mm + 5% max.
Warpage of Edge : + 0.5% max.

(2) Water Absorption of Tile when tested by ASTM-D 570 not to exceed 0.35%.

(3) Slip Resistance of Tile when tested by ASTM-C 1028 the combined wet/dry static coefficient
of friction not to be less than 0.90 on top of domes and field area.

(4) Compressive Strength of tile when tested by ASTM-D 695-91 not to be less than 124 MPa
(18,000 psi.)

(5) Tensile Strength of Tile when tested by ASTM-D 638-91 not to be less than 69 MPa
(10,000 psi.)
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(6) Flexural Strength of Tile when tested by ASTM - C293-94 not to be less than 165 MPa
(24,000 psi.)

(7) Chemical Stain Resistance of Tile when tested by ASTM-D 543-87

(8) Accelerated Weathering of Tile when tested by ASTM-G26-95 for 2000 hours shall exhibit
the following result - no deterioration, fading or chalking of surface of tile.

Samples and Submittals:

Product Data: Submit manufacturer’s literature describing products, installation procedures and
routine maintenance.

Samples for Verification Purposes: Submit two (2) tile samples (minimum 150 mm x 200 mm)
of the kind and color proposed for use along with the name of the selected supplier, to Project
Personnel for approval prior to start of work.

Shop drawings are required for products specified showing fabrication details; composite
structural system; plans of tile placement including joints, and material to be used as well as
outlining installation materials and procedure.

Material Test Reports: Submit test reports from qualified independent testing laboratory
indicating that materials proposed for use are in compliance with requirements and meet the
properties indicated. All test reports shall be conducted on a cast-in-place tactile tile system as
certified by a qualified independent testing laboratory.

Installation:

The concrete placing and finishing operations require typical mason’s tools, however, a 4’ long
level with electronic slope readout, 11 Kg (25 Ib) mass weights, vibrator and small sledge
hammer with 50 mm x 150 mm x 500 mm wood tamping plate are specific to the installation of
the cast-in-place system.

The physical characteristics of the concrete shall be consistent with the contract specifications
while maintaining a slump range of 4 - 7 to permit solid placement of the Cast-In-Place Tile
System. An overly wet mix will cause the cast-in-place system to float, therefore under these
conditions suitable weights such as 2 concrete blocks or sandbags 11 kg (25 Ib) shall be placed
on each tile.

The concrete shall be placed and finished, true and smooth to the required dimensions and slope
prior to tile placement. Immediately after finishing the concrete, the electronic level should be
used to check that the required slope is achieved. The tile shall be placed true and square to the
curb edge in accordance with the contract drawings. The tiles shall be tamped or vibrated into the
fresh concrete to ensure that the field level of tile is flush to the adjacent concrete surface. The
contract drawings indicate that the tile field level (base of truncated dome) is flush to adjacent
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surfaces to permit proper water drainage and eliminate tripping hazards between adjacent
finishes. The tolerance for elevation differences between tile and adjacent surface is 2 mm.

Immediately after tile placement, the tile elevation is to be checked to adjacent concrete. The tile
elevation and slope should be set consistent with contract drawings to permit water drainage to
curb as the design dictates.

While concrete is workable, a steel trowel shall be used to trowel the concrete around the tile
perimeter to the field level of the tile.

During and after the tile installation and the concrete curing stage, it is imperative that there is no
walking, leaning or external forces placed on the tile to rock the tile, causing a void between the
underside of tile and concrete.

Following tile placement, review installation tolerances to contract drawings and adjust tile
before the concrete sets, 2 suitable weights of 11 Kg (25 1b) each shall be placed on each tile as
necessary to ensure solid contact of tile underside of concrete.

Cleaning, Protecting, and Maintaining:

Cleaning: Following the curing of the concrete, the protective plastic wrap is to be removed from
the tile face by cutting the plastic with a sharp knife tight to the concrete/tile interface. If
concrete bleeding occurs, a wire brush will clean the residue without damage to the tile surface.

Protecting: Protect tiles against damage from rolling loads following installation by covering
with plywood or hardwood.

Maintenance Instructions: Submit copies of manufacturer’s specified maintenance practices for
each type of tactile tile and accessory as required. This information shall be shared with local
highway maintenance personnel.

Method of Measurement:

Detectable warnings on new curb ramps, including concrete, cast-in-place tiles, and all other
work and materials necessary for fabrication, transport, and installation will be measured by the
square meter.

Basis of Payment:

Such payment shall be full compensation for all labor, materials, and equipment required to
install the truncated domes including surface preparation and removal/replacement of concrete or
asphalt.

Pay Item Pay Unit
608.26 Curb Ramp Detectable Warning Field Square Meter
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SPECIAL PROVISION
SECTION 609

CURBING
(Concrete Base for Curbing)

Description This work shall consist of furnishing and placing a portland cement concrete
base beneath and around both new and reset Vertical Curb Type 1, including terminal
ends and curb inlets, as shown on the Special Detail.

MATERIALS

Portland Cement Concrete Portland cement concrete shall consist of a 5 bags per cubic
yard mix with fine and coarse aggregate and water proportioned as approved by the
Resident.

CONSTRUCTION REQUIREMENTS

General The Vertical Curb Type 1 shall be set and held firmly in place on a prepared
foundation to the proper line and grade using shim block to conform to the Special Detail
shown below.

Portland cement concrete shall be placed beneath and around the curbing, including curb
inlets and terminal sections. Forms will not be required if suitable trenches can be
provided to allow placing the concrete to the approximate dimensions shown. Backfilling
shall not be performed until 24 hours after placing the concrete.
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Method of Measurement Concrete base for curbing will be measured by the linear meter
of portland cement concrete placed as shown on the Special Detail.

Basis of Payment The accepted quantity of concrete base for curbing will be paid for at
the Contract unit price per linear meter, complete in place. Payment shall be full
compensation for furnishing and placing portland cement concrete, excavating and
backfilling as necessary, and forms as needed.

Payment will be made under:

Pay Item Pay Unit
609.50 Concrete Base for Curbing Meter [Foot]
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SPECIAL PROVISIONS
SECTION 621

LANDSCAPE
(Plant Species specification and Quantities List)

The following list of items provides the estimated quantities for use on this
project. The scientific name of the plant material is provided along with the
common name in parenthesis.

The contractor shall follow MaineDOT Standard Specifications for landscape
materials and installation procedures (sec. 621).

The MaineDOT Landscape Architect or his designee will be available to inspect
plant materials and stake the location of plant materials at the time of planting.
Spirea albiflora (Japanese White Spirea) shall be planted in mulched beds, 600
mm on center.

ITEM # | Description Unit | Quantity | Total
621.032 | Evergreen Trees (1500 mm — 1800 mm) B&B | Ea. 9
Picea Glauca (White Spruce) 9
621.12 | Sm Deciduous Trees (1500 mm — 1800 mm) | Ea. 5

B&B
Malus “Spring Snow” (Spring Snow Crabapple 5
621.249 | Lg Deciduous Trees (1800 mm — 2400 mm) Ea. 13
B&B
Acer Rubrum (Red Maple) 6
Acer Sacharrum (Sugar Maple) 7
621.54 | Deciduous (450 mm — 600 mm) con Ea. 24
Cornus Racemoa (Gray Dogwood) 14
Spirea Albiflora (Japanese White Spriea) 10

621.8 Establishment Period LS 1 1
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SPECIAL PROVISION
SECTION 635

PREFABRICATED BIN TYPE RETAINING WALL
(Prefabricated Concrete Modular Gravity Wall)

The following replaces Section 635 in the Standard Specifications:

Description This work shall consist of the construction of a prefabricated modular
reinforced concrete gravity wall in accordance with these specifications and in
reasonably close conformance with the lines and grades shown on the plans, or
established by the Resident.

Included in the scope of the Prefabricated Concrete Modular Gravity Wall construction
are: all grading necessary for wall construction, excavation, compaction of the wall
foundation, backfill, construction of leveling pads, and segmental unit erection.

The Prefabricated Concrete Modular Gravity Wall design shall follow the general
dimensions of the wall envelope shown in the contract plans. The top of the leveling pad
shall be located at or below the theoretical leveling pad elevation. The minimum wall
embedment shall be at or below the elevation shown on the plans. The top of the face
panels shall be at or above the top of the panel elevation shown on the plans.

The Contractor shall require the design-supplier to supply an on-site, qualified
experienced technical representative to advise the Contractor concerning proper
installation procedures. The technical representative shall be on-site during initial stages
of installation and thereafter shall remain available for consultation as necessary for the
Contractor or as required by the Resident. The work done by this representative is
incidental.

Materials Materials shall meet the requirements of the following subsections of Division
700 - Materials:

Gravel Borrow 703.20
Preformed Expansion Joint Material 705.01
Reinforcing Steel 709.01
Structural Pre-cast Concrete Units 712.061
Drainage Geotextile 722.02

The Contractor is cautioned that all of the materials listed are not required for every
Prefabricated Concrete Modular Gravity Wall. The Contractor shall furnish the Resident
a Certificate of Compliance certifying that the applicable materials comply with this
section of the specifications. Materials shall meet the following additional requirements:
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Concrete Units

Tolerances In addition to meeting the requirements of 712.061, all prefabricated
units shall be manufactured with the following tolerances. All units not meeting
the listed tolerances will be rejected.

1. All dimensions shall be within (edge to edge of concrete) 5 mm [+ /16 in].

2. Squareness The length differences between the two diagonals shall not
exceed 8 mm [*/}6 in].

3. Surface Tolerances For steel formed surfaces, and other formed surface,
any surface defects in excess of 2 mm [.08 in] in 1.2 m [4 ft] will be
rejected. For textured surfaces, any surface defects in excess of § mm [5/ 16
in] in 1.5 m [5 ft] shall be rejected.

Joint Filler (where applicable) Joints shall be filled with material approved by the
Resident and supplied by the approved Prefabricated Concrete Modular Gravity
Wall supplier. A 100 mm [4 in] wide, by 13 mm [/ in] preformed expansion
joint filler shall be placed in all horizontal joints between facing units. In all
vertical joints, a space of 6 mm [% in] shall be provided. All Preformed
Expansion Joint Material shall meet the requirements of Section 502.03.

Woven Drainage Geotextile Woven drainage geotextile 300 mm [12 in] wide
shall be bonded with an approved adhesive compound to the back face, covering
all joints between units, including joints abutting concrete structures. Geotextile
seam laps shall be 150 mm [6 in] minimum. The fabric shall be secured to the
concrete with an adhesive satisfactory to the Resident. Dimensions may be
modified per the wall supplier’s recommendations, with written approval of the
Resident.

Concrete Shear Keys (where applicable) Shear keys shall have a thickness at
least equal to the pre-cast concrete stem.

Concrete Leveling Pad Cast-in-place concrete shall be Class A concrete
conforming to the requirements of Section 502 Structural Concrete. The
horizontal tolerance on the surface of the pad shall be 6 mm [% in] in 3 m [10 ft].
Dimensions may be modified per the wall supplier’s recommendations, with
written approval of the Resident.

Backfill and Bedding Material Bedding and backfill material placed behind and
within the reinforced concrete modules shall be gravel borrow conforming to the
requirements of Section 703.20. The backfill materials shall conform to the
following additional requirements: the plasticity index (P.I.) as determined by
AASHTO T90 shall not exceed 6. Compliance with the gradation and plasticity
requirements shall be the responsibility of the Contractor, who shall furnish a
copy of the backfill test results prior to construction.
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The backfilling of the interior of the wall units and behind the wall shall progress

simultaneously. The material shall be placed in layers not over 200 mm [8 in] in

depth, loose measure, and thoroughly compacted by mechanical or vibratory
compactors. Puddling for compaction will not be allowed.

Materials Certificate Letter The Contractor, or the supplier as his agent, shall
furnish the Resident a Materials Certificate Letter for the above materials,
including the backfill material, in accordance with Section 700 of the Standard
Specifications. A copy of all test results performed by the Contractor or his
supplier necessary to assure contract compliance shall also be furnished to the
Resident. Acceptance will be based upon the materials Certificate Letter,
accompanying test reports, and visual inspection by the Resident.

Design Requirements The Prefabricated Concrete Modular Gravity Wall shall be
designed by a Professional Engineer. The design to be performed by the wall system
supplier shall be in accordance with AASHTO Standard Specifications for Highway
Bridges, current edition, except as required herein. Thirty days prior to beginning
construction of the wall, the design computations shall be submitted to the Resident for
review by the Department. The design by the wall system supplier shall consider the
stability of the wall as outlined below:

(a) Safety Factors The minimum factors of safety shall be as follows:

1. Overturning: 2.0
(No reduction of the overturning safety factor will be allowed for walls founded on rock.)
2. Sliding:
1.5
3. Stability of temporary construction slope: 1.2
4. Ultimate bearing capacity: 2.0
5. Pullout Resistance 1.5

(b) Backfill and Wall Unit Soil Parameters For overturning and sliding
stability calculations, earth pressure shall be assumed acting on a
vertical plane rising from the back of the lowest wall stem. For
overturning, the unit weight of the backfill within the wall units shall be
limited to 1602 kg/m® [100 pcf]. For sliding analyses, the unit weight
of the backfill within the wall units can be assumed to be 1922 kg/m’
[120 pcf]. Both analyses may assume a friction angle of 34 degrees for
backfill within the wall units.

These unit weights and friction angles are based on a wall unit backfill
meeting the requirements for select backfill in this specification.
Backfill behind the wall units shall be assumed to have a unit weight of
1922 kg/m’ [120 pcf] and a friction angle of 30 degrees. The friction
angle of the foundation soils shall be assumed to be 30 degrees unless
otherwise noted on the plans.
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(c) Internal Stability Internal stability of the wall shall be demonstrated
using accepted methods, such as Elias” Method, 1991. Shear keys shall
not contribute to pullout resistance. Soil-to-soil frictional component
along stem shall not contribute to pullout resistance. The failure plane
used to determine pullout resistance shall be found by the Rankine
theory only for vertical walls with level backfills. When walls are
battered or with backslopes > 0 degrees are considered, the angle of the
failure plane shall be per Jumikus Method. For computation of pullout
force, the width of the backface of each unit shall be no greater than
1.37 m [4.5 ft]. A unit weight of the soil inside the units shall be
assumed no greater than 1922 kg/m® [120 pcf] when computing pullout.
Coulomb theory may be used.

(d) External loads which affect the internal stability such as those applied
through piling, bridge footings, traffic, slope surcharge, hydrostatic and
seismic loads shall be accounted for in the design.

(e) The actual applied bearing pressures under the Prefabricated Concrete
Modular Gravity block wall shall be clearly indicated on the design
drawings.

(f) Stability During Construction The factors of safety to be used for
stability during construction stages shall be the same factors used for
the design of the wall.

(g) Hydrostatic forces Unless specified otherwise, when a design high
water surface is shown on the plans at the face of the wall, the design
stresses calculated from that elevation to the bottom of wall must
include a 0.9 meter [3 ft] minimum differential head of saturated
backfill. In addition, the buoyant weight of saturated soil shall be used
in the calculation of pullout resistance.

(h) Design Life Design life shall be in accordance with AASHTO
requirements.

(1) Not more than two vertically consecutive units shall have the same stem
length, or the same unit depth. Walls with units with extended height
curbs shall be designed for the added earth pressure. A separate
computation for pullout of each unit with extended height curbs, or
extended height coping, shall be prepared and submitted in the design
package described above.

Submittals The Contractor shall supply wall design computations, wall details,
dimensions, quantities, and cross sections necessary to construct the wall. Thirty (30)
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days prior to beginning construction of the wall, the design computations and wall details

shall be submitted to the Resident for review. The fully detailed plans shall be prepared

in conformance with Section 105.7 of the Standard Specifications and shall include, but
not be limited to the following items:

I. A plan and elevation sheet or sheets for each wall, containing the following:
elevations at the top of leveling pads, the distance along the face of the wall to all
steps in the leveling pads, the designation as to the type of prefabricated module,
the distance along the face of the wall to where changes in length of the units
occur, the location of the original and final ground line.

II. All details, including reinforcing bar bending details, shall be provided. Bar
bending details shall be in accordance with Department standards.

III. All details for foundations and leveling pads, including details for steps in the
leveling pads, as well as allowable and actual maximum bearing pressures shall
be provided.

IV. All prefabricated modules shall be detailed. The details shall show all dimensions
necessary to construct the element, and all reinforcing steel in the element.

V. The wall plans shall be prepared and stamped by a Professional Engineer. Four
sets of design drawings and detail design computations shall be submitted to the
Resident.

VI. Four weeks prior to the beginning of construction, the contractor shall supply the
Resident with two copies of the design-supplier’s Installation Manual. In
addition, the Contractor shall have two copies of the Installation Manual on the
project site.

CONSTRUCTION REQUIREMENTS

Excavation The excavation and use as fill disposal of all excavated material shall meet
the requirements of Section 203 - Excavation and Embankment, except as modified
herein.

Foundation The area upon which the modular gravity wall structure is to rest, and within
the limits shown on the submitted plans, shall be graded for a width equal to, or
exceeding, the length of the module. Prior to wall and leveling pad construction, this
foundation material shall be compacted to at least 95 percent of maximum laboratory dry
density. Frozen soils and soils unsuitable or incapable of sustaining the required
compaction, shall be removed and replaced.
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A concrete leveling pad shall be constructed as indicated on the plans. The leveling pad

shall be cast to the design elevations as shown on the plans, or as required by the wall

supplier upon written approval of the Resident. Allowable elevation tolerances are +3

mm [+0.01 ft] and -6 mm [-0.02 ft] from the design elevations. Leveling pads which do

not meet this requirements shall be repaired or replaced as directed by the Resident at no

additional cost to the Department. Placement of wall units may begin after 24 hours
curing time of the concrete leveling pad.

Method and Equipment Prior to erection of the Prefabricated Concrete Modular Gravity
Wall, the Contractor shall furnish the Resident with detailed information concerning the
proposed construction method and equipment to be used. The erection procedure shall
be in accordance with the manufacturer’s instructions. Any pre-cast units that are
damaged due to handling will be replaced at the Contractor’s expense.

Installation of Wall Units A field representative from the wall system being used shall
be available, as needed, during the erection of the wall. The services of the
representative shall be at no additional cost to the Department. Vertical and horizontal
joint fillers shall be installed as shown on the plans.

The maximum offset in any unit joint shall be 20 mm [3/4 in]. The overall vertical
tolerance of the wall, plumb from top to bottom, shall not exceed 12 mm per 3 m [1/2 in
per 10 ft] of wall height. The prefabricated wall units shall be installed to a tolerance of
plus or minus 20 mm in 3 m [3/4 inch in 10 ft] in vertical alignment and horizontal
alignment.

Select Backfill Placement Backfill placement shall closely follow the erection of each
row of prefabricated wall units. The Contractor shall decrease the lift thickness if
necessary to obtain the specified density. The maximum lift thickness shall be 200 mm
[8 in] (loose). Gravel borrow backfill shall be compacted in accordance with Section
203.12 except that the minimum required compaction shall be 95 percent of maximum
density as determined by AASHTO T99 Method C or D. Backfill compaction shall be
accomplished without disturbance or displacement of the wall units. Sheepsfoot rollers
will not be allowed. Whenever a compaction test fails, no additional backfill shall be
placed over the area until the lift is recompacted and a passing test achieved.

The moisture content of the backfill material prior to and during compaction shall be
uniform throughout each layer. Backfill material shall have a placement moisture
content less than or equal to the optimum moisture content. Backfill material with a
placement moisture content in excess of the optimum moisture content shall be removed
and reworked until the moisture content is uniform and acceptable throughout the entire
lift. The optimum moisture content shall be determined in accordance with AASHTO
T99, Method C or D. At the end of the day’s operations, the Contractor shall shape the
last level of backfill so as to direct runoff of rain water away from the wall face.
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Method of Measurement Prefabricated Concrete Modular Gravity Wall will be measured

by the square meter of front surface not to exceed the dimensions shown on the contract

plans or authorized by the Resident. Vertical and horizontal dimensions will be from the

edges of the facing units. No field measurements for computations will be made unless
the Resident specifies, in writing, a change in the limits indicated on the plans.

Basis of Payment The accepted quantity of Prefabricated Concrete Modular Gravity
Retaining Wall will be paid for at the contract unit price per square meter complete in
place. Payment shall be full compensation for furnishing all labor, equipment and
materials including pre-cast concrete units hardware, joint fillers, woven drainage
geotextile, cast-in-place coping or traffic barrier and technical field representative. Cost
of cast-in-place concrete for leveling pad will not be paid for separately, but will be
considered incidental to the Prefabricated Concrete Modular Gravity Wall.

Excavation, foundation material and backfill material will all be incidental to the
Prefabricated Concrete Modular Gravity Wall.

There will be no allowance for excavating and backfilling for the Prefabricated Concrete
Modular Gravity Wall beyond the limits shown on the approved submitted plans, except
for excavation required to remove unsuitable subsoil in preparation for the foundation, as
approved by the Resident. Payment for excavating unsuitable subsoil shall be full
compensation for all costs of pumping, drainage, sheeting, bracing and incidentals for
proper execution of the work.

Payment will be made under:

Pay Item Pay Unit
635.14 Prefabricated Concrete Modular Gravity Wall Square Meter [Square Foot]
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SPECIAL PROVISION
SECTION 638
BRIDGE LIGHTING
(Embedded Work in Structures)

Description: This work shall consist of furnishing and installing conduit, junction boxes
and incidentals for bridge lighting in structures as shown on the plans and described
herein.

This work shall also include furnishing and installation of the anchor bolts for light
standards. Light standards will be paid for separately.

Materials and Methods

(a) Installation of Raceway System

The Contractor shall install conduits to complete the raceway system as
shown on the plans.

The conduit shall be Schedule 40 PVC meeting the requirements specified
in Subsection 715.03 and shall be approved for the intended use by the
National Electrical Code and labeled with the Underwriters Laboratories
listing unless otherwise shown on the plans.

Conduits embedded in concrete shall be secured in such a way as to ensure
that there is no movement during the placing of concrete. Immediately
after concrete has been placed, the Contractor shall inspect the complete
raceway system to ensure that all conduits are clean and free of all
obstructions.

Explosion proof flexible conduits shall be installed as shown on the plans.

At the construction joints, expansion couplings shall be used to join
galvanized steel conduits. The conduits shall be pushed into the stop
provided, marked and withdrawn to allow not less than 9.5 mm movement
on each side of the coupling.

When directed by the Engineer, a mandrel not less than 305 mm long and
having a diameter of 6.35 mm less than the diameter of the conduit shall



(b)
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be pulled through each run to remove all sand and other foreign matter. A
pull wire (or other approved substitute) shall be installed by the
Contractor, unless otherwise indicated. The ends of all conduits shall be
plugged after cleaning.

At the completion of the installation of the raceway system, the covers
shall be secured to the junction boxes, complete with gaskets.

Immediately after concrete has been placed, the Contractor shall inspect
the complete raceway system to ensure that all conduits are clean and free
of all obstructions. This conduit shall also be used for the bridge
instrumentation. For further information see Special Provision Section
590.

Anchor Bolts

Anchor bolts, nuts and circular steel washers shall be carbon steel
conforming to the requirements of ASTM A325M and hot-dipped
galvanized in accordance with ASTM A153M. Washers shall be hot-
dipped galvanized.

Anchor bolts shall be spaced and supported by means of a suitable
template. The template shall be supplied by the Contractor to fit the bolt
circle, and positioned in such a manner that is true and level.

Immediately after the template is removed, and the projecting threads of
the pole anchor bolts shall be grated and protected with a conduit sleeve,
held in position with the nuts and washers required for holding down the
lighting poles. This thread protection shall remain in place until the pole
is erected.

Junction Boxes Embedded in Structures

Junction boxes shall be located and secured such that when complete, the
covers shall be flush with the finished concrete surfaces unless otherwise
specified. All openings in the boxes not used in this installation shall be

plugged.

The cast iron box shall be outside flanged, recessed cover type, suitable
for flush mounting and listed by the Underwriters Laboratories, Inc., as
rain tight and watertight of zinc, neoprene gasket or an approved
equivalent, and stainless steel cover screws. The inside dimensions and
wall thickness shall meet the specifications of the National Electrical
Code, latest edition.
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The cast iron junction box shall be installed as shown on the plans.
Non-metallic — PVC (polyvinyl chloride) junction boxes may be used in

place of cast iron when approved by the Engineer. Non-metallic junction
boxes shall be Underwriters Laboratories, Inc. approved.

Method of Measurement

The quantity to be measured for payment for Embedded Work in Structures will
be the lump sum unit.

Basis of Payment

The accepted quantity of Embedded Work in Structures will be paid for at the
contract lump sum price for the complete installation of conduits, junction
boxes, and anchor bolts in structures and will be full compensation for all labor,
materials, equipment, and incidentals necessary to acceptably complete the
work.

Light standards will be paid for under Section 634.

Pay Item Pay Unit
638.01 Embedded Work in Structures Lump Sum



Jackman
NH-1010(600) E
September 24, 2004

SPECIAL PROVISION
SECTION 652
MAINTENANCE OF TRAFFIC

Section 652 - Maintenance of Traffic, of the Standard Specifications is ammended as
follows:

652.3.6 Traffic Control The Contractor shall provide a minimum paved roadway width of
6.7 m [22 ft] on the approaches for two-way traffic at all times with the exception that when work
is being done on the approaches such that Route 201 must be reduced to one paved lane 3.4 m [11
ft] shall be provided for two-way one-lane alternating traffic controlled by flaggers. Route 201
shall not be reduced to one lane for any more than 21 days for the entire contract period. For the
purpose of computing the number of days the route is reduced to one lane any date the contractor
closes a lane for four hours or less, 2 day of the twenty-one days has elapsed, any date the
contractor closes route for more than four hours the entire day shall be counted against the
twenty-one day limit. The existing travelway width shall be maintained to the maximum extent
practical. Vertical panel markers, drums, cones, or striping shall be used to clearly delineate the
roadway through the construction area. Two-way traffic operation shall be provided at all times
that the Contractor is not working on the project. Two-way traffic alternating in one lane shall be
controlled through work areas by flaggers, utilizing radios, field telephones, or other means of
direct communication.

The traffic control devices shall be moved or removed as the work progresses to assure
compatibility between the uses of the traffic control devices and the traffic flow. Traffic control
devices that become unnecessary shall be immediately removed from use.

In order to maintain two way traffic on the approaches it is anticipated that the contractor will
need to shore the excavation with some type of temporary shoring. This shoring shall be
designed in accordance with the standard specification section 510 special detours. The work of
designing, constructing, and removing the temporary shoring including all labor, equipment and
materials necessary for the successful completion of the work shall not be paid for directly, but
shall be considered incidental to item number 652.361, maintenance of traffic control devices.

Pavement markings shall be altered as required to conform to the existing traffic flow pattern.
Repainting of pavement marking line, if required to maintain the effectiveness of the line, shall be
considered maintenance of traffic control devices. No separate payment will be made.
Inappropriate existing pavement markings shall be removed whenever traffic is rerouted, and
temporary construction pavement markings shall be placed. Obliteration and removal of non-
applicable markings and placement of temporary construction pavement markings shall be
considered maintenance of traffic control devices and will be paid for under the appropriate
Contract item. Traffic changes shall not be made unless there is sufficient time, equipment,
materials, and personnel available to complete the change properly before the end of the workday.
This provision will not be required when traffic is rerouted for brief periods during daylight hours
and the route can be clearly defined by channelizing devices, or flaggers, or both.
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Town: Jackman
PIN: 10106.00
Date: May 19, 2004

SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

The following is added to Section 656 regarding Project Specific Information and Requirements.
All references to the Maine Department of Transportation Best Management Practices for
Erosion and Sediment Control (a.k.a. Best Management Practices manual or BMP Manual) are a
reference to the latest revision of said manual. The "Table of Contents" of the latest version is
dated "1/19/00” (available at http://www.state.me.us/mdot/mainhtml/bmp/bmpjan2000.pdf.)
Procedures specified shall be according to the BMP Manual unless stated otherwise.

Project Specific Information and Requirements

The following information and requirements apply specifically to this Project. The temporary
soil erosion and water pollution control measures associated with this work shall be addressed in
the SEWPCP.

1. This project is located over Moose River in the upper portion of the Kennebec River
watershed. This project is the dividing line between a Class A portion of the river and a
Class B portion. This project Shall be considered SENSITIVE in accordance with the BMP
Manual, due to the proximity of this project to the resource. The Contractor’s SEWPCP
shall comply with Section I1.B., Guidelines for Sensitive Waterbodies in the BMP Manual.

2. A preconstruction field review is mandatory for this project. The preconstruction field
review shall take place before commencing any work that involves soil disturbance or
potential impacts on water quality. The date and time shall be set by the Contractor in
consultation with the Construction Manager and the ENV Water Resources Unit
representative.

3. Newly disturbed earth shall be mulched by the end of each workday. Mulch shall be
maintained on a daily basis.

4. Dust control items other than those under Standard Specification, Section 637 — Dust
Control, if applicable, shall be included in the plan.

5. Demolition debris (including debris from wearing surface removal, saw cut slurry, dust, etc.)
shall be contained and shall not be allowed to discharge to any resource. All demolition
debris shall be disposed of in accordance with Standard Specifications, Section 202.03
Removing Existing Superstructure, Structural Concrete, Railings, Curbs, Sidewalks and
Bridges. Containment and disposal of demolition debris shall be addressed in the
Contractor's SEWPCP.

6. The SEWPCP shall describe the location and method of temporary erosion and sediment
control for existing and proposed catch basins, outlet areas and culvert inlets and outlets.

7. Culvert inlet and outlet protection shall be installed on the same day that pipe placement
occurs.

8. Permanent slope stabilization measures shall be applied within one week of the last soil
disturbance.

Special Provision 656 - Page 1 of 2
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Town: Jackman
PIN: 10106.00
Date: May 19, 2004

SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

Permanent seeding shall be done in accordance with Standard Specification, Section 618 -
Seeding unless the Contract states otherwise.

After November 1 the Contractor shall use winter stabilization methods, such as Erosion
Control Mix as specified in Standard Specification, Section 619 - Mulch. If required, spring
procedures for permanent stabilization shall also be described in the plan. Use of this product
for over-winter temporary erosion control will be incidental to the contract and be paid for as
part of Pay Item 656.75.

All disturbed ditches shall be stabilized by the end of each workday. Stabilization shall be
maintained on a daily basis. Erosion control blanket shall be installed in the bottoms of all

ditches except where a stone lining is planned. Seed shall be applied prior to the placement
of the blanket.

Stream flow shall be maintained at all times. The SEWPCP shall describe the containment
method for removal of the existing abutments, including installation of cofferdams and
dewatering procedures.

A cofferdam sedimentation basin is required if cofferdams are used. The basin shall be
located in an upland area where the water can settle and seep into the ground or be released
slowly to the resource in a manner that will not cause erosion. The type and location of such
a cofferdam sedimentation basin shall be addressed in the SEWPCP.

Concrete truck wash water will not be allowed to enter the Moose River. Cleanout of
concrete trucks must take place within an internally drained area.

NOTES:

1. Any and all references to “bark mulch” or “composted bark mix” shall be a reference to “
Erosion Control Mix” in accordance with Standard Specification, Section 619 - Mulch.

Special Provision 656 - Page 2 of 2



SPECIAL PROVISION
WATER UTILITY GENERAL REQUIREMENTS

1 — DESCRIPTION

This section includes the General Requirements for completing the water utility
installation portion of this contract. It includes general specifications for those items that
are common to the water utility work.

The term Engineer used in the Water Utility related specifications refers to Dirigo
Engineering, Waterville, ME (207) 873-5260.

2 - SUBMITTALS

A.)  General - Submit to the Engineer six (6) copies of shop drawings, project data and
samples for all products, materials and equipment proposed for the completed
project. A 14-day review period will be required for all submittals. Review of
submittals is for general compliance with the contract documents. No
responsibility is assumed by the Utility District or Engineer for the correctness of
dimensions or details.

Review of submittals by the Engineer shall not relieve the Contractor from
responsibility for any variation from the requirements of the contract documents
unless the Contractor has in writing called the Engineer’s attention to each such
variation at the time of submission and the Engineer has given written approval of
each such variation by a specific written notation thereof. The Engineer’s review
of submittals shall not relieve the Contractor from responsibility for errors or
omissions in the shop drawings.

B.)  Shop Drawings, Project Data and Samples - All submittals shall bear a note and
signature indicating that they were reviewed by the Contractor and found to be in
conformance with the contract documents.

Any material or equipment submitted for review, which is arranged differently or
is a different physical size from that shown or specified shall be accompanied by
shop drawings indicating the different arrangements of size and the method of
making the various connections to the equipment. The final result will be
compatible with the system or structure as designed.

C.)  Schedules - Submit a time schedule, showing complete sequence of construction
by activity, prior to commencement of work. Update the schedule monthly
showing changes occurring since previous submission.

Distribute copies of reviewed schedules to subcontractors and other concerned

parties. Instruct recipients to report any inability to comply and provide detailed
explanation with suggested remedies.
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3 - QUALITY CONTROL

A.)  Construction Materials - It is the Contractor's sole responsibility to provide and
use only new materials, new products and new equipment that meet the
requirements of the plans and specifications and will result in a completed project
that is durable and of high quality in all respects. The Engineer may request
samples of any material that the Contractor proposes to use. Such samples shall
be of sufficient size and quantity to allow appropriate testing of the sample.

The Contractor shall provide equipment and parts from a single manufacturer to
the greatest extent possible. This is to facilitate ease of service, maintenance and
parts replacement. Engineer reserves the right to reject proposed equipment from
various manufacturers if suitable materials are available from fewer
manufacturers, and to require that source of materials be unified to the maximum
extent possible.

B.)  Construction Review - The Utility District or Engineer or his representative will
provide whatever Construction Review that he feels is necessary. Such
Construction Review in no way reduces the Contractor's responsibility for
supervision or quality control. The Contractor shall cooperate fully in the Utility
District's or Engineer's Construction Review efforts. The Contractor shall keep
the Engineer informed of work in progress as well as the schedule of work to be
done. The Contractor shall allow complete access to the project by the Utility
District, Engineer, and any representatives of any regulatory or funding agencies.
The Engineer will not be responsible for the construction means, controls,
techniques, sequences, procedures, or construction safety.

C.)  Testing - The Contractor shall perform all testing specified in the contract
documents unless the test is specifically noted to be done by the Utility District or
Engineer. The Contractor shall notify the Engineer at least 48 hours in advance of
any proposed testing or disinfection, and obtain approval for the proposed testing
time. Testing and disinfection times must be coordinated with the Engineer so
that samples can be delivered to labs and tested properly. In general, Fridays and
weekends are not acceptable times for testing and sampling.

The Engineer shall collect all bacteriological samples and deliver them to the lab.

4 - MATERIAL DELIVERY, STORAGE AND HANDLING

In addition to the requirements of the Standard Specifications for material delivery,
storage and handling, the following shall apply. Materials shall be new and delivered and
stored according to manufacturers’ recommendations.  Original labels shall be
maintained so that they are legible at least until they are installed. Materials shall be
transported and stored in such a manner that they do not cause or receive damage.
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5 - REPAIRS TO EXISTING FACILITIES

A.)  General - The Contractor will be responsible for interruption of service, or other
damage to existing water and sewer utilities as stated in the Standard
Specifications.

B.)  Maintenance of Service to Customers - The Contractor shall be responsible for
maintaining water service to customers at all times. The Contractor shall utilize
construction and excavation procedures that minimize disruption of service to
utility customers. Obtain approval of Engineer regarding proposed methods and
schedule for installing connections.

Temporary water service methods, materials and connections must be approved
by the local water utility. In general, temporary water services shall consist of a
temporary polyethylene main and service installed above ground between fire
hydrants or temporary taps. The temporary main shall be of adequate size to
service the customers. All street and driveway crossings shall be protected from
traffic.

All temporary piping shall be disinfected and bacteriologically tested by the
Contractor and approved by the local water utility prior to being put into service.

All temporary piping and taps shall be removed once the temporary services are
no longer needed. Fittings shall be properly capped and holes properly plugged.

C.)  Installation - The methods and equipment to complete repairs must be approved
by the Utility District and Engineer. In general, the following methods of
connecting and repairing pipes shall apply:

Gravity Sewer Mains:

Straight and transition couplings for mains shall be non-shear sewer
couplings Style CNSS as manufactured by Cascade Waterworks Mfg. Co.,
Style LSS2 or LSS3 as manufactured by Romac Industries, Inc., or
approved equal.

Gravity Sewer Services:

Flexible rubber compression couplings (Fernco, Calder, etc.); cast
couplings; fittings made specifically for the pipe materials used.

Water Mains and Sewer Force Mains:

Cast couplings, MJ solid sleeves; fittings made specifically for the pipe
materials used.

Water Services:

Brass compression couplings; cast couplings; fittings made specifically for
the pipe materials used. Connections to PE tubing shall utilize SS inserts
and brass compression couplings.
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6 - DISCONTINUED FACILITIES

A.)  Mains - Discontinued water mains may be left in place. All discontinued
mains that have been cut shall have an MJ cap or plug installed on them to
prevent migration of water and soil through abandoned lines. Grouting of
abandoned lines is not an acceptable alternative to caps or plugs. Discontinued
mains abandoned in-place under roadways shall either be removed or shall be
filled with flowable fill.

B.)  Flowable Fill - Flowable fill (controlled low strength material) shall be a
cementitious mixture with low strength, flowable characteristics. The late age
strength of the flowable fill shall be in the range of 50 to 150 psi. The flowable
fill shall have early setting and strength additives to allow for traffic and
construction loads. The flowable fill shall be delivered in ready mixed concrete
trucks and placed by chute in a flowable condition into the abandoned pipe or
structure.

7 - AS-BUILT RECORDS

A.)  General - Maintain accurate as-built records throughout the construction project.
A complete bound copy of these as-built records shall be delivered to the
Engineer before final payment is made.

B.)  As-Built Drawings - The Contractor shall maintain a set of the construction
drawings on the site at all times for the purpose of recording the actual
configuration of the final work. The drawings shall show in a neat and legible
fashion the final configuration of the constructed project, existing utilities, ledge,
etc. A complete list of suppliers for each material item used on the project shall
also be kept. This information shall be submitted to the Utility District at the
conclusion of the work.

C.)  Utility Locations - The Contractor shall maintain a neat and accurate bound utility
location book on the site at all times for the purpose of recording the location and
arrangement of all valves, tees, bends, fittings, service corporations, curb stops,
couplings, repairs, etc. The type of pipe and depth shall be noted.

8 - BASIS OF PAYMENT

The work specified in this section is incidental to the overall water utility portion of the
project. No payment will be made under this section.
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SPECIAL PROVISION
Section 822

DUCTILE IRON PIPE AND APPURTENANCES

822.01 GENERAL

Furnish all labor, materials and equipment necessary to install and test all ductile iron
mains and fittings, as specified in the contract documents.

822.02 MATERIALS

A.)  Pipe- Pipe shall be ductile iron, double cement lined, tar coated, 18-20 foot
lengths. Pipe shall be in full conformance with AWWA C151 and AWWA C111
and AWWA C104. All pipe shall be push on unless indicated otherwise in the
contract documents. Push-on pipe shall be bell-tite joint Class 52. All push-on
joints shall utilize field-loc restraining gaskets. Mechanical joint pipe shall be
mechanical joint Class 52.

B.)  Fittings - Mechanical joint compact fittings shall be ductile iron Class 350, tar
coated and shall include gaskets and corten bolts. Fittings shall be in accordance
with AWWA C-153, AWWA Cl111 for joints and AWWA C104 for cement
lining.

All fittings for buried service shall be mechanical joint. Fittings shall be
manufactured by Tyler, U.S. Pipe, Griffin , Union or approved equal.

C.)  Mechanical Joint Restraint - All mechanical joint fittings and connections shall
utilize mechanical joint restraints. The restraining devices shall be of ductile iron
construction and shall utilize standard MJ gaskets. Mechanical joint restrainers
shall be Megalug (EBAA Iron Sales), One-Lok (Sigma), Uniflange Series 1400,
or approved equal. Conventional retainer glands with set screws are not
acceptable. Split (2-part) restrainers shall be used for restraint of existing push-on
joints, as detailed on the plans.

The mechanical joint restrainers shall be installed according to AWWA standards
and the manufacturer's latest recommendations.

D.)  Foster Adapter (or approved equal) - When shown on the drawings, mechanical
joint valves and fittings shall be connected using a bolt-through positive
restraining device manufactured of ductile iron conforming to ASTM A 80-55-06.
Device shall be Foster Adapter (Infact Corporation), or approved equal, and shall
be furnished with required accessories.

E) Solid Sleeves — Solid sleeves shall be ductile iron Class 350 mechanical joint
fittings per Section C above. Solid sleeves shall be “long” type (12” minimum
length). Mechanical joint restrainers shall be utilized per Section D above.
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822.03 INSTALLATION OF BURIED DUCTILE IRON PIPE

Installation shall follow the general AWWA standard for installation of ductile iron water
mains - AWWA C600. The only exception is that backfill material for buried pipes shall
have no stones larger than 150 mm (6”) in diameter. Installation shall also follow the
manufacturer's latest recommendations.

All earth and trench ledge excavations shall be extended to at least 150 mm (6”) below
the bottom of the pipe and then brought to grade with screened base gravel (50 mm max.
stone). The screened gravel is considered incidental to the pipe. The pipe shall be placed
on this compacted bed and bedded with compacted screened base gravel (50mm max.
stone) to 150 mm (6) above the pipe. Backfill to grade shall be per MDOT Standard
Specifications Section 206.

Foreign material shall be prevented from entering the pipe at all times (including during
storage, installation and while in the trench). No debris, tools, clothing, trench water, or
other materials shall be placed in the pipe at any time. Immediately following installation
of a pipe in the trench (prior to backfilling and moving of trench box) a secure cap or
plug shall be installed in the bell end of the pipe. The cap or plug shall be steel or plastic
and shall be gasketed and designed to prevent debris and water from entering the pipe
during excavation work.

822.04 TESTING

Ductile Iron Pipe shall be tested per Section 832.

822.05 SEPARATIONS AND CROSSINGS OF WATER MAINS AND SEWERS

Water mains shall be laid at least 3 meters (10 feet) horizontally from any existing or
proposed sanitary sewer, force main, storm sewer or sewer manhole, per State of Maine
Department of Human Services Regulations. The distance shall be measured edge of
pipe to edge of pipe.

Water mains crossing sewers (including force mains or storm drains) shall be laid to
provide a minimum vertical distance of 450 mm (18”) of free earth between the water
main and the sewer. This shall be the case where the water main is either above or below
the sewer. At crossings, one full length of water pipe shall be located so both joints will
be as far from the sewer as possible. Special structural support for the water and sewer
pipes may be required.

822.06 METHOD OF MEASUREMENT

Ductile Iron Pipe - The pipe shall be measured by the installed length to the nearest one-
half (1/2) meter continuous through fittings. This shall be the method of measurement
for buried ductile iron pipe.
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822.07 BASIS OF PAYMENT

A)

B.)

Class 52 Ductile Iron Pipe - The accepted and measured quantities of ductile iron
pipe will be paid at the contract unit price per meter for the types and sizes
specified, complete in place. This includes all labor materials and equipment
required to install the mains as described in the contract documents. For buried
pipe this includes: excavations to locate existing pipe, excavating and maintaining
the trench, shoring, dewatering, bedding material and placement, removal and
disposal of existing buried water facilities, filling abandoned facilities with
flowable fill or gravel, including fill material, pipe, gaskets, fittings (including
tees and bends), bolts, mechanical joint restrainers, couplings, thrust blocks,
flushing, backfilling, compaction, surface restoration (where applicable),
disinfecting and testing. Payment of the unit price for Class 52 Ductile Iron Pipe
shall be full compensation for the incidental work items needed for a complete
water main installation including: capping of existing mains, removal of valve and
curb boxes, cutting and capping pipes and thrust blocks.

Payment shall be made under:

Pay Item Pay Unit
822.34 200 mm (8”) Class 52 Ductile Iron Pipe Linear meter

Restraining_ Existing 200 mm (8”) Push-On Joints - This includes all labor,
materials and equipment required to restrain existing 200 mm (8”’) push-on joints,
as described in the contract documents. This includes excavations to locate the
joints and uncover the joints, installation of joint restraint, as detailed on the
drawings, including split MJ mega-lug restrainers with SS threaded rod and nuts,
re-bedding the water main and backfill to grade.

Payment shall be made under:

Pay Item Pay Unit
827.3211  Restraining Existing 200 mm (8”’) Push-On Joints Each
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SPECIAL PROVISION
Section 823

GATE VALVES WITH BOXES

823.01 GENERAL

Furnish and install all gate valves with boxes and appurtenances as specified in the
contract documents.

823.02 MATERIAL

A.)  Gate Valves for Buried Service - Gate valves shall be Resilient Seat Type,
mechanical joint, Non Rising Stem. The valve design and construction shall
comply with AWWA C509. The body and bonnet shall be ductile or cast iron and
shall conform in thickness to those listed for gray iron in the applicable AWWA
gate valve standards. The valve stem root diameter shall exceed AWWA C500
and the valve shall have a bronze thrust collar bushing. Valves shall have heat
fusion bonded epoxy coating inside and out. Acceptable manufacturers and
models are:

AFC 500
Metroseal 250 RS
Mueller Resilient Wedge Model 2360

Gate valves shall open left.

B.)  Tapping Sleeves and Gate Valves - Tapping sleeves shall be of ductile iron
construction or stainless steel construction with ductile iron flange. Tapping
valves shall be designed for connection to a tapping sleeve on one end and shall
be MJ on the other end. Valves shall be as specified above. Prior to ordering the
tapping sleeve and valve, the Contractor shall verify by test pit the size of the
water main to be tapped.

Tapping sleeve and valve shall be installed while the main remains fully charged,
avoiding the need to interrupt service to the water system. The tapping machine
shall be properly disinfected prior to being used. The pipe coupon shall be
retracted by the tapping machine.

Tapping sleeve and valves shall only be installed by experienced and approved
specialty contractors with experience in this type of work.

C.)  Insertion Gate Valve - The insertion valve and tapping sleeve shall be Quikvalve
Insertion Valve as manufactured by Transmate (a division of Romac Industries
Inc. in Seattle, Washington) or approved equal. The sleeve shall be designed to
accommodate the equipment and fixtures necessary to drill and ream the pipe and
install the insertion valve without any interruption in water service. The insertion
valve shall provide a full-unobstructed full-flow waterway after installation.
Insertion valves will OPEN LEFT.
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D.)

i.) Insertion Valve Tapping Sleeve

The tapping sleeve shall be fabricated to assure a 360-degree seal around the
pipe under working pressures up to 150 psi (test pressure: 225 psi). The
sleeve shall be made of ASTM A-36 steel, and shall be lined and coated with
fusion-bonded epoxy (10-12 mils) meeting the requirements of AWWA C-
213. Heavy gauge type 304 stainless steel armor plates shall be used to bridge
the gap between the sleeve halves.

The tapping sleeve shall utilize a special flange that mates with the installation
equipment and insertion valve. Lugs on the sleeve shall be configured to
provide a bolting surface and assure a 360-degree seal. The lugs shall be
designed to prevent excessive stress on the pipe and minimize distortion of
soft (PVC) pipe. Bolts and nuts shall be Type 304 stainless steel.

Gaskets shall be made of Styrene Butadiene Rubber (SBR) compounded for
potable water service in accordance with ASTM D2000 3 BA715. The gaskets
shall provide a positive 360-degree seal on the pipe and assure a tight, durable
and resilient seal at the pipe sleeve — valve insert junction.

i1.) Insertion Valve Assembly

The insert shall consist of a ductile iron casting coated with SBR rubber
compounded for water service with a durometer of 55 Shore A. The insert
shall seal on the inside diameter of the insertion valve sleeve neck and the
lower half of the water main.

The valve stem and nut assembly shall be in accordance with AWWA C-500-
80, section 3.12. A special flange, made of ASTM A-36 steel, shall be used to
hold the valve assembly together and act to seal against the valve sleeve
flange. The valve flange gasket shall be made of SBR rubber, compounded
for water service in accordance with ASTM D2000 3 BA715, with a
durometer of 70 Shore A. The gasket shall act as the sealing interface
between the valve flange and the sleeve flange. Bolts, nuts, and washers shall
be Type 304 stainless steel.

Valve Boxes - Valve boxes shall be cast iron, two piece, sliding type with a top
flange and a minimum inside shaft diameter of 133 mm (5 '4”). Boxes shall have
the word “Water” clearly cast into the cover. Valve box bases shall be belled and
valve box tops shall be flanged. The top shall be approved posi-cap type and shall
fit tight against the bell of the base section of the valve box. Valve box covers
shall be CI construction drop type. Valve boxes of the appropriate length shall be
provided for all buried service valves and are considered incidental to the valve
bid item.
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823.03 INSTALLATION

Installation shall follow the general AWWA standard for installation of pipe and fittings -
AWWA C600. The only exception is that backfill material for buried valves shall have
no stones larger than 50 mm (2”) in diameter. Installation shall also follow the
manufacturer's latest recommendations. Care shall be taken to insure that the valve box
base is supported by compacted select backfill rather than the valve body. Valve boxes
shall be centered over the operating nut and installed plumb. Install a Posi-Cap device on
valve prior to installing valve box.

The insertion valve and sleeve shall be installed in accordance with manufacturer’s
recommendations. The valve shall be installed in the open position, under water pressure

without any interruption of water service.

823.04 METHOD OF MEASUREMENT

Gate Valves with boxes shall be measured by the number of units of each size, complete
and accepted in place.

823.05 BASIS OF PAYMENT

This item includes all labor, materials and equipment required to furnish and install gate
valves with boxes as described in the contract documents. This includes: valves, gaskets,
bolts, mechanical joint restrainers, valve boxes, posi-caps, and installation. Removal of
the valve box (when delineated on the plans) shall be incidental to the appropriate valve
pay item.

Payment shall be made under:

Pay Item Pay Unit
822.3256 200 mm (8”) Tapping Sleeve Valve with Box each
823.3254 200 mm (8”) Insertion Valve with Box each
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SPECIAL PROVISION
Section 825

WATER SERVICES

825.01 GENERAL

Furnish and install water services as specified in the contract documents. Each home or
business along the route of the water main replacement shall receive a new water service
including corporation, service line and curb stop with box. Water services shall be as
specified in this Section and shown on the details on the drawings.

825.02 MATERIAL

All service brass shall conform to AWWA C-800. The pack joint end connection shall
consist of a Buna-N beveled gasket for watertight fit and an independent, slip-clamp
locking device which is grooved on the inside for additional restraint.

A.)  Copper Tubing -- Copper tubing shall be Type K as manufactured by Revere or
Bridgeport Brass. Tubing shall conform to ASTM B-88 and AWWA C-800.
Tubing shall be of the diameters shown on the drawings. Individual house
services shall be 19 mm (3/4 inch) in diameter.

B.)  Corporations -- Corporations shall be ball valve type. Corporations inlets shall
have AWWA taper and outlets shall have a compression pack joint. Corporations
for individual house services shall be 19 mm (3/4 inch). Corporations shall be
manufactured by Ford Meter Box Company, Inc., or approved equal. Corporation
taps to PVC mains of all sizes or ductile iron mains 150 mm (6 inch) and smaller
shall utilize a service saddle. All corporations larger than 25 mm (1 inch) shall
utilize a service saddle.

C.)  Curb Stops -- All curb stops shall be ball valves as manufactured by Ford Meter
Box Company, Inc., or approved equal. Curb stops shall have copper packed
joints on inlets and outlets. Curb stops shall not have drains. Curb stops for
individual house services shall be 19 mm (3/4 inch).

D.)  Curb Boxes -- Curb boxes shall be cast iron extension type with arch pattern base.
Curb box lids shall come complete with pentagon brass plug and shall be marked
“Water.” A 12.7 mm (1/2 inch) stainless steel service box rod shall be included.

E) Service Saddles -- Service saddles shall have ductile iron (65-45-12) body and
double strap type. Straps shall be 304 (18-8) SS with Teflon coated threads.
Saddle body shall have 10-mil fusion applied, nylon coating. Saddles for PVC
piping shall be pre-formed at the factory to the exact pipe size to avoid over-
stressing the pipe during installation.
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825.03 INSTALLATION

Following successful testing and acceptance of the new water mains, connect the new
services to the existing water services on the customer side of the curbstop. Installation
shall follow the general AWWA standards and manufacturers latest recommendations.
Curb stops and boxes for individual services shall be installed at the right-of-way limit.
Curb boxes shall be installed plumb with the box lid installed flush with the finish grade.
Curb stops and boxes shall be supported so that they do not put pressure on the service
line. Copper tubing shall be bedded with 200 mm (8 inches) of clean sand bedding (from
100 mm (4 inches) below to 100 mm (4 inches) above the pipe).

Water service pipes and curb stops shall be installed with the same amount of cover as
specified for the associated water main (2.14 m {7 feet} unless noted otherwise on the
plans). Connections to existing service pipes that have less cover than required shall be
done with copper tubing and couplings on the private side of the curb stop.

Flush the service line prior to connecting to existing services. Pressurize the service line
and inspect for leaks prior to backfilling.

825.04 METHOD OF MEASUREMENT

A.)  Copper Water Services — The pipe shall be measured by the installed length to the
nearest one-half (1/2) meter from the corporation stop at the water main to the
installed curb stop.

B.)  Corporations — Corporations will be measured by the number of units installed,
complete and accepted in place.

C.)  Curb Stops — Curbs stops will be measured by the number of units installed,
complete and accepted in place.

825.05 BASIS OF PAYMENT

A.)  Copper Service Pipe - The accepted and measured quantities copper pipe for
water services will be paid at the contract unit price per meter for the sizes
specified, complete in place. This includes: site work, site preparation, pavement
cutting, excavation, shoring, dewatering, bedding material, pipe, fittings,
installation, flushing, backfilling, surface restoration (where applicable), and
compaction.

B.) Corporations - The accepted and measured quantities of corporations for water
services will be paid at the contract unit price per corporation for the sizes
specified, complete in place. This includes all labor, materials and equipment
required to furnish and install corporations for water services as described in the
contract documents. This includes: tapping the main, installation of the
corporation and connection to the copper tubing.
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C.)  Curb Stops - The accepted and measured quantities of curb stops for water
services will be paid at the contract unit price per curb stop for the sizes specified,
complete in place. This includes all labor, materials and equipment required to
furnish and install curb stops and boxes for water services as described in the
contract documents. This includes connecting the copper tubing to the curb stop
installing the curb stop and box, and connecting to the existing service as
required, including adaptors, stainless steel inserts, or other fittings that are
necessitated by the make-up of the existing service.

Payment will be made under:

Pay Item Pay Unit
825.311 19 mm (3/4”") Corporation each
825.312 19 mm (3/4”) Curb Stop each

825.41 19 mm (3/4”") Copper Service linear meter
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SPECIAL PROVISION
Section 827

TRENCH INSULATION

827.01 GENERAL

Furnish all labor, materials, equipment and appurtenances necessary to install the trench
insulation as specified in the Contract Documents Trench insulation refers to insulation
board installed between mains and storm drains or over mains where cover is insufficient
or where it is otherwise specified.

827.02 MATERIALS

Trench insulation shall be extruded polystyrene plastic foam insulation board equal to
STYROFOAM brand as manufactured by the Dow Chemical Company and as meeting
ASTM C-578 Type IV. Insulation shall be Dow STYROFOAM T&G, or Owens
Corning Foamular 250 T&G, or equal. Insulation shall be 50mm (2”) thick and have a
minimum compression strength of 25 psi (ASTM D-1621).

827.03 INSTALLATION

The insulation shall be a minimum of 0.6m (2 feet) wide and shall extend a minimum of
150mm (6) beyond the outside edge of the pipe. The insulation thickness shall be
50mm (2”) unless otherwise specified on the drawings or required by the Engineer. All
ductile iron pipe and copper tubing on this project shall be insulated.

The insulation shall be installed on top of a smooth, flat surface of compacted select
backfill or bedding. The insulation shall be 150mm (6’) above the top of the pipe. Joints
shall be butted tightly for maximum protection. Backfilling over the insulation shall be
done by hand for the first 200mm (8”) and compacted before remaining backfill is
applied.

Installation for each type of insulation shall be according to the manufacturers’
recommendations. In general, backfill shall be clean, dry, and be free of any material
which can dissolve or harm the plastic such as petroleum products.

827.04 BASIS OF PAYMENT

This item includes all labor, materials and equipment required to furnish and install
trench insulation as described in the contract documents. This includes insulation and
installation. Measurement of each linear meter installed shall be based on a thickness of
50mm (2”) and width of 0.6m (2°).

Payment shall be made under:

Pay Item Pay Unit
827.33 Trench Insulation linear meter
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SPECIAL PROVISION
Section 830

HDPE PIPE BY HORIZONTAL DIRECTIONAL DRILLING

830.01 GENERAL

Furnish all labor, materials and equipment necessary to install and test high-density
polyethylene (HDPE) pipes by the horizontal direction drilling (HDD) method.

The HDPE pipes to be installed by HDD are shown on the project drawings and are as
summarized in the following table:

Location/Description Pipe
River Crossing 250 mm (10”) SDR 9 HDPE Steel Pipe Size

The HDPE water main shall be as specified below. Note pipe is specified as 250mm to
obtain a minimum inside diameter of 203 mm (8”) to correspond to size of existing water
main.

830.02 REFERENCES

The following publications and/or standards may be referenced in this specification.

ASTM F 1962-99 Standard Guide for Maxi-Horizontal Directional Drilling
for Placement of Polyethylene Pipe or Conduit Under
Obstacles, Including River Crossings

DCCA Directional Drilling Contractors Association Guidelines
for a Successful Directional Crossing Bid Package.

830.03 SUBMITTALS

e Any proposed deviations from the alignment or profile shown on the Project
Drawings and the reasons for such.

e A description of the equipment to be used on the job site, including equipment
used to locate the drilling head during construction.

e Technical data for proposed sleeve and inner pipes (where applicable),
including calculations demonstrating suitability for installation and long-term
performance.

e Material description and Data Safety Sheets for the proposed drilling slurry.

e An estimate of the volume of drilling slurry that will require off-site disposal
and the location of the slurry disposal facility.

e Product Data: pipe materials, pipe fittings, and accessories (per Pipe
Specification).

e Manufacturer’s Certificate: Certify all pipe and fittings meet or exceed
standard specifications to which the material is manufactured.

e Details of proposed pipe joining methods.

e Detailed drilling procedure for each crossing, including drill site layout and
proposed schedule.
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830.04 DRILLING SLURRY

A bentonite based drilling slurry shall be utilized. The slurry may include polymer
extenders. The slurry shall be a mixture that will harden into a stable clay substance
around the outside of the pipe, leaving no voids and allowing no settlement of ground
after installation. The slurry shall be recycled to minimize material and water
requirements.

830.05 HORIZONTAL DIRECTIONAL DRILLING

A.)  Preparation — Furnish submittals as specified elsewhere. Comply with project
Sitework specifications, including erosion control and traffic control. Coordinate
with all affected parties, including the utilities and MDOT. Review existing
subsurface data available from MDOT. MDOT boring shows the ledge surface to
be over 20 meters below grade at the bridge alignment. Obtain any additional
subsurface data needed (no additional amounts will be paid for borings or test
pits). Apply for and obtain any permits needed.

B.) Drilling Slurry Containment and Disposal — Construct suitable pits and provide all
necessary equipment to contain and handle the drilling slurry. Site-generated
(original) material (except bituminous concrete) shall be stored on-site and used
to backfill pits and excavations. All stockpiled material shall be stored outside of
wetlands buffer zones (see Drawings, where applicable).

C.)  Drilling Process — Drilling shall be accomplished by a mechanical means with
fluid assist. Fluid cutting will not be permitted.

Drill shall be capable of accepting a variety of cutting bits for varied soil
conditions and have the ability to move rock or ledge material out of the way by
drill force.

Contractor will arrange for connection to supply water for mixing drilling fluid.
Water for the staging end will be provided by Owner from a hydrant connected to
the public water supply. Coordinate with Utility District for proper backflow
prevention and allowable demands and times.

Owner shall have access at all times to any measuring or gauging devices used for
the horizontal drill as well as any drilling logs maintained by the Contractor.

Drill bit shall be equipped with a signal generator providing constant output for
continuous path monitoring.

Contractor shall locate the drill head during the drilling process and have the
ability to steer the drill string to achieve the alignment indicated on the Drawings.

Drill frame shall be equipped with an electric strike safety system capable of
indicating electrical contact through both current and voltage sensing. The strike
system shall include warning strobe lights on both the drill frame and the power
unit. Grounding mats which are bonded to the drill frame shall be provided for
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the operator. Appropriate safety precautions shall be observed in accordance with
the device manufacturer’s recommendations.

In the event that the Contractor must abandon the drill hole before completion of
the crossing, the Contractor will seal the borehole and re-drill the crossing at no
extra cost to Owner.

D.)  Dirilling Alignment — The drilling alignment shall conform to the lines and grades
indicated on the Drawings. The deflection of the alignment shall not exceed the
appropriate permissible pipe deflections as specified by the pipe manufacturer.
Contractor shall keep Owner informed as to any deviations from the proposed
alignment which may be occurring and the reasons for such. Ground entry and
exit angles shall be as listed on the Drawings, plus or minus 2 degrees unless
specifically noted. The actual exit point shall be no more than 3 meters left or
right of the alignment for the proposed exit point. The actual exit point shall be
no more than 3 meters short of or 10 meters beyond the proposed exit point.
Variation from the above parameters shall not be permitted without authorization
of the Owner.

E) Pullback — Contractor shall provide adequate support rollers for the pipe line
during pullback of the pipe string into the pre-drilled hole. The rollers and cradles
shall be of a type that will be of sufficient number to prevent over-stressing due to
sag bends during the pullback procedure. Pipe shall be sealed and then attached
by means of a swivel pull device to a back reamer of sufficient size for the
finished borehole diameter. The Contractor shall not exceed the minimum
bending radius of the pipe line as specified by the pipe manufacturer. The
bending radius to be used shall be approved by Owner if less than shown on the
Drawings. Contractor shall limit the longitudinal pull on the pipe line so as not to
exceed the allowable pipe strength specified by the pipe manufacturer. Contractor

will continuously monitor the longitudinal pulling forces during pipe line
pullback.

F.) As-Built Drawings — Contractor will provide as-built drawings of the complete
crossing.

830.06 HDPE PIPE MATERIALS

A. Pipe and Fittings

Materials used for the manufacturing of polyethylene pipe and fittings shall be PE 3408
High Density Polyethylene (HDPE) meeting the ASTM D3350 cell classification of
345434C. The material shall have a minimum Hydrostatic Design Basis (HDB) of 1600
psi at 73 degrees F when tested in accordance with PPI TR-3 and shall be listed in the
name of the pipe and fitting manufacturer in PPI TR-4. The Manufacturer shall certify
that the materials used to manufacture pipe and fittings meet the requirements of this
specification.

Polyethylene fittings shall be made from material meeting the same requirements as the

pipe. Polyethylene fittings shall be molded or fabricated by the manufacturer of the pipe.
Where applicable, fittings shall meet the requirements of AWWA C906. Molded fittings
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shall be manufactured in accordance with either ASTM D2683 (socket fused) or ASTM
D3261 (butt fused) and shall be so marked.

Pipe shall be SDR 9 with a 200 psi pressure rating. Pipe shall be Driscopipe 1000 or
approved equal. Fittings and flange adapters shall be molded.

B. Mechanical Joint Fittings

Mechanical joint compact fittings shall be ductile iron Class 350, tar coated and shall
include gaskets and corten bolts. Fittings shall be in accordance with AWWA C-153,
AWWA C111 for joints and AWWA C104 for cement lining.

All fittings for buried service shall be mechanical joint. Fittings shall be manufactured
by Tyler, U.S. Pipe, Griffin , Union or approved equal.

The mechanical joint restrainers shall be installed according to AWWA standards and the
manufacturer's latest recommendations.

830.07 PIPE AND FITTING FUSION

Connections from polyethylene to ductile iron shall utilize a mechanical joint as shown
on the drawings.

Joints between plain ends of polyethylene pipe shall be made by butt fusion. The pipe
manufacturer’s fusion procedures shall be followed at all times as well as the
recommendations of the fusion machine manufacturer. The wall thicknesses of the
adjoining pipes shall have the same DR at the point of fusion.

When saddle connections are fusion welded the manufacturer’s recommended saddle
fusion procedures shall be used.

If mechanical fittings (which are designed for, or tested and found acceptable for use with
polyethylene pipe) are utilized for transitions between pipe materials, repairs, joining
pipe sections, saddle connections, or at other locations, the recommendation of the
mechanical fitting manufacturer must be followed. These procedures may differ from
other pipe materials.

Pipe fuser shall be certified by Pipe Manufacturer or Supplier as a certified pipe fuser.
Submit a copy of certification to Engineer.

On each day butt fusions are to be made, the first fusion of the day shall be a trial fusion.
The trial fusion shall be allowed to cool completely, then fusion test straps shall be cut
out. The test strap shall be 12” (300mm) or 30 times the wall thickness in length
(minimum) and 1” (25mm) or 1.5 times the wall thickness in width (minimum). Bend
the test strap until the ends of the strap touch. If the fusion fails at the joint, a new trial
fusion shall be made, cooled completely and tested. Butt fusion of pipe to be installed
shall not commence until a trial fusion has passed the bent strap test.

Socket and saddle fusions shall be tested by a bent strap test as described by the pipe
manufacturer. The pipe manufacturer shall provide visual guidelines for inspecting the
butt, saddle, and socket fusion joints.
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830.08 INSTALLATION

Installation shall follow the general AWWA standard for installation of polyethylene
water mains. The only exception is that backfill material for buried pipes shall have no
stones larger than 2 inches (50mm) in diameter. Installation shall also follow the
manufacturer's latest recommendations.

All trench excavations shall be extended to at least 6 inches (150mm) below the bottom
of the pipe and then brought to grade with screened base gravel (1 (25mm) max. stone).
The pipe shall be placed on this bed and bedded with compacted screened base gravel (17
(25mm) max. stone) to 6 inches (150mm) above the pipe. Backfill to grade shall be per
MDOT Section 206.

Foreign material shall be prevented from entering the pipe at all times (including during
storage, installation and while in the trench). No debris, tools, clothing, trench water, or
other materials shall be placed in the pipe at any time. Immediately following installation
of a pipe in the trench (prior to backfilling and moving of trench box) a secure cap or
plug shall be installed in the end of the pipe. The cap or plug shall be steel or plastic and
shall be gasketed and designed to prevent debris and water from entering the pipe during
excavation work.

830.09 METHOD OF MEASUREMENT

HDPE Pipe by HDD — The pipe shall be measured by the installed length to the nearest
one-half (1/2) meter continuous through fittings.

830.10 BASIS OF PAYMENT

HDPE Pipe by HDD — The accepted and measured quantities of HDPE pipe will be paid
at the contract unit price per meter for the types and sizes specified, complete in place.
This includes all labor, materials and equipment required to install the pipe as described
in the contract documents. This includes: permits, subsurface exploration, erosion
control measures, excavation, drilling and receiving pits, drilling, all drilling related
items, HDPE pipe, fusing, installation of pipe, bedding, all fittings and adapters required
to connect to the ductile iron water main, testing, disinfection, backfill, cleanup and
surface restoration.

Payment shall be made under:

Pay Item Pay Unit
830.20 250 mm (10”) HDPE Pipe by HDD Linear meter
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SPECIAL PROVISION
Section 832

WATER MAIN TESTING

832.01 GENERAL

Furnish all labor, materials and equipment required to test all water mains (including
ductile iron and HDPE) as specified in the contract documents. All mains shall be tested
prior to acceptance. All flushing and testing shall be done in the presence of the
Engineer. The Contractor shall notify the Engineer at least 48 hours in advance of any
testing.

The testing methods described in this section are specific for water-pressure testing.
These procedures should not be applied for air-pressure testing because of the serious

safety hazards involved. Air-pressure testing is not allowed.

Operation of gate valves in the existing water system shall only be done by authorized
staff of the Water District.

832.02 PROCEDURE

After the pipe has been laid and completely backfilled, the Contractor shall perform the
water main test. The test shall be in accordance with AWWA C600 except as herein
specified. The test shall have a duration of 2 hours. The test pressure at all points in the
pipe shall be at least 1.5 times the maximum working pressure in the pipe. The minimum
test pressure at any point in the pipe shall be 150 psi. Test pressure shall not vary by
more than 5 +/- psi for the duration of the test.

Each valved section of pipe shall be slowly filled with water and all air shall be expelled
from the pipe. If permanent air vents are not located at all high points, the Contractor
shall install corporations at such points so the air can be expelled as the pipe is filled with
water.

Flush all water main pipe prior to testing. Flushing shall be accomplished by installing a
2” (50mm) diameter temporary tap/blowoft.

After expelling all air from the main and properly flushing it, the specified test pressure
shall be applied. The test pressure shall be applied, based on the lowest point of the line
under test and corrected to the elevation of the test gauge. Pressure shall be applied by
means of a pump connected to the pipe in a manner satisfactory to the Utility and
Engineer. The pump, piping, connections and all necessary apparatus for conducting the
test shall be furnished by the Contractor. The Utility may supply the gauges for the test.
The Contractor shall furnish and install all necessary caps, plugs, taps, blowoffs, piping
and valves needed to flush and test the pipe. The Contractor shall remove all tubing and
piping from the main once all necessary testing has been completed and install approved

plugs.

Section 832-1 of 2 Dirigo Engineering



All exposed pipe, fittings, valves, hydrants, and joints shall be examined carefully during
the test. Any damaged or defective pipe, fittings, valves, hydrants, or joints that are
discovered during the pressure test shall be repaired or replaced with sound material, and
the test shall be repeated.

832.02 ACCEPTANCE

Leakage shall be defined as the quantity of water that must be supplied into the new pipe
or any valved section thereof to maintain pressure within 5 psi of the specified test
pressure for the duration of the test.

Acceptance shall be determined on the basis of allowable leakage. If any test of pipe
discloses leakage greater than that specified in the following table, the Contractor shall, at
his own expense, locate, make approved repairs and retest as necessary until the leakage
is within the specified allowance.

The allowable leakage from the water main shall be as specified in the following table:

Inside Inside
Pipe Diameter Pipe Diameter Allowable Leakage
(mm) (inches) (gph /305 m)
100 4 0.37
150 6 0.55
200 8 0.74
300 12 1.10

832.03 BASIS OF PAYMENT

Water Main Testing is incidental to pipe installation as specified in Ductile Iron Pipe and
Appurtenances - Section 8§22 and HDPE Pipe by Horizontal Directional Drilling - Section
830.
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SPECIAL PROVISION
Section 833

WATER MAIN DISINFECTION

833.01 GENERAL

Furnish all labor, materials and equipment required to disinfect all water mains as
specified in the contract documents. All water mains shall be disinfected prior to
acceptance. All disinfection shall be done in the presence of the Engineer. The Contractor
shall notify the Engineer at least 48 hours in advance of any disinfection. All work under
this Section shall comply with AWWA C-651 except as herein specified. All taps and
apparatus required for testing and disinfection shall be the responsibility of the Contractor
per Special Provision Section 822.

833.02 PREVENTATIVE MEASURES

Prevent contaminating materials from entering the pipe during installation. Plugs shall be
used where necessary during installation of the pipe to prevent the pipe from being
contaminated with mud and silt. All gaskets and lubricants shall conform to AWWA
standards. In no case shall petroleum based lubricants be used.

833.03 FLUSHING AND TESTING

The water main shall be flushed and tested prior to disinfection as outlined in Special
Provision Section 832 WATER MAIN TESTING.

833.04 APPLICATION OF CHLORINE

The required method of disinfecting the water main is by uniform continuous injection of
a hypochlorite solution into the main while flowing one source. The chlorine shall be fed
into the main at a measured rate so that the entire main is chlorinated to a concentration
of 50 mg/l. The chlorine shall be retained in the main for at least 24 hours. At the end of
24 hours the chlorine concentration in the main shall be at least 25 mg/I.

Slug Methods of disinfection shall not be allowed. Hypochlorite solutions shall utilize

sodium hypochlorite (liquid), solutions shall not be mixed from tablets or powdered
hypochlorite.

833.05 FINAL FLUSHING OF MAINS

After the required retention period, the heavily chlorinated water shall be flushed from
the main until the chlorine concentration in the main is no higher than water in the system
or is acceptable for domestic use. The Contractor shall be responsible for the proper
disposal/dechlorination of the highly chlorinated water, per Department of Human
Services and DEP regulations.

Section 833-1 of 2

Dirigo Engineering



833.06 BACTERIOLOGICAL TESTING

After the required retention period, the heavily chlorinated water shall be flushed from
the main until the chlorine concentration in the main is no higher than water in the system
or is acceptable for domestic use. Pressure Gauges shall be installed on existing pipes
that are used to feed flushing water to the new main to allow for pressure monitoring.
System pressure shall be maintained at a minimum of 20 psi. If the pressure in the
existing system drops below 20 psi, flushing will be stopped until the system has
recovered enough to safely start flushing again. The Contractor shall be responsible for
the proper disposal/dechlorination of the highly chlorinated water, per Department of
Human Services and DEP regulations.

After final flushing and before the water main is placed in service, initial samples shall be
collected from the water main for bacteriological testing per State of Maine regulations
and AWWA specifications. Twenty-four (24) hours after collecting the initial samples,
confirmation samples shall be collected. The tests shall be done in accordance with
Standard Methods and shall be done by a State Certified Laboratory. If both the initial
and confirmation tests show that the samples meet State coliform and bacteria standards
then the main shall be placed in service.

If the initial tests fail, the main shall be reflushed and resampled. If these tests fail, the
main shall be rechlorinated and the process repeated at the Contractor’s expense until

satisfactory results are obtained.

The Utility District or Engineer will collect the bacteriological samples and provide the
testing. Samples are required at 1200 ft. (365m) maximum spacing.

833.07 BASIS OF PAYMENT

Water Main Disinfection is incidental to ductile iron pipe installation as specified in
Ductile Iron Pipe and Appurtenances - Section 822.
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Jackman
10516.50
October 4, 2004
SPECIAL PROVISION
SECTION 835

Boat Ramp

Description This work shall consist of the installation of boat ramps as indicated in the Bid Book,
Plans, or as directed by the Resident.

Installation of the boat ramp includes all required excavation, concrete and formwork as well as
all reinforcing steel fabricated and delivered, reinforcing steel installation, pressure treated
curbing, keel guard, and risers, anchor bolts, pulley, post, concrete base, all required fasteners and
hardware necessary to complete the boat ramp including all field welding labor and consumables
in addition to any required cold galvanization, concrete steps as shown on the plans. In addition
all required excavation, material storage, rehandling and regrading of earthen material removed to
construct the boat ramp shall be paid for under this item. All seeding of the material excavated
and regraded around the boat ramp shall be paid for under this item.

Construction Requirements Temporary erosion control blanket shall be placed around the boat
ramp as indicated by the Resident in the field, this shall be paid for seperately, and shall not be
considered to be paid for under this item. All material excavated shall be stockpiled for reuse and
regrading around the finished boat ramp. The finished regrading shall be such that water drains
away from the boat ramp steps and not down over them. It shall be graded to present a neat and
uniform appearance free of large stones or clumps of material on the surface. Concrete shall meet
all applicable requirements of section 502 of the standard specifications. Once the pulley
assembly is field welded to the pulley post the contractor shall apply 2 coats of cold galvanization
in accordance with manufacturers published recommendations.

Materials All concrete required to construct the boat ramp and post base shall meet the
requirements of Class A concrete according to the Standard Specifications. All reinforcing steel
shall be ASTM A615 grade 420. All hardware shall be galvanized in accordance with ASTM A
153 with the exception of the pulley and pulley bolt which shall be stainless. The material for the
pulley should meet the requirements of AISI Type 316 Stainless Steel, and shall be complete with
hub and bronze bushing. Stainless steel bolt, nut, and washer meeting the requirements of AISI
Type 316 as indicated on the Boat Launch Detail Sheet. 6 mm steel plates as shown on the boat
launch details sheet shall be grade 316 stainless. Welding electrode to field weld the pulley plate
assembly to the top of the post shall be A309 electrode or approved alternate. All other steel shall
meet the the requirements of ASTM A36 and shall be hot dip galvanized to the requirements of
ASTM A123. All timber components to be incorporated into the final work product shall be
pressure treated with either ACA or CCA. Caulking shall be a high quality polyurethane exterior
caulking with a gray color to closely match that of weathered pressure treated wood.

Method of Measurement Boat ramp shall be measured by the lump sum, complete in place,
concrete cast, cured stripped, timber curbs, timber keel guide installed all nuts adequately
tightened, recessed and caulked. Pulley post painted. Pulley post, pulley, and base installed and
operational. All earthen material regraded around the ramp, seeded, and mulched.

Basis of Payment Payment for Boat Ramp shall be full compensation for all equipment, labor,
and incidental materials necessary to construct and install the boat ramp as specified above.

Pay Item Description Pay Unit
835.15 Boat Ramp LS
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[Permnits & Culliural MReseuirees WmiE

PIN #: 10106.00
Location: Jackman
Permit Member: J Nichols Photographs Database/Projex Package to ENV Coordinator: 5/11/04

Section 106 and Tribal Consultation

Architectural Resources MOA O ApplicableX] Approved
Archeological Resources MOA O ApplicableX] Approved
Tribal Consultation N/A O Applicable[x]  Approved
4(f) and 6(f)
Section 4(f) N/A Applicabled Approved O
LAWCON 6(f) N/A Applicable Approved O
XI__FEMA (unmapped) N/A OO0 Applicabled Approved O

Maine Department of Environmental Protection (MDEP) Site Location of Development
N/A Applicable O0 Approved O

Local Zoning, Title 30-A, Section 4325-6.
Is the project something other than the highway and bridge system, such as a maintenance lot, building/parking facility? Yes
O No If no, the project is exempt.
If yes, continue. Does the town in which the project is located have a comprehensive plan consistent with the Growth
Management Program? Yes 00 No O. If no, the project is exempt.

If yes, local zoning ordinances and/or permits are needed. Approved O

Maine Department of Inland Fisheries and Wildlife (MDIFW) Essential Habitat

Eagle Nest N/A Applicable OO Approved O
Piping Plover N/A Applicable O Approved O
Roseate Tern N/A Applicabled Approved O

United States Fish and Wildlife Service (USFWS), Migratory Bird Act
N/A Applicable O

Maine Department of Conservation/ Public Lands, Submerged Land Lease
N/A Applicable O0

Land Use Regulation Commission (LURC) Not Applicable

No permit O
Notice O Approved O
Permit O Approved O

Maine Department of Environmental Protection (MDEP), Natural Resource Protection Act
No permit required O

Exempt O (Must use erosion and sediment control and not block fish passage.)
PBR Approved
Tier1 O Approved O
Tier2 0O Approved O
Tier3 0O Approved O

Army Corps of Engineers (ACOE), Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.

No permit required O

Category 1-NRO Approved O
Category 2[X] Approved
Category 300 Approved O

IN-WATER TIMING RESTRICTIONS: 105 Special Provision n/a O
Dates instream work is allowed: 11/16 —9/14

Special Provision 656, Erosion Control Plan
Boxes marked in red indicate items that are attached and need to be placed in the contract by the Project Manager.



DEPARTMENT OF ENVIRONMENTAL PROTECTION (DEP)
PERMIT BY RULE NOTIFICATION FORM

(For use with DEP Regulation, Chapter 305)
®  MDOT PIN: 10106.00

Name of Applicant: State of Maine Department of Transportation Name of Contact: David Gardner
Mailing Address: 16 Station State House = Town/City: Augusta State: Me. Zip Code: 04330-0016
Daytime Telephone #: (207)-624-3105 Name of Wetland, Water Body or Stream: Moose River

Detailed Directions to Site: This bridge project is located on Route 6/201 over the Moose River, approximately 1.70
miles north of Route 6/15.

Town/City: Jackman Map #: N/A Lot #: N/A County: Somerset

Description of Project:. MDOT is planning to replace the existing bridge over the Moose River. A temporary bridge will
be constructed upstream from the existing bridge. The project will be performed in accordance with erosion control
measures conforming with the latest versions of the State of Maine Department of Transportation Standard Specifications
for Highways and Bridges and the Department of Transportation's Best Management Practices for Erosion and Sediment
Control.

Part of a larger project? OYes XNo
(CHECK ONE) This project... does 0O does not ...involve work below mean low water.

| am filing notice of my intent to carry out work which meets the requirements for Permit By Rule (PBR) under
DEP Regulation, Chapter 305. | have a copy of PBR Sections checked below. | have read and will comply
with all of the standards.

OSec. (2) Soil Disturbance OSec. (8) Shoreline stabilization [Sec. (14) Piers, Wharves & Pilings
OSec. (3) Intake Pipes OSec. (9) Utility Crossing OSec. (15) Public Boat Ramps

OSec. (4) Replacement of Structures OSec. (10) Stream Crossing OSec. (16) Coastal Sand Dune Projects
OSec. (5) REPEALED XSec. (11) State Transport. Facilities OSec. (17) Transfers/Permit Extension
OSec. (6) Movement of Rocks or Vegetation  OSec. (12) Restoration of Natural Areas OSec. (18) Maintenance Dredging
OSec. (7) Outfall Pipes OSec. (13) F&W Creation/Enhance/Water Quality Improvement

| authorize staff of the Departments of Environmental Protection, Inland Fisheries & Wildlife, and Marine
Resources to access the project site for the purpose of determining compliance with the rules. | also
understand that this permit is not valid until approved by the Department or 14 days after receipt by the
Department, whichever is less.

| have attached all of the following required submittals. NOTIFICATION FORMS CANNOT BE ACCEPTED
WITHOUT THE NECESSARY ATTACHMENTS:

® A $55 (non-refundable) payment shall be done by internal billing.
m Attach a U.S.G.S. topo map or Maine Atlas & Gazetteer map with the project site clearly marked.
Q Attach photographs s ing existing site conditions (unless not required under standards).

ot pate: O3/24/04
hn E. Dority, Chief Engipegr

Signature of Applicant: J

Keep the bottom copy as éz:cord of permit. Send the form with attachments via certified mail to the Maine
Dept. of Environmental Protection at the appropriate regional office listed below. The DEP will send a
copy to the Town Office as evidence of the DEP's receipt of notification. No further authorization by DEP will
be issued after receipt of notice. Permits are valid for two years. Work carried out in violation of any
standard is subject to enforcement action.

AUGUSTA DEP STATE HOUSE STATION 17 AUGUSTA, ME 04333-0017 (207)287-2111 PORTLAND DEP 312
CANCO ROAD PORTLAND, ME 04103 (207)822-6300 BANGOR DEP 106 HOGAN ROAD BANGOR, ME
04401 (207)941-4570 PRESQUE ISLE DEP 1235 CENTRAL DRIVE PRESQUE ISLE, ME 04769 (207)764-0477

OFFICE USE ONLY Ck.# Staff Staff
PBR # FP Date Acc. Date Def. Date After Photos
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DEPARTMENT OF ENVIRONMENTAL PROTECTION

Chapter 305: PERMIT BY RULE Section 11
State Transportation Facilities

1.

Introduction. A "permit by rule" or "PBR", when approved by the Department of Environmental
Protection (DEP), is an approval for an activity that requires a permit under the Natural Resources
Protection Act (NRPA). Only those activities described in this chapter may proceed under the PBR
process. A PBR activity will not significantly affect the environment if carried out in accordance with
this chapter, and generally has less of an impact on the environment than an activity requiring an
individual permit. A PBR satisfies the Natural Resources Protection Act (NRPA) permit requirement
and Water Quality Certification requirement.

If a proposed activity is not described in this chapter, or will not be conducted in accordance with the
standards of this chapter, the applicant must obtain an individual permit prior to beginning the

activity.

A. Location of activity. The location of an activity may affect whether an activity qualifies for PBR,
and whether review by the Department of Inland Fisheries and Wildlife is required.

(1

2)

Type of resource. For some types of activities, the availability of a PBR is affected by the
type of natural resource in or adjacent to which the activity is proposed. For example, an
applicant proposing an activity consisting of "Movement of rocks or vegetation" may receive
a PBR only if the activity will take place in a great pond, river, stream or brook. Limitations
concerning the location of activities are addressed in the "Applicability" provision in each
section of this chapter.

Essential habitat. Essential habitats include areas critical to the survival of threatened and
endangered species such as the bald eagle, least tern, roseate tern, and piping plover. If the
activity is located in essential habitat, such as near an eagle nesting site, a PBR is only
available if the applicant obtains written approval from the Department of Inland Fisheries
and Wildlife IF&W). This approval from [F&W must be submitted to the DEP with the PBR
notification form, and the applicant must follow any conditions stated in the IF&W approval.

NOTE:

Maps showing areas of essential habitat are available from the Department of Inland Fisheries
and Wildlife regional headquarters, municipal offices, the Land Use Regulation Commission
(for unorganized territories) and DEP regional offices. If the activity is located in essential
habitat, IF&W must be contacted to request and obtain a "certification of review and
approval".

B. Notification. The applicant must file notice of the activity with the DEP prior to beginning work
on the activity. The notification must be on a form provided by the DEP and must include any
submissions required in this chapter. The applicant must keep a copy to serve as the permit.

The notification form must be sent to the DEP by certified mail (return receipt requested), or hand
delivered to the DEP and date stamped by the department.
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C. Effective period

(1)

2

Beginning of period. The PBR becomes effective 14 calendar days after the DEP receives the
notification form, unless the DEP approves or denies the PBR prior to that date. If the DEP
does not speak with or write to the applicant within this 14 day period regarding the PBR
notification, the applicant may proceed to carry out the activity.

There are three exceptions regarding the effective date of an approved PBR:

(a) Activities listed in Section 10 (Stream crossings) occurring in association with forest
management are exempt from the 14 day waiting period.

(b) Activities listed in Section 2 (Soil disturbance) and Section 10 (Stream crossings)
performed or supervised by individuals currently certified in erosion control practices by
the DEP are exempt from the 14 day waiting period. To be certified in erosion control
practices, an individual must successfully complete all course requirements of the
Voluntary Contractor Certification Program administered by the DEP's Nonpoint Source
Training and Resource Center.

(c) Activities that are part of a larger project requiring a permit under the Site Location of
Development or the Storm Water Management Acts may not proceed until any required
permit under those laws is obtained.

NOTE: Activities that are part of a larger project may require other permits from the DEP
also. These other laws may prohibit the start of construction of any part of the project
unless a permit under that law is obtained. In these cases, while not a violation of this
rule, starting work on a PBR approved activity would be a violation of those other
applicable laws.

End of period. The PBR is generally effective for 2 years from the date of approval, except
that a PBR for "Replacement of structures" under Section 4 is effective for 3 years.

NOTE:

Activities that qualify under this chapter may need to meet other local, state and federal
requirements. Examples -- (1) If an activity extends below the low water line of a lake,
coastal wetland or international boundary water, the applicant should contact the Bureau of
Parks and Lands (287-3061) concerning possible lease or easement requirements, or (2) If an
activity will involve work below the mean high water line in navigable waters of the United
States, the applicant should contact the Army Corps of Engineers (623-8367).

D. Discretionary authority. Notwithstanding compliance with the PBR applicability requirements
and standards set forth in this chapter, the DEP may require an individual permit application to be
filed in any case where credible evidence indicates that the activity:

(1)
2)
3)

May violate the standards of the NRPA (38 M.R.S.A. Section 480-D);
Could lead to significant environmental impacts, including cumulative impacts; or

Could adversely impact a resource of special concern.

Chapter 305: Permit By Rule
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If an individual permit is required pursuant to this subsection, the DEP shall notify the applicant
in writing within the 14 calendar day waiting period described in sub-section (C) above. When
the DEP notifies an applicant than an individual permit is required, no work may be conducted
unless and until the individual permit is obtained.

Violations. A violation of law occurs when a person, or his or her agent, performs or causes to be
performed any activity subject to the NRPA without first obtaining a permit from the DEP, or
acts contrary to the provisions of a permit. The person, his or her agent, or both, may be held
responsible for the violation. Commonly, the "person" is the landowner, and the "agent" is the
contractor carrying out the activity. A violation occurs when:

(1) An activity occurs that is not allowed under PBR, whether or not a PBR notification form has
been filed with and/or approved by the DEP;

(2) An activity occurs that is allowed under PBR, but a PBR for the activity has not become
effective prior to the beginning of the activity; or

(3) An activity occurs that is allowed under PBR and a PBR for the activity is in effect, but the
standards specified in this chapter are not met.

See the "applicability" provision under each activity for rules concerning what activities are
allowed under PBR. A PBR is only valid for the person listed on the notification form, or for
his or her agent.

Each day that a violation occurs or continues is considered a separate offense. Violations are
subject to criminal penalties and civil penalties of not less than $100 nor more than $10,000
for each day of that violation (38 M.R.S.A. Section 349).

NOTE: A local Code Enforcement Officer (CEO) may take enforcement action for a violation of the

Natural Resources Protection Act if he or she is authorized to represent a municipality in
District Court, and he or she has been certified as familiar with court procedures, 30-A
M.R.S.A. Section 4452(7).

Chapter 305: Permit By Rule
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DEPARTMENT OF ENVIRONMENTAL PROTECTION

Chapter 305 Section 11

State transportation facilities

A. Applicability

(1)

2)

This section applies to the maintenance, repair, reconstruction, rehabilitation, replacement or
minor construction of a State Transportation Facility carried out by, or under the authority of,
the Maine Department of Transportation or the Maine Turnpike Authority, including any
testing or preconstruction engineering, and associated technical support services.

This section does not apply to an activity within a coastal sand dune system.

NOTE: The construction of a transportation facility other than roads and associated facilities may be

subject to the Storm Water Management Law, 38 M.R.S.A. Section 420-D.

B.

Standards

(1)

2

)

4)

)

(6)

(7

Photographs of the area to be altered by the activity must be taken before work on the site
begins. The photographs must be kept on file and be made available at the request of the
DEP.

The activity must be reviewed by the Department of Inland Fisheries and Wildlife, the
Department of Marine Resources, the Atlantic Salmon Authority, and the DEP's Division of
Environmental Assessment prior to the notification being filed with the DEP. The activity
must be performed according to any recommendations from these authorities.

The activity must be performed in accordance with erosion control measures conforming with
the State of Maine Department of Transportation Standard Specifications for Highways and
Bridges Revision of April 1995 and with the Department of Transportation's Best
Management Practices for Erosion and Sediment Control, September 1997.

NOTE: Guidance on the use of erosion control best management practices can be obtained
from the on site Construction Manager.

Alignment changes may not exceed a distance of 200 feet between the old and new center
lines in any natural resource.

The activity may not alter more than 300 feet of shoreline (both shores added together) within
a mile stretch of any river, stream or brook, including any bridge width or length of culvert.

The activity may not alter more than 150 feet of shoreline (both shores added together) within
a mile stretch of any outstanding river segment identified in 38 M.R.S.A. 480-P, including
any bridge width or length of culvert.

The activity must minimize wetland intrusion. The activity is exempt from the provisions of
Chapter 310, the Wetland Protection Rules, if the activity alters less than 15,000 square feet
of natural resources per mile of roadway (centerline measurement) provided that the
following impacts are not exceeded within the 15,000 square foot area:

Chapter 305: Permit By Rule

-



06-096 DEPARTMENT OF ENVIRONMENTAL PROTECTION

(a) 1,000 square feet of coastal wetland consisting of salt tolerant vegetation or shellfish
habitat; or

(b) 5,000 square feet of coastal wetland not containing salt tolerant vegetation or shellfish
habitat; or

(c) 1,000 square feet of a great pond.

All other activities must be performed in compliance with all sections of Chapter 310, the
Wetland Protection Rules, except 310.2(C), 5(A), 9(1), 9(B) and 9(C).

(8) The activity may not permanently block any fish passage in any watercourse containing fish.
The applicant must improve passage beyond what restriction may already exist unless the
Department of Inland Fisheries and Wildlife, the Department of Marine Resources, the
Atlantic Salmon Authority and the DEP's Division of Environmental Assessment concur that
the improvement is not necessary.

(9) Rocks may not be removed from below the normal high water line of any coastal wetland,
freshwater wetland, great pond, river, stream or brook except to the minimum extent
necessary for completion of work within the limits of construction.

(10) If work is performed in a river, stream or brook that is less than three feet deep at the time
and location of the activity, with the exception of culvert installation, the applicant must
divert flow away from the activity while work is in progress.

(a) Diversion may be accomplished by the use of stable, inert material. No more than two
thirds (2/3) of stream width may be diverted at one time.

(b) Any material used to divert water flow must be completely removed upon completion of
the activity, and the stream bottom must be restored to its original condition.

(c) A pump may be operated, where necessary, for a temporary diversion. The pump outlet
must be located and operated such that erosion or the discharge of sediment to the water
is prevented.

NOTE: Guidance on the appropriate location of a diversion and materials which should be used for a
stream diversion can be obtained from the on site Construction Manager.

(11) Wheeled or tracked equipment may not operate in the water. Equipment operating on the
shore may reach into the water with a bucket or similar extension. Equipment may cross
streams on rock, gravel or ledge bottom.

(12) All wheeled or tracked equipment that must travel or work in a vegetated wetland area must
travel and work on mats or platforms.

(13) Any debris or excavated material must be stockpiled either outside the wetland or on mats or
platforms. Hay bales or silt fence must be used, where necessary, to prevent sedimentation.
Any debris generated during the activity must be prevented from washing downstream and
must be removed from the wetland or water body. Disposal of debris must be in conformance
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with the Maine Hazardous Waste, Septage and Solid Waste Management Act, 38 M.R.S.A.
Section 1301 et seq.

(14) Work below the normal high water line of a great pond, river, stream or brook must be done
at low water except for emergency work or work agreed to by the resource agencies listed in
paragraph 2 above. Measures, such as a silt boom or staked fencing, must be employed to
reduce and isolate turbidity.

(15) Perimeter controls must be installed before the work starts. Disturbance of natural resources
beyond the construction limits shown on the plans is not allowed under this rule.

NOTE: Guidance on the location of construction limits can be obtained from the on site Construction
Manager.

(16) The use of untreated lumber is preferred. Lumber pressure treated with chromated copper
arsenate (CCA) may be used, provided it is cured on dry land in a manner that exposes all
surfaces to the air for a period of at least 21 days prior to construction. Wood treated with
creosote or pentachlorophenol may not be used where it will contact water.

(17) A temporary road for equipment access must be constructed of crushed stone, blasted ledge,
or similar materials that will not cause sedimentation or restrict fish passage. Such roads must
be completely removed at the completion of the activity. In addition, any such temporary
roads which are in rivers, streams or brooks, must allow for a passage of stormwater flows
associated with a 10-year storm.

(18) Soil may not be disturbed during any period when soils are saturated due to rain or snow
melt, except as necessary to protect work in progress or as required for bridge maintenance
activities. Areas where soils are saturated (i.e. water drips from the soil when squeezed by
hand, or the soil is capable of being rolled into a rod 1/8th inch in diameter that does not
crumble) must be immediately mulched if they are disturbed.

(19) Disturbed soil must be protected within one week from the time it was last actively worked,
and prior to any storm event, using temporary or permanent measures such as the placement
of riprap, sod, mulch, erosion control blankets, or other comparable measures.

(20) Hay bale or straw mulch, where used, must be applied at a rate of at least one bale per 500
square feet (1 to 2 tons per acre).

(21) If mulch is likely to be moved because of steep slopes or wind exposure, it must be anchored
with netting, peg and twine, binder or other suitable method and must be maintained until a
catch of vegetation is established over the entire disturbed area.

(22) In addition to the placement of riprap, sod, erosion control blankets or mulch, additional
steps must be taken where necessary to prevent sedimentation of the water Evidence of
sedimentation includes visible sheet, rill or gully erosion, discoloration of water by suspended
particles and/or slumping of banks. Silt fences, staked hay bales and other sedimentation
control measures, where planned for, must be in place prior to the commencement of an
activity, but must also be installed whenever necessary to prevent erosion and sedimentation.

Chapter 305: Permit By Rule
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NOTE: Guidance on the location and proper installation of erosion control measures can be obtained
from the on site Construction Manager.

(23) Temporary erosion control measures must be maintained and inspected weekly until the site
is permanently stabilized with vegetation or other permanent control measures. Erosion
control measures must also be inspected immediately prior to and following storms.

(24) Permanent erosion control measures protecting all disturbed areas must be implemented
within 30 days from the time the areas were last actively worked, or for fall and winter
activities by the following June 15, except where precluded by the type of activity (e.g.
riprap, road surfaces, etc.). The permanent erosion control measures must be maintained.

(25) The applicant shall immediately take appropriate measures to prevent erosion or
sedimentation from occurring or to correct any existing problems, regardless of the time of
year.

(26) Non-native species may not be planted in restored areas.

(27) Disposal of debris must be in conformance with Maine Hazardous Waste, Septage and Solid
Waste Management Act, 38 M.R.S.A. Sections 1301 et seq.

(28) Disturbance of vegetation must be avoided, if possible. Where vegetation is disturbed
outside of the area covered by any road or structure construction, it must be reestablished
immediately upon completion of the activity and must be maintained.

(29) A vegetated area at least 25 feet wide must be established and maintained between any new
stormwater outfall structure and the high water line of any open water body. A velocity
reducing structure must be constructed at the outlet of the stormwater outfall that will create
sheet flow of stormwater, and prevent erosion of soil within the vegetated buffer. If the 25
foot vegetated buffer is not practicable, the applicant must explain the reason for a lesser
setback in writing. Approval from the DEP must be in writing and any recommendations
must be incorporated into the activity.

C. Definitions. The following terms, as used in this chapter, have the following meanings, unless the
context indicates otherwise:

(1) Diversion. A rerouting of a river, stream or brook to a location outside of its established
channel.

(2) Fill. a. (verb) To put into or upon, supply to, or allow to enter a water body or wetland any
earth, rock, gravel, sand, silt, clay, peat, or debris; b. (noun) Material, other than structures,
placed in or immediately adjacent to a wetland or water body.

(3) Floodplain wetlands. Freshwater wetlands that are inundated with flood water during a 100-
year flood event based on flood insurance maps produced by the Federal Emergency Agency
or other site specific information.

(4) Riprap. Rocks that are fit into place, usually without mortar, on a slope as defined in the State
of Maine, Department of Transportation, Standard Specifications for Highway and Bridges,
revision of April 1995.

Chapter 305: Permit By Rule

7-



06-096 DEPARTMENT OF ENVIRONMENTAL PROTECTION

Chapter 305: Permit By Rule

-8-



DEPARTMENT OF THE ARMY
NEW ENGLAND DISTRICT, CORPS OF ENGINEERS
696 VIRGINIA ROAD
CONCORD, MASSACHUSETTS 01742-2751

REPLYTO MAINE PROGRAMMATIC GENERAL PERMIT (PGP)
AUTHORIZATION LETTER AND SCREENING SUMMARY

OFFICE OF ENVIRONMENTAL SERVICES

MAINE DEPT. OF TRANSPORTATION CORPS PERMIT #  NAE-2004-835
16 STATE HOUSE STATION CORPS PGP ID#
AUGUSTA, MAINE 04333 STATE ID# PER

DESCRIPTION OF WORK:

Place fill below the ordinary high water line of the Moose River at Jackman, Mgine in order to replace the
: W a S - and sf of temporary

FIAN F fo/06 . 80

45.6365178° 70.2625755°

LAT/LONG COORDINATES : N W USGS QUAD: JACKMAN, ME

|l. CORPS DETERMINATION:

Based on our review of the information you provided, we have determined that your project will have only minimal individual and cumulative impacts on
waters and wetlands of the United States. Your work is therefore authorized by the U.S. Army Corps of Engineers under the enclosed Federal Permit,
the Maine Programmatic General Permit (PGP).

You must perform the activity authorized herein in compliance with all the terms and conditions of the PGP [including any attached Additional Special
Conditions and any conditions placed on the State 401 Water Quality Certification including any required mitigation]. Please review the enclosed PGP
carefully, including the PGP conditions beginning on page 5, to familiarize yourself with its contents. You are responsible for complying with all of the
PGP requirements; therefore you should be certain that whoever does the work fully understands all of the conditions. You may wish to discuss the
conditions of this authorization with your contractor to ensure the contractor can accomplish the work in a manner that conforms to all requirements.

If you change the plans or construction methods for work within our jurisdiction, please contact us immediately to discuss modification of this
authorization. This office must approve any changes before you undertake them.

Condition 36 of the PGP (page 12) provides one year for completion of work that has commenced or is under contract to commence prior to the
expiration of the PGP on September 29, 2005. You will need to apply for reauthorization for any work within Corps jurisdiction that is not completed by
September 29, 2006.

No work may be started unless and until all other required local, State and Federal licenses and permits have been obtained. This includes but is not
limited to a Flood Hazard Development Permit issued by the town if necessary. Also, this permit requires you to notify us before beginning work
and allow us to inspect the project. Hence, you must complete and return the attached Work Start Notification Form(s) to this office no later than 2
weeks before the anticipated starting date. (For projects requiring mitigation, be sure to include the MITIGATION WORK START FORM).

Il. STATE ACTIONS: PENDING [ X ], ISSUED[ ], DENIED[ ] DATE

APPLICATION TYPE: PBR: X  TIER1; _ , TIER2:; _, TIER3: ., LURC:____ DMRLEASE:_____ NA:
Ill. FEDERAL ACTIONS:

JOINT PROCESSING MEETING:__4/29/04 LEVEL OF REVIEW: CATEGORY 1:_X __ CATEGORY 2 _ _
AUTHORITY: SEC 10 , 404 X _ 10/404 , 103

EXCLUSIONS: The exclusionary criteria identified in the general permit do not apply to this project.

ESSENTIAL FISH HABITAT (EFH): EFH PRESENT Y :@MRCLE ONE)

IF YES: Based on the terms and conditions of the PGP, which are.iatended to ensure that authorized projects cause no more than minimal
environmental impacts, the Corps of Engineers has preliminary determined that this project will not cause more than minimal adverse effects to EFH
identified under the Magnunson-Stevens Fisheries Conservation and Management Act.

FEDERAL RESOURCE AGENCY OBJECTIONS: EPA_NO _, USF&WS_NO _, NMFS_NO

If you have any questions on this matter, please contact my staff at 207-623-8367 at our Manchester, Maine Project Office.

¢off Taknogp, ot 5/7/0Y

Y I CLEMENT /FRANK J. DELGIUDICE DATE

SENIOR PROJECT MANAGER ACTING CHIEF, PERMITS & ENFORCEMENT BRANCH
MAINE PROJECT OFFICE REGULATORY DIVISION




US Army Corps

of Engineers =
New England District

ADDITIONAL CONDITIONS FOR
DEPARTMENT OF THE ARMY
PROGRAMMATIC GENERAL PERMIT
NO. NAE-2004-835

1. Adequate sedimentation and erosion control devices, such as geotextile silt fences or other devices capable of filtering the fines
involved, shall be installed and properly maintained to minimize impacts during construction. These devices must be removed upon
completion of work and stabilization of disturbed areas. The sediment collected by these devices must also be removed and placed
upland, in a manner that will prevent its later erosion and transport to a waterway or wetland.

2. All exposed soils resulting from the construction will be promptly seeded and mulched in order to achieve vegetative stabilization.

3. The permittee shall assure that a copy of this permit is at the work site whenever work is being performed and that all personnel
performing work at the site of the work authorized by this permit are fully aware of the terms and conditions of the permit. This permit,
including its drawings and any appendices and other attachments, shall be made a part of any and all contracts and sub-contracts for
work which affects areas of Corps of Engineers' jurisdiction at the site of the work authorized by this permit. This shall be done by
including the entire permit in the specifications for the work. If the permit is issued after construction specifications but before receipt of
bids or quotes, the entire permit shall be included as an addendum to the specifications. The term "entire permit” includes permit
amendments. Although the permittee may assign various aspects of the work to different contractors or sub-contractors, all contractors
and sub-contractors shall be obligated by contract to comply with all environmental protection provisions of the entire permit, and no
contract or sub-contract shall require or allow unauthorized work in areas of Corps of Engineers jurisdiction.

4. Instream work shall occur from November 16 to September 14 to protect fisheries and local water quality.



Permit No: GP-39 Effective Date: Sept. 29, 2000
Expiration Date: Sept. 29, 2005
Applicant: General Public, State of Maine

DEPARTMENT OF THE ARMY
PROGRAMMATIC GENERAL PERMIT
STATE OF MAINE

The New England District of the U.S. Army Corps of Engineers hereby issues a programmatic
general permit (PGP) that expedites review of minimal impact work in coastal and inland waters
and wetlands within the State of Maine. Activities with minimal impacts, as specified by the
terms and conditions of this general permit and on the attached DEFINITION OF
CATEGORIES sheets, are either non-reporting (provided required local and state permits are
received), or are reporting, to be screened by the Corps and Federal Resource Agencies for
applicability under the general permit. This general permit does not affect the Corps individual
permit review process or activities exempt from Corps jurisdiction.

Activities Covered: work and structures that are located in, or that affect, navigable waters of
the United States (regulated by the Corps under Section 10 of the Rivers and Harbors Act of
1899) and the discharge of dredged of fill material into waters of the United States (regulated by
the Corps under Section 404 of the Clean Water Act), and the transportation of dredged material
for the purpose of disposal in the ocean (regulated by the Corps under Section 103 of the Marine
Protection, Research and Sanctuaries Act).

PROCEDURES:

A. State Approvals

For projects authorized pursuant to this general permit that are also regulated by the State of
Maine, the following state approvals are also required and must be obtained in order for this
general permit authorization to be valid (applicants are responsible for ensuring that all required
state permits and approval have been obtained):

(a) Maine Department of Environmental Protection (DEP): Natural Resources Protection
Act permit, including permit-by-rule and general permit authorizations; Site Location and
Development Act permit; and Maine Waterway Development and Conservation Act.

(b) Maine Department of Conservation: Land Use Regulation Commission (LURC) permit.

(c) Maine Department of Marine Resources: Lease.

(d) Bureau of Public Lands, Submerged Lands: Lease.

Note that projects not regulated by the State of Maine (e.g., seasonal floats or moorings) may
still be authorized by this general permit.
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B. Corps Authorizations : Category I (Non-Reporting)

Work in Maine subject to Corps jurisdiction that meets the definition of Category I on the
attached DEFINITION OF CATEGORIES sheets and that meets all of this permit's other
conditions, does not require separate application to the Corps of Engineers. If the State or the
Corps does not contact the applicant for PBRs and Tier One permits during the State’s Tier One
30-day review period, Corps approval may be assumed and the project may proceed. Refer to the
Procedures Section at Paragraph E below for additional information regarding screening.

Note that the review thresholds under Category I apply to single and complete projects
only (see special condition 5). Also note that Category I does not apply to projects occurring
in a component of, or within 0.25 miles up and downstream of the main stem or tributaries
of a river segment of the National Wild and Scenic River System (see condition 11, and page
9 for the listed rivers in Maine).

There are also restrictions on other national lands or concerns which must be met in order for
projects to be eligible for authorization under this PGP. Refer to special conditions 6-13 under
Paragraph F below.

Work that is not regulated by the State of Maine, but that is subject to Corps jurisdiction, is
eligible for Corps authorization under this PGP in accordance with the review thresholds and
conditions contained herein.

Although Category I projects are non-reporting, the Corps reserves the right to require screening
or an individual permit review if there are concerns for the aquatic environment or any other
factor of the public interest (see special condition 4 on Discretionary Authority). The Corps
review or State/Federal screening process may also result in project modification, mitigation or
other special conditions necessary to minimize impacts and protect the aquatic environment as a
requirement for PGP approval.

C. Corps Authorization: Category II (Reporting — requiring screening)
APPLICATION PROCEDURES

For projects that do not meet the terms of Category I (see DEFINITION OF CATEGORIES
sheets), the Corps, State, and Federal Resource Agencies will conduct joint screening meetings
to review applications. If projects are concurrently regulated by the DEP or LURC, applicants do
not need to submit separate applications to the Corps. For projects not regulated by DEP or
LURC, applicants must submit an application to the Corps Maine Project Office for a case-by-
case determination of eligibility under this general permit (Category II). Category II projects
may not proceed until written notification is received from the Corps.

Category II projects which occur in a component of, or within 0.25 mile up or downstream of the
main stem or tributaries of a river segment of the National Wild and Scenic River System, will
be coordinated with the National Park Service (see special condition 11, and page 9 for listed
rivers in Maine).
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There are also restrictions on other national lands or concerns which must be met in order for
projects to be eligible for authorization under this PGP. Refer to special conditions 6-14 under
Paragraph E below.

Category II applicants shall submit a copy of their application materials to the Maine Historic
Preservation Commission and/or applicable Indian tribe(s) at the same time, or before, they
apply to the DEP, LURC, or the Corps so that the project can be reviewed for the presence of
historic/archaeological resources in the project area that may be affected by the proposed work.
Applications to the DEP or the Corps should include information to indicate that this has
been done (applicant's statement or copy of cover letter to Maine Historic Preservation
Commission and/or Indian tribe(s)).

The Corps may require additional information on a case-by-case basis as follows:

(a) purpose of project;

(b) 8 1/2" by 11" plan views of the entire property including property lines and project limits
with existing and proposed conditions (legible, reproducible plans required);

(c) wetland delineation for the site, information on the basis of the delineation, and
calculations of waterway and wetland impact areas (see special condition 2);

(d) typical cross-section views of all wetland and waterway fill areas and wetland replication
areas;

(e) delineation of submerged aquatic vegetation, e.g., eel grass beds, in tidal waters;

(f) area, type and source of fill material to be discharged into waters and wetlands, including the
volume of fill below ordinary high water in inland waters and below the high tide line in
coastal waters;

(g) mean low, mean high water and high tide elevations in navigable waters;

(h) limits of any Federal navigation project in the vicinity and State Plane coordinates for the
limits of the proposed work closest to the Federal project;

(i) on-site alternatives analysis (contact Corps for guidance);
(j) identify and describe potential impacts to Essential Fish Habitat (contact Corps for guidance);
(k) for dredging projects, include:

1) the volume of material and area in square feet to be dredged below mean high water,

2) existing and proposed water depths,

3) type of dredging equipment to be used,
4) nature of material (e.g., silty sand),
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5) any existing sediment grain size and bulk sediment chemistry data for the proposed or any
nearby projects,

6) information on the location and nature of municipal or industrial discharges and
occurrences of any contaminant spills in or near the project area,

7) location of the disposal site (include locus sheet),

8) shellfish survey, and

9) sediment testing, including physical, chemical and biological testing. For projects
proposing open water disposal, applicants are encouraged to contact the Corps as early as
possible regarding sampling and testing protocols.

The Corps may request additional information. Dredging applicants may be required to conduct
a shellfish and/or eel grass survey and sediment testing, including physical, chemical and
biological testing. Sediment sampling and testing plans should be prepared or approved by the
Corps before the samples are collected.

STATE-FEDERAL SCREENING PROCEDURES:

The Corps intends to utilize the application information required by the State for its regulatory
program to the maximum extent practicable and the Corps normally will not be interacting with
an applicant who is concurrently making application to the DEP or LURC. Projects not regulated
by the State, but needing Corps of Engineers approval, must apply directly to the Corps. The
joint screening meeting for Category II projects will occur regularly at the Corps or State offices
and will involve representatives from the DEP, the Corps, the U.S. Environmental Protection
Agency, the U.S. Fish and Wildlife Service, and the National Marine Fisheries Service.

The Corps and Federal Resource Agencies will classify the project within the State's review
period, not to exceed 60 days, as: 1) approvable under the PGP as proposed; 2) needs additional
information, including possible project modification, mitigation or other special conditions to
minimize impacts; or 3) exceeds the terms or conditions of the PGP, including the minimal
effects requirement, and an individual permit review will be required. In addition, the Corps
retains the ability to exercise its discretionary authority and require an individual permit,
irrespective of whether the terms and conditions of this general permit are met, based on
concerns for the aquatic environment or any factor of the public interest (see special condition 4
on Discretionary Authority). All Category II projects must receive written approval from the
Corps before work can proceed. If the project is not approvable as proposed, the DEP, LURC, or
the Corps will contact the applicant to discuss the concerns raised. If the applicant is unable to
resolve the concerns, the Corps, independently or at the request of the Federal Resource
Agencies, will require an individual permit for the project. The applicant will be notified of this
in writing, along with information about submitting the necessary application materials. The
comments from the Federal Resource Agencies to the Corps may be verbal initially, and must be
made within 10 working days of the screening meeting. These comments must be confirmed in
writing within 10 calendar days of the verbal response if the Resource Agency(ies) will request
an individual permit. The Federal Resource Agency's comments must reflect a concern within
their area of expertise, state the species or resources that could be impacted by the project, and
describe the impacts that either individually or cumulatively will be more than minimal.
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MINERALS MANAGEMENT SERVICE (MMS) REVIEW

For Category II projects which involve construction of solid fill structures or discharge of fills
along the coast which may extend the coastline or baseline from which the territorial sea is
measured, coordination between the Corps and Minerals Management Service (MMS),
Continental Shelf (OCS) Survey Group, will be needed (pursuant to the Submerged Lands Act,
43 U.S.C., Section 1301-1315, 33 CFR 320.4(f). During the screening period, the Corps will
forward project information to MMS for their review. MMS will coordinate their determination
with the Department of the Interior (DOI) Solicitor's Office. The DOI will have 15 calendar
days from the date MMS is in receipt of project information to determine if the baseline will be
affected. No notification to the Corps within 15 day review period will constitute a "no affect"
determination. Otherwise, the solicitor's notification to the Corps may be verbal but must be
followed with a written confirmation within 10 business days from the date of the verbal
notification. This procedure will be eliminated if the State of Maine provides a written waiver of
interest in any increase in submerged lands caused by a change in the baseline resulting from
solid fill structure or fills authorized under this general permit.

D. Corps Authorization: Category III (Individual Permit)

Work that is in the INDIVIDUAL PERMIT category on the attached DEFINITION OF
CATEGORIES sheets, or that does not meet the terms and conditions of this general permit, will
require an application for an individual permit from the Corps of Engineers (see 33 CFR Part
325.1). The screening procedures outlined above will only serve to delay project review in such
cases. The applicant should submit the appropriate application materials (including the Corps
application form) at the earliest possible date. General information and application forms can be
obtained at (207) 623-8367 (Maine Field Office), (800) 343-4789, or (800) 362-4367 in
Massachusetts. Individual water quality certification and coastal zone management consistency
concurrence will be required from the State of Maine before Corps permit issuance.

E. Programmatic General Permit Conditions:

The following conditions apply to activities authorized under the PGP, including all Category I
(non-reporting) and Category II (reporting — requiring screening) activities:

GENERAL REQUIREMENTS:

1.  Other Permits. Authorization under this general permit does not obviate the need to obtain
other Federal, state, or local authorizations required by law.

2. Applicability of this general permit shall be evaluated with reference to Federal
jurisdictional boundaries. Applicants are responsible for ensuring that the boundaries

used satisfy the federal criteria defined at 33 CFR 328-329.

3. Minimal Effects. Projects authorized by this general permit shall have minimal individual
and cumulative adverse environmental impacts as determined by the Corps.
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Discretionary Authority. Notwithstanding compliance with the terms and conditions of
this permit, the Corps of Engineers retains discretionary authority to require review for an
individual permit based on concerns for the aquatic environment or for any other factor of
the public interest. This authority is invoked on a case-by-case basis whenever the Corps
determines that the potential consequences of the proposal warrant individual review based
on the concerns stated above. This authority may be invoked for projects with cumulative
environmental impacts that are more than minimal or if there is a special resource or
concern associated with a particular project that is not already covered by the remaining
conditions of the PGP and that warrants greater review.

Whenever the Corps notifies an applicant that an individual permit may be required,
authorization under this general permit is void and no work may be conducted until the
individual Corps permit is obtained or until the Corps notifies the applicant that further
review has demonstrated that the work may proceed under this general permit.

Single and Complete Projects. This general permit shall not be used for piecemeal work
and shall be applied to single and complete projects. All components of a single project
and/or all planned phases of multi-phased projects shall be treated together as constituting
one single and complete project (e.g., subdivisions should include all work such as roads,
utilities, and lot development). This general permit shall not be used for any activity that is
part of an overall project for which an individual permit is required.

NATIONAL CONCERNS:

6.

St. John/St. Croix Rivers. This covers work within the Saint John and Saint Croix River
basins that requires approval of the International Joint Commission. This includes any
temporary or permanent use, obstruction or diversion of international boundary waters
which could affect the natural flow or levels of waters on the Canadian side of the line, as
well as any construction or maintenance of remedial works, protective works, dams, or
other obstructions in waters downstream from boundary waters when the activity could
raise the natural level of water on the Canadian side of the boundary.

Historic Properties. Any activity authorized by this general permit shall comply with
Section 106 of the National Historic Preservation Act. Information on the location and
existence of historic resources can be obtained from the Maine Historic Preservation
Commission and the National Register of Historic Places. Federally recognized tribes
(Penobscots, Passamaquoddys, Micmacs, and Maliseets) may know of the existence of
other sites that may be of significance to their tribes. See page 14 for historic properties
contacts.

Applicants with projects which will undergo the screening process (Category II) shall
submit a copy of their application materials, with the name and address of the applicant
clearly indicated, to the Maine Historic Preservation Commission, 55 Capitol Street, State
House Station 65, Augusta, Maine 04333, and to the applicable tribe(s) to be reviewed for
the presence of historic and/or archaeological resources in the permit area that may be
affected by the proposed work. The Corps will then be notified by the Commission and/or
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Tribe within 10 days if there are State and/or tribal concerns that the proposed work will
have an effect on historic resources. The applicant should include with their application to
the State or the Corps either a copy of their cover letter or a statement of having sent their
application material to the Commission and Tribe(s).

If the permittee, either prior to construction or during construction of the work authorized
herein, encounters a previously unidentified archaeological or other cultural resource,
within the area subject to Department of the Army jurisdiction, that might be eligible for
listing in the National Register of Historic Places, he/she shall stop work and immediately
notify the District Engineer and the Maine Historic Preservation Commission and/or
applicable Tribe(s).

8.  National Lands. Activities authorized by this general permit shall not impinge upon the
value of any National Wildlife Refuge, National Forest, or any area administered by the
National Park Service.

9. Endangered Species. No activity is authorized under this general permit which

- may affect a threatened or endangered species or a species proposed for such designation
as identified under the Federal Endangered Species Act (ESA),

- 1s likely to destroy or adversely modify the critical habitat or proposed critical habitat of
such species,

- would result in a 'take' of any threatened or endangered species of fish or wildlife, or

- would result in any other violation of Section 9 of the ESA protecting threatened or
endangered species of plants.

Applicants shall notify the Corps if any listed species or critical habitat, or proposed
species or critical habitat, is in the vicinity of the project and shall not begin work until
notified by the District Engineer that the requirements of the Endangered Species Act have
been satisfied and that the activity is authorized. Information on the location of threatened
and endangered species and their critical habitat can be obtained from the U.S. Fish and
Wildlife Service and National Marine Fisheries Service (addresses attached, page 14).

10. Essential Fish Habitat. As part of the PGP screening process, the Corps will coordinate
with the National Marine Fisheries Service (NMFS) in accordance with the 1996
amendments to the Magnuson-Stevens Fishery and Conservation Management Act to
protect and conserve the habitat of marine, estuarine and anadromous finfish, mollusks, and
crustaceans. This habitat is termed "essential fish habitat (EFH)", and is broadly defined to
include "those waters and substrate necessary to fish for spawning, breeding, feeding, or
growth to maturity." Applicants may be required to describe and identify potential impacts
to EFH based upon the location of the project, the activity proposed, and the species
present. Conservation recommendations made by NMFS will normally be included as a
permit requirement by the Corps. Information on the location of EFH can be obtained from
the NMFS regulations (50 CFR Part 600) (address listed on page 14) and on their web site
(http://www.nero.nmfs.gov/ro/doc/webintro.html).
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The EFH designation for Atlantic salmon includes all aquatic habitats in the watershed of
the following rivers and streams, including all tributaries to the extent that they are
currently or were historically accessible for salmon migration:

St. Croix River Pleasant River Union River
Boyden River Narraguagus River Ducktrap River
Dennys River Tunk Stream Sheepscot River
Hobart Stream Patten Stream Kennebec River
Aroostook River Orland River Androscoggin River
East Machias River Penobscot River Presumpscot River
Machias River Passagassawaukeag River  Saco River

11. Wild and Scenic Rivers. Any activity that occurs in a component of, or within 0.25 mile
up or downstream of the main stem or tributaries of a river segment of the National Wild
and Scenic River System, must be reviewed by the Corps under the procedures of
Category 1I of this general permit regardless of size of impact. This condition applies
to both designated wild and scenic rivers and rivers designated by Congress as study rivers
for possible inclusion while such rivers are in an official study status. The Corps will
consult with the National Park Service (NPS) with regard to potential impacts of the
proposed work on the resource values of the Wild and Scenic River. The culmination of
this coordination will be a determination by the NPS and the Corps that the work: (1) may
proceed as proposed; (2) may proceed with recommended conditions; or (3) could pose a
direct and adverse effect on the resource values of the river and an individual permit is
required. If preapplication consultation between the applicant and the NPS has occurred
whereby the NPS has made a determination that the proposed project is appropriate for
authorization under this PGP (with respect to wild and scenic river issues), this
determination should be furnished to the Corps with submission of the application. The
address of the NPS can be found on Page 14 of this permit. National Wild/Scenic Rivers
System (Designated River in Maine) as of 5/2/00: Allagash River beginning at Telos Dam
continuing to Allagash checkpoint at Eliza Hole Rapids, approximately 3 miles upstream of
the confluence with the St. John River. Length = 92 miles

12. Federal Navigation Project. Any structure or work that extends closer to the horizontal
limits of any Corps navigation project than a distance of three times the project's authorized
depth (see attached map following page 16 for locations of these projects) shall be subject
to removal at the owner's expense prior to any future Corps dredging or the performance of
periodic hydrographic surveys.

13. Navigation. There shall be no unreasonable interference with navigation by the existence
or use of the activity authorized herein and no attempt shall be made by the permittee to
prevent the full and free use by the public of all navigable waters at or adjacent to the
activity authorized herein.

The permittee understands and agrees that, if future operations by the United States require

the removal, relocation, or other alteration, of the structure or work herein authorized, or if,
in the opinion of the Secretary of the Army or his authorized representative, said structure
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or work shall cause unreasonable obstruction to the free navigation of the navigable waters,
the permittee will be required, upon due notice from the Corps of Engineers, to remove,
relocate, or alter the structural work or obstructions caused thereby, without expense to the
United States. No claim shall be made against the United States on account of any such
removal or alteration.

14. Federal Liability. In issuing this permit, the Federal Government does not assume any
liability for the following: (a) damages to the permitted project or uses thereof as a result of
other permitted or unpermitted activities or from natural causes; (b) damages to the
permitted project or uses thereof as a result of current or future activities undertaken by or
on behalf of the United States in the public interest; (c) damages to persons, property, or to
other permitted or unpermitted activities or structures caused by the activity authorized by
this permit; (d) design or construction deficiencies associated with the permitted work; (e)
damage claims associated with any future modification, suspension, or revocation of this
permit.

MINIMIZATION OF ENVIRONMENTAL IMPACTS:

15. Minimization. Discharges of dredged or fill material into waters of the United States shall
be avoided and minimized to the maximum extent practicable, regardless of review
category.

16. Work in Wetlands. Heavy equipment working in wetlands shall be avoided if possible,
and if required, shall be placed on mats or other measures taken to minimize soil and
vegetation disturbance. Disturbed areas in wetlands shall be restored to preconstruction
contours and conditions upon completion of the work.

17. Temporary Fill. Temporary fill in waters and wetlands authorized by this general permit
(e.g., access roads, cofferdams) shall be properly stabilized during use to prevent erosion.
Temporary fill in wetlands shall be placed on geotextile fabric laid on existing wetland
grade. Temporary fills shall be disposed of at an upland site, suitably contained to prevent
erosion and transport to a waterway or wetland. Temporary fill areas shall be restored to
their approximate original contours but not higher. No temporary fill shall be placed in
waters or wetlands unless specifically authorized by the Corps.

18. Sedimentation and Erosion Control. Adequate sedimentation and erosion control
management measures, practices and devices, such as phased construction, vegetated filter
strips, geotextile silt fences or other devices, shall be installed and properly maintained to
reduce erosion and retain sediment on-site during and after construction. They shall be
capable of preventing erosion, of collecting sediment, suspended and floating materials,
and of filtering fine sediment. These devices shall be removed upon completion of work
and the disturbed areas shall be stabilized. The sediment collected by these devices shall
be removed and placed at an upland location in a manner that will prevent its later erosion
into a waterway or wetland. All exposed soil and other fills shall be permanently stabilized
at the earliest practicable date.
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19.

20.

21.

22.

23.

24.

Waterway Crossings.

(a) All temporary and permanent crossings of waterbodies shall be suitably culverted,
bridged, or otherwise designed to withstand and to prevent the restriction of high flows,
to maintain existing low flows, and to not obstruct the movement of aquatic life
indigenous to the waterbody beyond the actual duration of construction.

(b) Temporary bridges, culverts, or cofferdams shall be used for equipment access across
streams (NOTE: areas of fill and/or cofferdams must be included in total
waterway/wetlands impacts to determine applicability of this general permit).

(c) For projects that otherwise meet the terms of Category I, instream construction work
shall be conducted during the low flow period July 15 - October 1 in any year. Projects
that are not to be conducted during that time period are ineligible for Category I and
shall be screened pursuant to Category II, regardless of the waterway and wetland fill
and/or impact area.

Discharge of Pollutants. All activities involving any discharge of pollutants into waters of
the United States authorized under this general permit shall be consistent with applicable
water quality standards, effluent limitations, standards of performance, prohibitions, and
pretreatment standards and management practices established pursuant to the Clean Water
Act (33 U.S.C. 1251) and applicable state and local laws. If applicable water quality
standards, limitations, etc., are revised or modified during the term of this permit, the
authorized work shall be modified to conform with these standards within six months of the
effective date of such revision or modification, or within a longer period of time deemed
reasonable by the District Engineer in consultation with the Regional Administrator of the
Environmental Protection Agency. Applicants may presume that state water quality
standards are met with issuance of the 401 Water Quality Certification.

Spawning Areas. Discharges into known 1) fish and shellfish spawning or nursery areas;
and 2) amphibian and waterfowl breeding areas, during spawning or breeding seasons shall
be avoided, and impacts to these areas shall be avoided or minimized to the maximum
extent practicable during all times of year.

Storage of Seasonal Structures. Coastal structures such as pier sections and floats that are
removed from the waterway for a portion of the year shall be stored in an upland location
located above mean high water and not in tidal marsh.

Environmental Values. The permittee shall make every reasonable effort to carry out the
construction or operation of the work authorized herein in a manner so as to maintain as
much as is practicable, and to minimize any adverse impacts on, existing fish and wildlife
and natural environmental values.

Protection of Vernal Pools. Impacts to uplands in proximity (within 500 feet) to the
vernal pools referenced in DEFINITIONS OF CATEGORIES shall be minimized to the
maximum extent possible.
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PROCEDURAL CONDITIONS:

25.

26.

27.

28.

29.

30.

Cranberry Development Projects. For Cranberry development projects authorized under
the PGP, the following conditions apply:

1. If a cranberry bog is abandoned for any reason, the area must be allowed to convert to
natural wetlands unless an individual permit is obtained from the Corps of Engineers
allowing the discharge of fill for an alternate use.

2. No stream diversion shall be allowed under this permit.

No impoundment of perennial streams shall be allowed under this permit.

4. The project shall be designed and constructed to not cause flood damage on adjacent
properties.

(O8]

Inspections. The permittee shall permit the District Engineer or his authorized
representative(s) to make periodic inspections at any time deemed necessary in order to
ensure that the work is being performed in accordance with the terms and conditions of this
permit. The District Engineer may also require post-construction engineering drawings for
completed work, and post-dredging survey drawings for any dredging work. To facilitate
these inspections, the attached work notification form should be filled out and
returned to the Corps for all Category II projects.

Maintenance. The permittee shall maintain the work or structures authorized herein in
good condition, including maintenance, to ensure public safety. Dredging projects: note
that this does not include maintenance of dredging projects. Maintenance dredging is
subject to the review thresholds described on the attached DEFINITION OF
CATEGORIES sheets and/or any conditions included in a written Corps authorization.

Property Rights. This permit does not convey any property rights, either in real estate or
material, or any exclusive privileges, nor does it authorize any injury to property or
invasion of rights or any infringement of federal, state, or local laws or regulations. If
property associated with work authorized by the PGP is sold, the PGP authorization
is automatically transferred to the new property owner. The new property owner
should provide this information to the Corps in writing. No acknowledgement from
the Corps is necessary.

Modification, Suspension, and Revocation. This permit may be either modified,
suspended, or revoked, in whole or in part, pursuant to the policies and procedures of 33
CFR 325.7 and any such action shall not be the basis for any claim for damages against the
United States.

Restoration. The permittee, upon receipt of a notice of revocation of authorization under
this permit, shall restore the wetland or waterway to its former condition without expense
to the United States and as directed by the Secretary of the Army or his authorized
representative. If the permittee fails to comply with such a directive, the Secretary or his
designee may restore the wetland or waterway to its former condition, by contract or
otherwise, and recover the cost from the permittee.
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31.

32.

33.

34.

35.

Special Conditions. The Corps, independently or at the request of the Federal Resource
Agencies, may impose other special conditions on a project authorized pursuant to this
general permit that are determined necessary to minimize adverse environmental effects or
based on any other factor of the public interest. Failure to comply with all conditions of the
authorization, including special conditions, will constitute a permit violation and may
subject the permittee to criminal, civil, or administrative penalties or restoration.

False or Incomplete Information. If the Corps makes a determination regarding the
eligibility of a project under this permit and subsequently discovers that it has relied on
false, incomplete, or inaccurate information provided by the permittee, the permit shall not
be valid and the government may institute appropriate legal proceedings.

Abandonment. If the permittee decides to abandon the activity authorized under this
general permit, unless such abandonment is merely the transfer of property to a third party,
he/she must restore the area to the satisfaction of the District Engineer.

Enforcement cases. This general permit does not apply to any existing or proposed
activity in Corps jurisdiction associated with an on-going Corps of Engineers or
Environmental Protection Agency enforcement action until such time as the enforcement
action is resolved or the Corps determines that the activity may proceed independently
without compromising the enforcement action. The Corps may choose not to accept
applications or issue permits to any applicant with outstanding violations.

Emergency situations. This PGP can be used to authorize the repair, rehabilitation, or
replacement of those structures destroyed by storms, floods, fire or other discrete
unexpected and catastrophic event. In such situations and if the work exceeds Category I
limitations, if applicant applies to the Corps within 30 days of the event, the Corps will
attempt to contact the resource agencies for their approvals but, if unable to contact them,
will issue an emergency permit and review them after-the-fact with the agencies at the next
joint processing meeting. Proposed work submitted more than 30 days after the emergency
will go through the standard PGP procedures.

DURATION OF AUTHORIZATION/GRANDFATHERING:

36.

Duration of Authorization. Activities authorized under this general permit that have
commenced (i.e., are under construction) or are under contract to commence in reliance
upon this authorization will remain authorized provided the activity is completed within
twelve months of the date of the general permit's expiration, modification, or revocation,
unless discretionary authority has been exercised on a case-by-case basis to modify,
suspend, or revoke the authorization in accordance with 33 CFR 325.2 (e)(2). Activities
completed under the authorization of the general permit that was in effect at the time the
activity was completed will continue to be authorized by the general permit.
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37. Previously Authorized Activities.

(a) Activities which have commenced (i.e., are under construction or are under contract to
commence) prior to the issuance date of this general permit, in reliance upon the terms
and conditions of the non-reporting category of the previous Maine PGP shall remain
authorized provided the activity is completed within twelve months of the date of
issuance of this general permit, unless discretionary authority has been exercised on a
case-by-case basis to modify, suspend, or revoke the authorization in accordance with
special condition 4. The applicant must be able to document to the Corps satisfaction
that the project was under construction or contract by the appropriate date.

(b) Projects that have received written verification or approval from the Corps, based on
applications made to the Corps prior to issuance of this general permit, for the previous
Maine SPGP and PGP, Nationwide permits, regional general permits, or letters of
permission shall remain authorized as specified in each authorization.

(c) This general permit does not affect activities authorized pursuant to 33 CFR Part 330.3
(activities occurring before certain dates).

{PRIVATE}DISTRICT DATE
ENGINEER
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CONTACTS FOR MAINE PROGRAMMATIC GENERAL PERMIT:

U.S. Army Corps of Engineers
Maine Project Office

675 Western Avenue #3
Manchester, Maine 04351
207-623-8367

Fax # 207-623-8206

Federal Endangered Species
U.S. Fish and Wildlife Service
Maine Field Office

1033 South Main Street

Old Town, Maine 04468
207-827-5938

Fax # 207-827-6099

Wild and Scenic Rivers
National Park Service
North Atlantic Region
15 State Street

Boston, MA 02109
617-223-5203

Maine Historic Preservation Commission
55 Capitol Street

State House Station 65

Augusta, Maine 04333

207-287-2132

Fax # 207-287-2335

Aroostook Band of Micmacs
P.O. Box 772

Presque Isle, Maine 04769
207-764-1972

Fax # 207-764-7667

Passamaquoddy Tribe of Indians
Pleasant Point Reservation

Attn: Tribal Council

P.O. Box 343

Perry, Maine 04667
207-853-2600

Fax # 207-853-6039
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Federal Endangered Species and Essential
Fish Habitat

National Marine Fisheries Service

One Blackburn Drive

Gloucester, Massachusetts 01939
978-281-9102

Fax # 978-281-9301

Houlton Band of Maliseet Indians

Attn: Brenda Commander, Tribal Chief
Route 3 — Box 450

Houlton, Maine 04730

207-532-4273

Fax # 207-532-2660

Passamaquoddy Tribe of Indians
Indian Township Reservation
Attn: Donald Soctomah

P.O. Box 301

Princeton, Maine 04668
207-796-2301

Fax # 207-796-5256

Penobscot Indian Nation

Richard Hamilton, Chief
6 River Road

Indian Island Reservation
Old Town, Maine 04468

(207) 827-7776

Fax # 207-827-1137



Maine Department of Environmental Protection
(For State Permits and Water Quality
Certifications)

Natural Resources Division

Bureau of Land and Water Quality Control
State House Station 17

Augusta, Maine 04333

207-287-2111

Eastern Maine Regional Office
106 Hogan Road

Bangor, Maine 04401
207-941-4570

Maine Land Use Regulation Commission (LURC)
offices

22 State House Station

Augusta, ME 04333-0022

207-287-2631

800-452-8711 (call to obtain appropriate LURC
office)

Fax # 207-287-7439

Lakeview Drive

P.O. Box 1107
Greenville, ME 04441
207-695-2466

Fax # 207-695-2380

(For CZM Determinations)
State Planning Office
Coastal Program

184 State Street

State House Station 38
Augusta, Maine 04333
207-287-1009

(For Submerged Lands Leases)
Maine Department of Conservation
Bureau of Parks and Lands

22 State House Station
207-287-3061
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Southern Maine Regional Office
312 Canco Road

Portland, Maine 04103
201-822-6300

Northern Maine Regional Office
1235 Central Drive

Skyway Park

Presque Isle, Maine 04769
207-764-0477

45 Radar Road

Ashland, ME 04732-3600
207-435-7963

Fax # 207-435-7184

191 Main Street

East Millinocket, ME 04430
207-746-2244

Fax # 207-746-2243

Maine Department of Marine Resources

(For Aquaculture Leases)
McKown Point

Boothbay Harbor, Maine 04575
207-633-9500
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WORK START NOTIFICATION FORM

(Minimum Notice: Two Weeks before Work Begins)

MAIL TO: U.S. Army Corps of Engineers, New England District
Regulatory Branch
Policy Analysis/Technical Support Section
696 Virginia Road
Concord, Massachusetts 01742-2751

A Corps of Engineers Permit (No. ) was issued to the permittee. The permit authorized the
permittee to

The people (e.g., contractor) listed below will do the work, and they understand the permit's conditions
and limitations.

PLEASE PRINT OR TYPE

Name of Person/Firm:

Business Address:

Telephone Number: | ) ( )

Proposed Work Dates: Start: Finish:

PERMITTEE'S SIGNATURE: DATE:

PRINTED NAME: TITLE:

FOR USE BY THE CORPS OF ENGINEERS

PM: Submittals Required:

Inspection Recommendation:

9/29/00



MITIGATION WORK-START NOTIFICATION FORM
(Minimum Notice: Two Weeks Before Mitigation Work Begins)
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MAIL TO:  U.S Army Corps of Engineers, New England District
Regulatory Branch
Policy Analysis/Technical Support Section
696 Virginia Road
Concord, Massachusetts 01742-2751
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Corps of Engineers Permit No. ( ) was issued to [insert name of permittee]. The permit
authorized the permittee to [insert brief description of the authorized work and location].

The permit required compensatory mitigation. [Briefly describe the requirements, including, if
applicable, submitting a final mitigation plan and monitoring reports.]

Those listed below will do the mitigation, including monitoring and remediation if required. They
understand the requirements of the permit and the mitigation and monitoring plan.

PLEASE PRINT OR TYPE

Environmental Mitigation
Consultant/Scientist Contractor
Name of Person/Firm:
Business Address:
Telephone Number: () « )
Proposed Mitigation Work Dates: Start Finish
PERMITTEE'S SIGNATURE: DATE:
PRINTED NAME: TITLE:

Corps PMs:

9/29/00





